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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 21260 3000 $0.14 $2,933.88 3358 $470.12 $0.00 3358 $470.12 17902 $2,463.76 $47.01 $0.00 $47.01 $246.38

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 400 $0.17 $0.00 666 $113.22 $0.00 666 $113.22 -666 -$113.22 $11.32 $0.00 $11.32 -$11.32

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 4600 $1.95 $9,165.00 5160 $10,062.00 $0.00 5160 $10,062.00 -460 -$897.00 $1,006.20 $0.00 $1,006.20 -$89.70

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 3975 2000 $0.70 $2,782.50 45 $31.50 $0.00 45 $31.50 3930 $2,751.00 $3.15 $0.00 $3.15 $275.10

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2205 200 $8.50 $18,742.50 100 $850.00 $0.00 100 $850.00 2105 $17,892.50 $85.00 $0.00 $85.00 $1,789.25
011214 T-1 Cable BerkTek 530333 1500 500 $0.30 $450.00 538 $161.40 $0.00 538 $161.40 962 $288.60 $16.14 $0.00 $16.14 $28.86

051016 Work station face plate TERMINATION AMP 503997-1 140 25 $9.78 $1,369.20 25 $244.50 $0.00 25 $244.50 115 $1,124.70 $24.45 $0.00 $24.45 $112.47

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 200 $5.00 $500.00 347 $1,735.00 $0.00 347 $1,735.00 -247 -$1,235.00 $173.50 $0.00 $173.50 -$123.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 29 $174.00 $0.00 29 $174.00 71 $426.00 $17.40 $0.00 $17.40 $42.60

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 150 $6.00 $300.00 230 $1,380.00 $0.00 230 $1,380.00 -180 -$1,080.00 $138.00 $0.00 $138.00 -$108.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 50 $7.00 $350.00 37 $259.00 $0.00 37 $259.00 13 $91.00 $25.90 $0.00 $25.90 $9.10

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 8 $16.61 $16.61 3 $49.83 $0.00 3 $49.83 -2 -$33.22 $4.98 $0.00 $4.98 -$3.32

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 8 $111.80 $358.65 8 $894.40 $0.00 8 $894.40 -7 -$535.75 $89.44 $0.00 $89.44 -$53.58

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 3 $59.58 $0.00 3 $59.58 -2 -$39.72 $5.96 $0.00 $5.96 -$3.97

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 3 $10.16 $10.16 6 $60.96 $0.00 6 $60.96 -5 -$50.80 $6.10 $0.00 $6.10 -$5.08

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 50 43 $4.96 $248.00 54 $267.84 $0.00 54 $267.84 -4 -$19.84 $26.78 $0.00 $26.78 -$1.98

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 240 102 $4.28 $1,027.20 46 $196.88 $0.00 46 $196.88 194 $830.32 $19.69 $0.00 $19.69 $83.03

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 10 $147.14 $2,942.80 14 $2,059.96 $0.00 14 $2,059.96 6 $882.84 $206.00 $0.00 $206.00 $88.28

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 16 $75.37 $1,951.48 32 $2,411.84 $0.00 32 $2,411.84 -4 -$460.36 $241.18 $0.00 $241.18 -$46.04

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 16 $97.50 $585.00 15 $1,462.50 $0.00 15 $1,462.50 -9 -$877.50 $146.25 $0.00 $146.25 -$87.75

031115 Simplex (SM) SC Connectors AMP 492123-3 48 106 $5.60 $268.80 114 $638.40 $0.00 114 $638.40 -66 -$369.60 $63.84 $0.00 $63.84 -$36.96

031112 Simplex (MM) SC Connectors AMP 504932-1 312 442 $4.20 $1,310.40 308 $1,293.60 $0.00 308 $1,293.60 4 $16.80 $129.36 $0.00 $129.36 $1.68

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 5 26 $32.00 $160.00 36 $1,152.00 $0.00 36 $1,152.00 -31 -$992.00 $115.20 $0.00 $115.20 -$99.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 54 $139.00 $1,112.00 0 $0.00 $0.00 0 $0.00 8 $1,112.00 $0.00 $0.00 $0.00 $111.20

Cable Management Package Vector Vector 102 73 $0.00 $0.00 $0.00 $0.00 $0.00 73 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 73 $0.00 $0.00 $0.00 $0.00 $0.00 73 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $51,952.76  $26,028.53 $0.00  $26,028.53  $25,924.23 $2,602.85 $0.00 $2,602.85 $2,592.42

Workstation Materials Sales Tax $4,286.10 $2,147.35 $0.00 $2,147.35 $2,138.75 $214.74 $0.00 $214.74 $213.87

Workstation Materials Sub-Total $56,238.86 $28,175.88 $0.00 $28,175.88 $28,062.98 $2,817.59 $0.00 $2,817.59 $2,806.30

Workstation Labor Sub-Total 1500.6 1579.77 $79.00 $120,883.40 1300.25 $102,719.75 76.85 $6,071.15 1377.1 $108,790.90 123.5 $12,092.50 $10,271.98 $607.12 $10,879.09 $1,209.25

WORKSTATION SUB-TOTAL $177,122.26 $130,895.63 $6,071.15 $136,966.78 $40,155.48 $13,089.56 $607.12 $13,696.68 $4,015.55

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC. 1 of 4 LAN REFRESH YR 8 90% PACKAGE 3



 9TH STREET ELEMENTARY SCHOOL - PROJECT # 180
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 6 $1,050.00 $0.00 6 $1,050.00 -4 -$700.00 $105.00 $0.00 $105.00 -$70.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 0 $859.58 $859.58 0 $0.00 $0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 25 0 $350.00 $8,750.00 0 $0.00 $0.00 0 $0.00 25 $8,750.00 $0.00 $0.00 $0.00 $875.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 55 $55.62 $1,001.16 5 $278.10 $0.00 5 $278.10 13 $723.06 $27.81 $0.00 $27.81 $72.31

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $14,528.44 $1,328.10 $0.00 $1,328.10 $13,200.34 $132.81 $0.00 $132.81 $1,320.03

Racks And Cabinets Sales Tax $1,198.60 $109.57 $0.00 $109.57 $1,089.03 $10.96 $0.00 $10.96 $108.90

Racks And Cabinets Materials Sub-Total $15,727.04 $1,437.67 $0.00 $1,437.67 $14,289.37 $143.77 $0.00 $143.77 $1,428.94

Racks And Cabinets Labor 102 55 $79.00 $8,058.00 1 $79.00 $0.00 1 $79.00 101 $7,979.00 $7.90 $0.00 $7.90 $797.90

RACKS AND CABINETS SUB-TOTAL $23,785.04 $1,516.67 $0.00 $1,516.67 $22,268.37 $151.67 $0.00 $151.67 $2,226.84

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 124.5 0 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 25 31 $449.00 $11,225.00 31 $13,919.00 $0.00 31 $13,919.00 0 -$2,694.00 $1,391.90 $0.00 $1,391.90 -$269.40

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 0 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 0 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 1 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 0 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 1 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 0 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 70 70 $225.00 $15,750.00 73 $16,425.00 $0.00 73 $16,425.00 -3 -$675.00 $1,642.50 $0.00 $1,642.50 -$67.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 0 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 5 $10,736.55 $0.00 5 $10,736.55 0 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 2 $583.10 $2,915.50 2 $1,166.20 $0.00 2 $1,166.20 0 $1,749.30 $116.62 $0.00 $116.62 $174.93

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 0 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 2 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 2 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 8 $452.24 $8,140.32 8 $3,617.92 $0.00 8 $3,617.92 0 $4,522.40 $361.79 $0.00 $361.79 $452.24

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 0 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 8 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 8 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 15 $33.12 $596.16 7 $231.84 $0.00 7 $231.84 8 $364.32 $23.18 $0.00 $23.18 $36.43

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 6 $112.32 $0.00 6 $112.32 -6 -$112.32 $11.23 $0.00 $11.23 -$11.23

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 2 $93.28 $0.00 2 $93.28 -2 $93.28 $9.33 $0.00 $9.33 $9.33

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 1 $114.24 $456.96 1 $114.24 $0.00 1 $114.24 0 $342.72 $11.42 $0.00 $11.42 $34.27

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 0 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 0 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 240 283 $2.92 $700.80 236 $689.12 $0.00 236 $689.12 47 $11.68 $68.91 $0.00 $68.91 $1.17

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 240 37 $3.86 $926.40 47 $181.42 $0.00 47 $181.42 -10 $744.98 $18.14 $0.00 $18.14 $74.50

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 50 0 $39.00 $1,950.00 0 $0.00 $0.00 0 $0.00 0 $1,950.00 $0.00 $0.00 $0.00 $195.00

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 0 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 68 $45.00 $180.00 73 $3,285.00 $0.00 73 $3,285.00 -5 -$3,105.00 $328.50 $0.00 $328.50 -$310.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 0 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 0 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 0 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 0 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 0 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 29 $26.25 $105.00 36 $945.00 $0.00 36 $945.00 -7 -$840.00 $94.50 $0.00 $94.50 -$84.00

Systems Testing & Certification VECTOR VECTOR 101 73 0 $25.00 $1,825.00 0 $0.00 $0.00 0 $0.00 0 $1,825.00 $0.00 $0.00 $0.00 $182.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC. 3 of 4 LAN REFRESH YR 8 90% PACKAGE 3



 9TH STREET ELEMENTARY SCHOOL - PROJECT # 180
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $167,864.28 $118,984.02 $0.00 $118,984.02 $48,880.26 $11,898.40 $0.00 $11,898.40 $4,888.03

Active Network Hardware Sales Tax $13,848.80 $9,816.18 $0.00 $9,816.18 $4,032.62 $981.62 $0.00 $981.62 $403.26

Active Network Hardware Sub-Total $181,713.08 $128,800.20 $0.00 $128,800.20 $52,912.88 $12,880.02 $0.00 $12,880.02 $5,291.29

Active Network Hardware Labor Hours 589.6 579.08 $95.00 $56,012.00 609.75 $57,926.25 $0.00 609.75 $57,926.25 -20.15 -$1,914.25 $5,792.63 $0.00 $5,792.63 -$191.43

ACTIVE HARDWARE SUB-TOTAL $237,725.08 $186,726.45 $0.00 $186,726.45 $50,998.63 $18,672.65 $0.00 $18,672.65 $5,099.86

PROJECT SUB-TOTAL $433,518.38 $307,065.65 $6,071.15 $313,136.80 $120,381.58 $30,706.57 $607.12 $31,313.68 $12,038.16
PROJECT SALES TAX(8.25%) $19,695.18 $12,073.10 $0.00 $12,073.10 $7,622.08 $1,207.31 $0.00 $1,207.31 $762.21
PROJECT TOTAL: $453,213.56 $319,138.75 $6,071.15 $325,209.90 $128,003.66 $31,913.88 $607.12 $32,520.99 $12,800.37

Prepared by: VECTOR RESOURCES, INC. 4 of 4 LAN REFRESH YR 8 90% PACKAGE 3



 92ND ELEMENTARY SCHOOL- PROJECT# RL 176
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 27560 7500 $0.14 $3,803.28 11449 $1,602.86 $0.00 11449 $1,602.86 16111 $2,200.42 $160.29 $0.00 $160.29 $220.04

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 13000 $1.95 $9,165.00 7780 $15,171.00 $0.00 7780 $15,171.00 -3080 -$6,006.00 $1,517.10 $0.00 $1,517.10 -$600.60

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 6660 6500 $0.70 $4,662.00 230 $161.00 $0.00 230 $161.00 6430 $4,501.00 $16.10 $0.00 $16.10 $450.10

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2730 450 $8.50 $23,205.00 694 $5,899.00 $0.00 694 $5,899.00 2036 $17,306.00 $589.90 $0.00 $589.90 $1,730.60
011214 T-1 Cable BerkTek 530333 1500 100 $0.30 $450.00 85 $25.50 $0.00 85 $25.50 1415 $424.50 $2.55 $0.00 $2.55 $42.45

051016 Work station face plate TERMINATION AMP 503997-1 176 60 $9.78 $1,721.28 46 $449.88 $0.00 46 $449.88 130 $1,271.40 $44.99 $0.00 $44.99 $127.14

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 400 $5.00 $500.00 280 $1,400.00 $0.00 280 $1,400.00 -180 -$900.00 $140.00 $0.00 $140.00 -$90.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 50 $6.00 $600.00 21 $126.00 $0.00 21 $126.00 79 $474.00 $12.60 $0.00 $12.60 $47.40

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 50 $6.00 $300.00 70 $420.00 $0.00 70 $420.00 -20 -$120.00 $42.00 $0.00 $42.00 -$12.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 20 $7.00 $350.00 37 $259.00 $0.00 37 $259.00 13 $91.00 $25.90 $0.00 $25.90 $9.10

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 4 $16.61 $16.61 1 $16.61 $0.00 1 $16.61 0 $0.00 $1.66 $0.00 $1.66 $0.00

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 18 $111.80 $358.65 18 $2,012.40 $0.00 18 $2,012.40 -17 -$1,653.75 $201.24 $0.00 $201.24 -$165.38

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 1 $52.50 $0.00 1 $52.50 0 $0.00 $5.25 $0.00 $5.25 $0.00

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 6 $19.86 $19.86 11 $218.46 $0.00 11 $218.46 -10 -$198.60 $21.85 $0.00 $21.85 -$19.86

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 16 $10.16 $10.16 5 $50.80 $0.00 5 $50.80 -4 -$40.64 $5.08 $0.00 $5.08 -$4.06

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 86 70 $4.96 $426.56 88 $436.48 $0.00 88 $436.48 -2 -$9.92 $43.65 $0.00 $43.65 -$0.99

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 348 12 $4.28 $1,489.44 102 $436.56 $0.00 102 $436.56 246 $1,052.88 $43.66 $0.00 $43.66 $105.29

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 17 $147.14 $2,942.80 24 $3,531.36 $0.00 24 $3,531.36 -4 -$588.56 $353.14 $0.00 $353.14 -$58.86

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 44 $75.37 $1,951.48 43 $3,240.91 $0.00 43 $3,240.91 -15 -$1,289.43 $324.09 $0.00 $324.09 -$128.94

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 0 $97.50 $585.00 20 $1,950.00 $0.00 20 $1,950.00 -14 -$1,365.00 $195.00 $0.00 $195.00 -$136.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 290 $5.60 $268.80 248 $1,388.80 $0.00 248 $1,388.80 -200 -$1,120.00 $138.88 $0.00 $138.88 -$112.00

031112 Simplex (MM) SC Connectors AMP 504932-1 480 580 $4.20 $2,016.00 616 $2,587.20 $0.00 616 $2,587.20 -136 -$571.20 $258.72 $0.00 $258.72 -$57.12

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 8 61 $32.00 $256.00 57 $1,824.00 $0.00 57 $1,824.00 -49 -$1,568.00 $182.40 $0.00 $182.40 -$156.80

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 48 $139.00 $1,112.00 8 $1,112.00 $0.00 8 $1,112.00 0 $0.00 $111.20 $0.00 $111.20 $0.00

Cable Management Package Vector Vector 102 83 0 $0.00 $0.00 $0.00 $0.00 $0.00 83 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 83 0 $0.00 $0.00 $0.00 $0.00 $0.00 83 $0.00 $0.00 $0.00 $0.00 $0.00

 

Workstation Materials $60,958.64  $44,372.32 $0.00  $44,372.32  $16,586.32 $4,437.23 $0.00 $4,437.23 $1,658.63

Workstation Materials Sales Tax $5,029.09 $3,660.72 $0.00 $3,660.72 $1,368.37 $366.07 $0.00 $366.07 $136.84

Workstation Materials Sub-Total $65,987.73 $48,033.04 $0.00 $48,033.04 $17,954.69 $4,803.30 $0.00 $4,803.30 $1,795.47

Workstation Labor Sub-Total 1862 2339.7 $79.00 $149,765.85 2464.5 $194,695.50 $0.00 2464.5 $194,695.50 -602.5 -$44,929.65 $19,469.55 $0.00 $19,469.55 -$4,492.97

WORKSTATION SUB-TOTAL $215,753.58 $242,728.54 $0.00 $242,728.54 -$26,974.96 $24,272.85 $0.00 $24,272.85 -$2,697.50

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC. 1 of 4 Year 08 E-RATE 90%PCKG #3
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DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
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(BID)
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(Engineered)
Unit
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Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
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Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 15 $2,625.00 $0.00 15 $2,625.00 -13 -$2,275.00 $262.50 $0.00 $262.50 -$227.50

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 1 $859.58 $0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 43 1 $350.00 $15,050.00 0 $0.00 $0.00 0 $0.00 43 $15,050.00 $0.00 $0.00 $0.00 $1,505.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 0 $55.62 $1,001.16 7 $389.34 $0.00 7 $389.34 11 $611.82 $38.93 $0.00 $38.93 $61.18

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $20,828.44 $3,873.92 $0.00 $3,873.92 $16,954.52 $387.39 $0.00 $387.39 $1,695.45

Racks And Cabinets Sales Tax $1,718.35 $319.60 $0.00 $319.60 $1,398.75 $31.96 $0.00 $31.96 $139.87

Racks And Cabinets Materials Sub-Total $22,546.79 $4,193.52 $0.00 $4,193.52 $18,353.27 $419.35 $0.00 $419.35 $1,835.33

Racks And Cabinets Labor 156 95.7 $79.00 $12,324.00 10.5 $829.50 $0.00 10.5 $829.50 145.5 $11,494.50 $82.95 $0.00 $82.95 $1,149.45

RACKS AND CABINETS SUB-TOTAL $34,870.79 $5,023.02 $0.00 $5,023.02 $29,847.77 $502.30 $0.00 $502.30 $2,984.78

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

0

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 0 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 125 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC. 2 of 4 Year 08 E-RATE 90%PCKG #3
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DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 43 63 $449.00 $19,307.00 64 $28,736.00 $0.00 64 $28,736.00 -21 -$9,429.00 $2,873.60 $0.00 $2,873.60 -$942.90

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 0 $0.00 $0.00 0 $0.00 1 $264.42 $0.00 $0.00 $0.00 $26.44

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 0 $8,082.50 $8,082.50 0 $0.00 $0.00 0 $0.00 1 $8,082.50 $0.00 $0.00 $0.00 $808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 2 $13,437.50 $13,437.50 2 $26,875.00 $0.00 2 $26,875.00 -1 -$13,437.50 $2,687.50 $0.00 $2,687.50 -$1,343.75

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 106 139 $225.00 $23,850.00 141 $31,725.00 $0.00 141 $31,725.00 -35 -$7,875.00 $3,172.50 $0.00 $3,172.50 -$787.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 6 $2,147.31 $17,178.48 6 $12,883.86 $0.00 6 $12,883.86 2 $4,294.62 $1,288.39 $0.00 $1,288.39 $429.46

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 4 $583.10 $2,915.50 4 $2,332.40 $0.00 4 $2,332.40 1 $583.10 $233.24 $0.00 $233.24 $58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 4 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 18 $452.24 $8,140.32 18 $8,140.32 $0.00 18 $8,140.32 0 $0.00 $814.03 $0.00 $814.03 $0.00

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 18 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 36 $33.12 $596.16 10 $331.20 $0.00 10 $331.20 8 $264.96 $33.12 $0.00 $33.12 $26.50

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 14 $262.08 $0.00 14 $262.08 -14 -$262.08 $26.21 $0.00 $26.21 -$26.21

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 1 $46.64 $0.00 1 $46.64 3 $139.92 $4.66 $0.00 $4.66 $13.99

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 9 $114.24 $456.96 10 $1,142.40 $0.00 10 $1,142.40 -6 -$685.44 $114.24 $0.00 $114.24 -$68.54

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 348 462 $2.92 $1,016.16 179 $522.68 $0.00 179 $522.68 169 $493.48 $52.27 $0.00 $52.27 $49.35

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 348 97 $3.86 $1,343.28 214 $826.04 $0.00 214 $826.04 134 $517.24 $82.60 $0.00 $82.60 $51.72

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 86 0 $39.00 $3,354.00 0 $0.00 $0.00 0 $0.00 86 $3,354.00 $0.00 $0.00 $0.00 $335.40

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 139 $45.00 $180.00 140 $6,300.00 $0.00 140 $6,300.00 -136 -$6,120.00 $630.00 $0.00 $630.00 -$612.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 66 $26.25 $105.00 70 $1,837.50 $0.00 70 $1,837.50 -66 -$1,732.50 $183.75 $0.00 $183.75 -$173.25

Systems Testing & Certification VECTOR VECTOR 101 83 0 $25.00 $2,075.00 0 $0.00 $0.00 0 $0.00 83 $2,075.00 $0.00 $0.00 $0.00 $207.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC. 3 of 4 Year 08 E-RATE 90%PCKG #3
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DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $194,515.02 $175,726.33 $0.00 $175,726.33 $18,788.69 $17,572.63 $0.00 $17,572.63 $1,878.87

Active Network Hardware Sales Tax $16,047.49 $14,497.42 $0.00 $14,497.42 $1,550.07 $1,449.74 $0.00 $1,449.74 $155.01

Active Network Hardware Sub-Total $210,562.51 $190,223.75 $0.00 $190,223.75 $20,338.76 $19,022.38 $0.00 $19,022.38 $2,033.88

Active Network Hardware Labor Hours 253 706.5 $95.00 $65,018.00 947.25 $89,988.75 $0.00 947.25 $89,988.75 -694.25 -$24,970.75 $8,998.88 $0.00 $8,998.88 -$2,497.08

ACTIVE HARDWARE SUB-TOTAL $275,580.51 $280,212.50 $0.00 $280,212.50 -$4,631.99 $28,021.25 $0.00 $28,021.25 -$463.20

PROJECT SUB-TOTAL $517,629.45 $509,486.32 $0.00 $509,486.32 $8,143.13 $50,948.63 $0.00 $50,948.63 $814.31
PROJECT SALES TAX(8.25%) $23,156.60 $18,477.74 $0.00 $18,477.74 $4,678.87 $1,847.77 $0.00 $1,847.77 $467.89
PROJECT TOTAL: $540,786.05 $527,964.06 $0.00 $527,964.06 $12,822.00 $52,796.41 $0.00 $52,796.41 $1,282.20

Prepared by: VECTOR RESOURCES, INC. 4 of 4 Year 08 E-RATE 90%PCKG #3
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)
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Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount
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Current
Month

Cumulative
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Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 34460 13000 $0.14 $4,755.48 12198 $1,707.72 $0.00 12198 $1,707.72 22262 $3,047.76 $170.77 $0.00 $170.77 $304.78

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 600 0 $0.17 $102.00 0 $0.00 $0.00 0 $0.00 600 $102.00 $0.00 $0.00 $0.00 $10.20

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 5900 14525 $1.95 $11,505.00 14395 $28,070.25 $0.00 14395 $28,070.25 -8495 -$16,565.25 $2,807.03 $0.00 $2,807.03 -$1,656.53

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 500 0 $0.45 $225.00 0 $0.00 $0.00 0 $0.00 500 $225.00 $0.00 $0.00 $0.00 $22.50

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 9345 5000 $0.70 $6,541.50 0 $0.00 $0.00 0 $0.00 9345 $6,541.50 $0.00 $0.00 $0.00 $654.15

101403 Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD 3280 610 $8.50 $27,880.00 571 $4,853.50 $0.00 571 $4,853.50 2709 $23,026.50 $485.35 $0.00 $485.35 $2,302.65
011214 T-1 Cable BerkTek 530333 1500 100 $0.30 $450.00 120 $36.00 $0.00 120 $36.00 1380 $414.00 $3.60 $0.00 $3.60 $41.40

051016 Work station face plate TERMINATION AMP 503997-1 213 25 $9.78 $2,083.14 73 $713.94 $0.00 73 $713.94 140 $1,369.20 $71.39 $0.00 $71.39 $136.92

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 300 $5.00 $500.00 502 $2,510.00 $0.00 502 $2,510.00 -402 -$2,010.00 $251.00 $0.00 $251.00 -$201.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 70 $6.00 $600.00 31 $186.00 $0.00 31 $186.00 69 $414.00 $18.60 $0.00 $18.60 $41.40

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 65 $390.00 $0.00 65 $390.00 -15 -$90.00 $39.00 $0.00 $39.00 -$9.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 68 $476.00 $0.00 68 $476.00 -18 -$126.00 $47.60 $0.00 $47.60 -$12.60

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc 1 15 $16.61 $16.61 4 $66.44 $0.00 4 $66.44 -3 -$49.83 $6.64 $0.00 $6.64 -$4.98

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt 1 0 $24.92 $24.92 1 $24.92 $0.00 1 $24.92 0 $0.00 $2.49 $0.00 $2.49 $0.00

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt 1 0 $46.25 $46.25 1 $46.25 $0.00 1 $46.25 0 $0.00 $4.63 $0.00 $4.63 $0.00

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp 1 16 $111.80 $358.65 17 $1,900.60 $0.00 17 $1,900.60 -16 -$1,541.95 $190.06 $0.00 $190.06 -$154.20

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 8 $19.86 $19.86 7 $139.02 $0.00 7 $139.02 -6 -$119.16 $13.90 $0.00 $13.90 -$11.92

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc 1 5 $10.16 $10.16 13 $132.08 $0.00 13 $132.08 -12 -$121.92 $13.21 $0.00 $13.21 -$12.19

123605 Cable Attachment Units ERICO ER-CLIPS 340 0 $3.50 $1,190.00 0 $0.00 $0.00 0 $0.00 340 $1,190.00 $0.00 $0.00 $0.00 $119.00

051067 Work station device box AMP 558251-1 123 110 $4.96 $610.08 109 $540.64 $0.00 109 $540.64 14 $69.44 $54.06 $0.00 $54.06 $6.94

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 462 76 $4.28 $1,977.36 128 $547.84 $0.00 128 $547.84 334 $1,429.52 $54.78 $0.00 $54.78 $142.95

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 22 18 $147.14 $3,237.08 11 $1,618.54 $0.00 11 $1,618.54 11 $1,618.54 $161.85 $0.00 $161.85 $161.85

071106 Duplex (MM) SC coupler Panels AMP 559596-1 36 38 $75.37 $2,501.48 79 $5,954.23 $0.00 79 $5,954.23 -43 -$3,452.75 $595.42 $0.00 $595.42 -$345.28

071150 Duplex (SM) SC coupler Panels AMP 559596-2 7 0 $97.50 $682.50 48 $4,680.00 $0.00 48 $4,680.00 -41 -$3,997.50 $468.00 $0.00 $468.00 -$399.75

031115 Simplex (SM) SC Connectors AMP 492123-3 60 250 $5.60 $336.00 272 $1,523.20 $0.00 272 $1,523.20 -212 -$1,187.20 $152.32 $0.00 $152.32 -$118.72

031112 Simplex (MM) SC Connectors AMP 504932-1 672 1050 $4.20 $2,822.40 472 $1,982.40 $0.00 472 $1,982.40 200 $840.00 $198.24 $0.00 $198.24 $84.00

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 11 75 $32.00 $352.00 54 $1,728.00 $0.00 54 $1,728.00 -43 -$1,376.00 $172.80 $0.00 $172.80 -$137.60

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 80 $139.00 $1,251.00 7 $973.00 $0.00 7 $973.00 2 $278.00 $97.30 $0.00 $97.30 $27.80

Cable Management Package Vector Vector 102 117 $0.00 $0.00 $0.00 $0.00 $0.00 117 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 117 $0.00 $0.00 $0.00 $0.00 $0.00 117 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $74,321.02  $60,800.57 $0.00  $60,800.57  $13,520.45 $6,080.06 $0.00 $6,080.06 $1,352.05

Workstation Materials Sales Tax $6,131.48 $5,016.05 $0.00 $5,016.05 $1,115.44 $501.60 $0.00 $501.60 $111.54

Workstation Materials Sub-Total $80,452.50 $65,816.62 $0.00 $65,816.62 $14,635.89 $6,581.66 $0.00 $6,581.66 $1,463.59

Workstation Labor Sub-Total 2374.45 2334.39 $79.00 $191,325.55 3058 $241,582.00 $0.00 3058 $241,582.00 -683.55 -$50,256.45 $24,158.20 $0.00 $24,158.20 -$5,025.65

WORKSTATION SUB-TOTAL $271,778.05 $307,398.62 $0.00 $307,398.62 -$35,620.56 $30,739.86 $0.00 $30,739.86 -$3,562.06

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 3 $525.00 $0.00 3 $525.00 -1 -$175.00 $52.50 $0.00 $52.50 -$17.50

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 1 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabinet ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 2 0 $859.58 $1,719.16 0 $0.00 $0.00 0 $0.00 2 $1,719.16 $0.00 $0.00 $0.00 $171.92

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 61 1 $350.00 $21,350.00 1 $350.00 $0.00 1 $350.00 60 $21,000.00 $35.00 $0.00 $35.00 $2,100.00

101802 Horizontal Cable Management Panel AMP 1375159-1 20 66 $55.62 $1,112.40 4 $222.48 $0.00 4 $222.48 16 $889.92 $22.25 $0.00 $22.25 $88.99

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $28,099.26 $1,097.48 $0.00 $1,097.48 $27,001.78 $109.75 $0.00 $109.75 $2,700.18

Racks And Cabinets Sales Tax $2,318.19 $90.54 $0.00 $90.54 $2,227.65 $9.05 $0.00 $9.05 $222.76

Racks And Cabinets Materials Sub-Total $30,417.45 $1,188.02 $0.00 $1,188.02 $29,229.43 $118.80 $0.00 $118.80 $2,922.94

Racks And Cabinets Labor 215 126 $79.00 $16,985.00 6.5 $513.50 $0.00 6.5 $513.50 208.5 $16,471.50 $51.35 $0.00 $51.35 $1,647.15

RACKS AND CABINETS SUB-TOTAL $47,402.45 $1,701.52 $0.00 $1,701.52 $45,700.93 $170.15 $0.00 $170.15 $4,570.09

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 124.5 0 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 65 85 $449.00 $29,185.00 85 $38,165.00 $0.00 85 $38,165.00 0 -$8,980.00 $3,816.50 $0.00 $3,816.50 -$898.00

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 0 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 0 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 1 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 0 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 1 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 0 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 1 $8,082.50 $0.00 1 $8,082.50 $0.00 1 $8,082.50 0 -$8,082.50 $808.25 $0.00 $808.25 -$808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 $0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM 142 179 $225.00 $31,950.00 179 $40,275.00 $0.00 179 $40,275.00 0 -$8,325.00 $4,027.50 $0.00 $4,027.50 -$832.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 8 0 $534.81 $4,278.48 0 $0.00 $0.00 0 $0.00 0 $4,278.48 $0.00 $0.00 $0.00 $427.85

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 5 $10,736.55 $0.00 5 $10,736.55 0 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 $0.00 3 $1,749.30 0 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 0 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 3 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 15 $452.24 $8,140.32 16 $7,235.84 $0.00 16 $7,235.84 -1 $904.48 $723.58 $0.00 $723.58 $90.45

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 2 $1,080.92 $4,323.68 2 $2,161.84 $0.00 2 $2,161.84 0 $2,161.84 $216.18 $0.00 $216.18 $216.18

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 17 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 17 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 22 $33.12 $596.16 4 $132.48 $0.00 4 $132.48 18 $463.68 $13.25 $0.00 $13.25 $46.37

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 16 $299.52 $0.00 16 $299.52 -16 -$299.52 $29.95 $0.00 $29.95 -$29.95

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 6 $46.64 $186.56 10 $466.40 $0.00 10 $466.40 -4 -$279.84 $46.64 $0.00 $46.64 -$27.98

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 6 $114.24 $456.96 6 $685.44 $0.00 6 $685.44 0 -$228.48 $68.54 $0.00 $68.54 -$22.85

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 0 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 0 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 462 552 $2.92 $1,349.04 152 $443.84 $0.00 152 $443.84 400 $905.20 $44.38 $0.00 $44.38 $90.52

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 462 91 $3.86 $1,783.32 131 $505.66 $0.00 131 $505.66 -40 $1,277.66 $50.57 $0.00 $50.57 $127.77

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 122 0 $39.00 $4,758.00 0 $0.00 $0.00 0 $0.00 0 $4,758.00 $0.00 $0.00 $0.00 $475.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 0 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 177 $45.00 $180.00 179 $8,055.00 $0.00 179 $8,055.00 -2 -$7,875.00 $805.50 $0.00 $805.50 -$787.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 52 0 $42.00 $2,184.00 0 $0.00 $0.00 0 $0.00 0 $2,184.00 $0.00 $0.00 $0.00 $218.40

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 46 0 $45.00 $2,070.00 0 $0.00 $0.00 0 $0.00 0 $2,070.00 $0.00 $0.00 $0.00 $207.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 0 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 0 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 0 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 83 $26.25 $105.00 111 $2,913.75 $0.00 111 $2,913.75 -28 -$2,808.75 $291.38 $0.00 $291.38 -$280.88

Systems Testing & Certification VECTOR VECTOR 101 117 0 $25.00 $2,925.00 0 $0.00 $0.00 0 $0.00 0 $2,925.00 $0.00 $0.00 $0.00 $292.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
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Active Network Hardware Materials $223,362.18 $202,812.75 $0.00 $202,812.75 $20,549.43 $20,281.28 $0.00 $20,281.28 $2,054.94

Active Network Hardware Sales Tax $18,427.38 $16,732.05 $0.00 $16,732.05 $1,695.33 $1,673.21 $0.00 $1,673.21 $169.53

Active Network Hardware Sub-Total $241,789.56 $219,544.80 $0.00 $219,544.80 $22,244.76 $21,954.48 $0.00 $21,954.48 $2,224.48

Active Network Hardware Labor Hours 815.6 799.25 $95.00 $77,482.00 1898.25 $180,333.75 $0.00 1898.25 $180,333.75 -1082.65 -$102,851.75 $18,033.38 $0.00 $18,033.38 -$10,285.18

ACTIVE HARDWARE SUB-TOTAL $319,271.56 $399,878.55 $0.00 $399,878.55 -$80,606.99 $39,987.86 $0.00 $39,987.86 -$8,060.70

PROJECT SUB-TOTAL $625,794.51 $687,140.05 $0.00 $687,140.05 -$61,345.54 $68,714.01 $0.00 $68,714.01 -$6,134.55
PROJECT SALES TAX(8.25%) $27,238.73 $21,838.64 $0.00 $21,838.64 $5,400.09 $2,183.86 $0.00 $2,183.86 $540.01
PROJECT TOTAL: $653,033.24 $708,978.69 $0.00 $708,978.69 -$55,945.45 $70,897.87 $0.00 $70,897.87 -$5,594.54
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 30010 13500 $0.14 $4,141.38 9860 $1,380.40 $0.00 9860 $1,380.40 20150 $2,760.98 $138.04 $0.00 $138.04 $276.10

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 1000 $1.95 $9,165.00 9010 $17,569.50 $0.00 9010 $17,569.50 -4310 -$8,404.50 $1,756.95 $0.00 $1,756.95 -$840.45

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 7655 2000 $0.70 $5,358.50 390 $273.00 $0.00 390 $273.00 7265 $5,085.50 $27.30 $0.00 $27.30 $508.55

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2930 820 $8.50 $24,905.00 373 $3,170.50 $0.00 373 $3,170.50 2557 $21,734.50 $317.05 $0.00 $317.05 $2,173.45
011214 T-1 Cable BerkTek 530333 1500 300 $0.30 $450.00 150 $45.00 $0.00 150 $45.00 1350 $405.00 $4.50 $0.00 $4.50 $40.50

051016 Work station face plate TERMINATION AMP 503997-1 190 53 $9.78 $1,858.20 50 $489.00 $0.00 50 $489.00 140 $1,369.20 $48.90 $0.00 $48.90 $136.92

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 1050 $5.00 $500.00 613 $3,065.00 $0.00 613 $3,065.00 -513 -$2,565.00 $306.50 $0.00 $306.50 -$256.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 0 $0.00 $0.00 0 $0.00 100 $600.00 $0.00 $0.00 $0.00 $60.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 320 $6.00 $300.00 0 $0.00 $0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 0 $0.00 $0.00 0 $0.00 50 $350.00 $0.00 $0.00 $0.00 $35.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 7 $16.61 $16.61 1 $16.61 $0.00 1 $16.61 0 $0.00 $1.66 $0.00 $1.66 $0.00

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 18 $111.80 $358.65 18 $2,012.40 $0.00 18 $2,012.40 -17 -$1,653.75 $201.24 $0.00 $201.24 -$165.38

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 5 $99.30 $0.00 5 $99.30 -4 -$79.44 $9.93 $0.00 $9.93 -$7.94

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 28 $10.16 $10.16 9 $91.44 $0.00 9 $91.44 -8 -$81.28 $9.14 $0.00 $9.14 -$8.13

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 100 53 $4.96 $496.00 97 $481.12 $0.00 97 $481.12 3 $14.88 $48.11 $0.00 $48.11 $1.49

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 390 117 $4.28 $1,669.20 61 $261.08 $0.00 61 $261.08 329 $1,408.12 $26.11 $0.00 $26.11 $140.81

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 19 $147.14 $2,942.80 25 $3,678.50 $0.00 25 $3,678.50 -5 -$735.70 $367.85 $0.00 $367.85 -$73.57

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 32 $75.37 $1,951.48 110 $8,290.70 $0.00 110 $8,290.70 -82 -$6,339.22 $829.07 $0.00 $829.07 -$633.92

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 32 $97.50 $585.00 0 $0.00 $0.00 0 $0.00 6 $585.00 $0.00 $0.00 $0.00 $58.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 304 $5.60 $268.80 302 $1,691.20 $0.00 302 $1,691.20 -254 -$1,422.40 $169.12 $0.00 $169.12 -$142.24

031112 Simplex (MM) SC Connectors AMP 504932-1 544 607 $4.20 $2,284.80 918 $3,855.60 $0.00 918 $3,855.60 -374 -$1,570.80 $385.56 $0.00 $385.56 -$157.08

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 9 105 $32.00 $288.00 74 $2,368.00 $0.00 74 $2,368.00 -65 -$2,080.00 $236.80 $0.00 $236.80 -$208.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 55 $139.00 $1,112.00 6 $834.00 $0.00 6 $834.00 2 $278.00 $83.40 $0.00 $83.40 $27.80

Cable Management Package Vector Vector 102 90 0 $0.00 $0.00 $0.00 $0.00 $0.00 90 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 90 $0.00 $0.00 $0.00 $0.00 $0.00 90 $0.00 $0.00 $0.00 $0.00 $0.00

 

Workstation Materials $64,380.16  $49,672.35 $0.00  $49,672.35  $14,707.81 $4,967.24 $0.00 $4,967.24 $1,470.78

Workstation Materials Sales Tax $5,311.36 $4,097.97 $0.00 $4,097.97 $1,213.39 $409.80 $0.00 $409.80 $121.34

Workstation Materials Sub-Total $69,691.52 $53,770.32 $0.00 $53,770.32 $15,921.20 $5,377.03 $0.00 $5,377.03 $1,592.12

Workstation Labor Sub-Total 2006 2306.9 $79.00 $161,389.55 1839.25 $145,300.75 $0.00 1839.25 $145,300.75 166.75 $16,088.80 $14,530.08 $0.00 $14,530.08 $1,608.88

WORKSTATION SUB-TOTAL $231,081.07 $199,071.07 $0.00 $199,071.07 $32,010.00 $19,907.11 $0.00 $19,907.11 $3,201.00

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC 1 of 4 Year 08 E-RATE 90% PCKG# 3
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 8 $1,400.00 $0.00 8 $1,400.00 -6 -$1,050.00 $140.00 $0.00 $140.00 -$105.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 0 $859.58 $859.58 0 $0.00 $0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 50 2 $350.00 $17,500.00 1 $350.00 $0.00 1 $350.00 49 $17,150.00 $35.00 $0.00 $35.00 $1,715.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 0 $55.62 $1,001.16 0 $0.00 $0.00 0 $0.00 18 $1,001.16 $0.00 $0.00 $0.00 $100.12

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $23,278.44 $1,750.00 $0.00 $1,750.00 $21,528.44 $175.00 $0.00 $175.00 $2,152.84

Racks And Cabinets Sales Tax $1,920.47 $144.38 $0.00 $144.38 $1,776.10 $14.44 $0.00 $14.44 $177.61

Racks And Cabinets Materials Sub-Total $25,198.91 $1,894.38 $0.00 $1,894.38 $23,304.54 $189.44 $0.00 $189.44 $2,330.45

Racks And Cabinets Labor 177 12 $79.00 $13,983.00 2 $158.00 $0.00 2 $158.00 175 $13,825.00 $15.80 $0.00 $15.80 $1,382.50

RACKS AND CABINETS SUB-TOTAL $39,181.91 $2,052.38 $0.00 $2,052.38 $37,129.54 $205.24 $0.00 $205.24 $3,712.95

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

0

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 $79.00 $9,825.50 0 $0.00 $0.00 0 $0.00 125 $9,825.50 $0.00 $0.00 $0.00 $982.55

 

TRENCHING SUB- TOTAL $14,571.18 $0.00 $0.00 $0.00 $14,571.18 $0.00 $0.00 $0.00 $1,457.12

Prepared by: VECTOR RESOURCES, INC 2 of 4 Year 08 E-RATE 90% PCKG# 3
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 50 64 $449.00 $22,450.00 65 $29,185.00 $0.00 65 $29,185.00 -15 -$6,735.00 $2,918.50 $0.00 $2,918.50 -$673.50

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 $0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 120 145 $225.00 $27,000.00 147 $33,075.00 $0.00 147 $33,075.00 -27 -$6,075.00 $3,307.50 $0.00 $3,307.50 -$607.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 8 $2,147.31 $17,178.48 8 $17,178.48 $0.00 8 $17,178.48 0 $0.00 $1,717.85 $0.00 $1,717.85 $0.00

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 5 $583.10 $2,915.50 5 $2,915.50 $0.00 5 $2,915.50 0 $0.00 $291.55 $0.00 $291.55 $0.00

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 5 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 18 $452.24 $8,140.32 18 $8,140.32 $0.00 18 $8,140.32 0 $0.00 $814.03 $0.00 $814.03 $0.00

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 18 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 34 $33.12 $596.16 5 $165.60 $0.00 5 $165.60 13 $430.56 $16.56 $0.00 $16.56 $43.06

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 22 $411.84 $0.00 22 $411.84 -22 -$411.84 $41.18 $0.00 $41.18 -$41.18

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 1 $46.64 $186.56 4 $186.56 $0.00 4 $186.56 0 $0.00 $18.66 $0.00 $18.66 $0.00

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 5 $114.24 $456.96 5 $571.20 $0.00 5 $571.20 -1 -$114.24 $57.12 $0.00 $57.12 -$11.42

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 390 497 $2.92 $1,138.80 215 $627.80 $0.00 215 $627.80 175 $511.00 $62.78 $0.00 $62.78 $51.10

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 390 61 $3.86 $1,505.40 127 $490.22 $0.00 127 $490.22 263 $1,015.18 $49.02 $0.00 $49.02 $101.52

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 100 0 $39.00 $3,900.00 0 $0.00 $0.00 0 $0.00 100 $3,900.00 $0.00 $0.00 $0.00 $390.00

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 145 $45.00 $180.00 191 $8,595.00 $0.00 191 $8,595.00 -187 -$8,415.00 $859.50 $0.00 $859.50 -$841.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 67 $26.25 $105.00 115 $3,018.75 $0.00 115 $3,018.75 -111 -$2,913.75 $301.88 $0.00 $301.88 -$291.38

Systems Testing & Certification VECTOR VECTOR 101 90 0 $25.00 $2,250.00 0 $0.00 $0.00 0 $0.00 90 $2,250.00 $0.00 $0.00 $0.00 $225.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC 3 of 4 Year 08 E-RATE 90% PCKG# 3



 96th STREET ELEMENTARY SCHOOL - PROJECT # RL178
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $207,168.78 $185,465.90 $0.00 $185,465.90 $21,702.88 $18,546.59 $0.00 $18,546.59 $2,170.29

Active Network Hardware Sales Tax $17,091.42 $15,300.94 $0.00 $15,300.94 $1,790.49 $1,530.09 $0.00 $1,530.09 $179.05

Active Network Hardware Sub-Total $224,260.20 $200,766.84 $0.00 $200,766.84 $23,493.37 $20,076.68 $0.00 $20,076.68 $2,349.34

Active Network Hardware Labor Hours 275 945.3 $95.00 $68,742.00 1053.75 $100,106.25 $0.00 1053.75 $100,106.25 -778.75 -$31,364.25 $10,010.63 $0.00 $10,010.63 -$3,136.43

ACTIVE HARDWARE SUB-TOTAL $293,002.20 $300,873.09 $0.00 $300,873.09 -$7,870.88 $30,087.31 $0.00 $30,087.31 -$787.09

PROJECT SUB-TOTAL $553,151.43 $482,453.25 $0.00 $482,453.25 $70,698.18 $48,245.33 $0.00 $48,245.33 $7,069.82
PROJECT SALES TAX(8.25%) $24,684.94 $19,543.28 $0.00 $19,543.28 $5,141.66 $1,954.33 $0.00 $1,954.33 $514.17
PROJECT TOTAL: $577,836.37 $501,996.53 $0.00 $501,996.53 $75,839.84 $50,199.65 $0.00 $50,199.65 $7,583.98

Prepared by: VECTOR RESOURCES, INC 4 of 4 Year 08 E-RATE 90% PCKG# 3



 99TH STREET ELEMENTARY SCHOOL - PROJECT # RL179
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 27560 15900 $0.14 $3,803.28 18250 $2,555.00 $0.00 18250 $2,555.00 9310 $1,248.28 $255.50 $0.00 $255.50 $124.83

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 5800 $1.95 $9,165.00 5700 $11,115.00 $0.00 5700 $11,115.00 -1000 -$1,950.00 $1,111.50 $0.00 $1,111.50 -$195.00

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 6660 4100 $0.70 $4,662.00 240 $168.00 $0.00 240 $168.00 6420 $4,494.00 $16.80 $0.00 $16.80 $449.40

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2730 400 $8.50 $23,205.00 665 $5,652.50 $0.00 665 $5,652.50 2065 $17,552.50 $565.25 $0.00 $565.25 $1,755.25
011214 T-1 Cable BerkTek 530333 1500 120 $0.30 $450.00 250 $75.00 $0.00 250 $75.00 1250 $375.00 $7.50 $0.00 $7.50 $37.50

051016 Work station face plate TERMINATION AMP 503997-1 176 90 $9.78 $1,721.28 109 $1,066.02 $0.00 109 $1,066.02 67 $655.26 $106.60 $0.00 $106.60 $65.53

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 750 $5.00 $500.00 530 $2,650.00 $0.00 530 $2,650.00 -430 -$2,150.00 $265.00 $0.00 $265.00 -$215.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 100 $6.00 $600.00 140 $840.00 $0.00 140 $840.00 -40 -$240.00 $84.00 $0.00 $84.00 -$24.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 126 $756.00 $0.00 126 $756.00 -76 -$456.00 $75.60 $0.00 $75.60 -$45.60

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 80 $560.00 $0.00 80 $560.00 -30 -$210.00 $56.00 $0.00 $56.00 -$21.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 6 $16.61 $16.61 7 $116.27 $0.00 7 $116.27 -6 -$99.66 $11.63 $0.00 $11.63 -$9.97

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 4 $24.92 $24.92 4 $99.68 $0.00 4 $99.68 -3 -$74.76 $9.97 $0.00 $9.97 -$7.48

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 2 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 6 $30.20 $30.20 2 $60.40 $0.00 2 $60.40 -1 -$30.20 $6.04 $0.00 $6.04 -$3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 16 $111.80 $358.65 16 $1,788.80 $0.00 16 $1,788.80 -15 -$1,430.15 $178.88 $0.00 $178.88 -$143.02

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 4 $19.86 $19.86 4 $79.44 $0.00 4 $79.44 -3 -$59.58 $7.94 $0.00 $7.94 -$5.96

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 16 $10.16 $10.16 10 $101.60 $0.00 10 $101.60 -9 -$91.44 $10.16 $0.00 $10.16 -$9.14

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 86 120 $4.96 $426.56 101 $500.96 $0.00 101 $500.96 -15 -$74.40 $50.10 $0.00 $50.10 -$7.44

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 348 114 $4.28 $1,489.44 148 $633.44 $0.00 148 $633.44 200 $856.00 $63.34 $0.00 $63.34 $85.60

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 14 $147.14 $2,942.80 25 $3,678.50 $0.00 25 $3,678.50 -5 -$735.70 $367.85 $0.00 $367.85 -$73.57

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 30 $75.37 $1,951.48 108 $8,139.96 $0.00 108 $8,139.96 -80 -$6,188.48 $814.00 $0.00 $814.00 -$618.85

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 25 $97.50 $585.00 56 $5,460.00 $0.00 56 $5,460.00 -50 -$4,875.00 $546.00 $0.00 $546.00 -$487.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 198 $5.60 $268.80 271 $1,517.60 $0.00 271 $1,517.60 -223 -$1,248.80 $151.76 $0.00 $151.76 -$124.88

031112 Simplex (MM) SC Connectors AMP 504932-1 480 986 $4.20 $2,016.00 694 $2,914.80 $0.00 694 $2,914.80 -214 -$898.80 $291.48 $0.00 $291.48 -$89.88

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 8 67 $32.00 $256.00 27 $864.00 $0.00 27 $864.00 -19 -$608.00 $86.40 $0.00 $86.40 -$60.80

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 52 $139.00 $1,112.00 54 $7,506.00 $0.00 54 $7,506.00 -46 -$6,394.00 $750.60 $0.00 $750.60 -$639.40

Cable Management Package Vector Vector 102 83 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 83 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $60,958.64  $58,898.97 $0.00  $58,898.97  $2,059.67 $5,889.90 $0.00 $5,889.90 $205.97

Workstation Materials Sales Tax $5,029.09 $4,859.17 $0.00 $4,859.17 $169.92 $485.92 $0.00 $485.92 $16.99

Workstation Materials Sub-Total $65,987.73 $63,758.14 $0.00 $63,758.14 $2,229.59 $6,375.81 $0.00 $6,375.81 $222.96

Workstation Labor Sub-Total 1862.15 2326.43 $79.00 $149,765.85 2452 $193,708.00 $0.00 2452 $193,708.00 -589.85 -$43,942.15 $19,370.80 $0.00 $19,370.80 -$4,394.22

WORKSTATION SUB-TOTAL $215,753.58 $257,466.14 $0.00 $257,466.14 -$41,712.56 $25,746.61 $0.00 $25,746.61 -$4,171.26

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC. 1 of 4 LAN REFRESH YR 8 90% PACKAGE 3



 99TH STREET ELEMENTARY SCHOOL - PROJECT # RL179
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
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(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
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Cumulative
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Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 4 $700.00 $0.00 4 $700.00 -2 -$350.00 $70.00 $0.00 $70.00 -$35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 1 $859.58 $0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 43 4 $350.00 $15,050.00 1 $350.00 $0.00 1 $350.00 42 $14,700.00 $35.00 $0.00 $35.00 $1,470.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 0 $55.62 $1,001.16 0 $0.00 $0.00 0 $0.00 18 $1,001.16 $0.00 $0.00 $0.00 $100.12

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $20,828.44 $1,909.58 $0.00 $1,909.58 $18,918.86 $190.96 $0.00 $190.96 $1,891.89

Racks And Cabinets Sales Tax $1,718.35 $157.54 $0.00 $157.54 $1,560.81 $15.75 $0.00 $15.75 $156.08

Racks And Cabinets Materials Sub-Total $22,546.79 $2,067.12 $0.00 $2,067.12 $20,479.67 $206.71 $0.00 $206.71 $2,047.97

Racks And Cabinets Labor 156 78 $79.00 $12,324.00 51.75 $4,088.25 $0.00 51.75 $4,088.25 104.25 $8,235.75 $408.83 $0.00 $408.83 $823.58

RACKS AND CABINETS SUB-TOTAL $34,870.79 $6,155.37 $0.00 $6,155.37 $28,715.42 $615.54 $0.00 $615.54 $2,871.54

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 124.5 0 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC. 2 of 4 LAN REFRESH YR 8 90% PACKAGE 3
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 43 61 $449.00 $19,307.00 60 $26,940.00 $0.00 60 $26,940.00 -17 -$7,633.00 $2,694.00 $0.00 $2,694.00 -$763.30

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 1 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 1 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 0 $8,082.50 $8,082.50 0 $0.00 $0.00 0 $0.00 1 $8,082.50 $0.00 $0.00 $0.00 $808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 2 $13,437.50 $13,437.50 2 $26,875.00 $0.00 2 $26,875.00 -1 -$13,437.50 $2,687.50 $0.00 $2,687.50 -$1,343.75

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 106 135 $225.00 $23,850.00 133 $29,925.00 $0.00 133 $29,925.00 -27 -$6,075.00 $2,992.50 $0.00 $2,992.50 -$607.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 6 $2,147.31 $17,178.48 6 $12,883.86 $0.00 6 $12,883.86 2 $4,294.62 $1,288.39 $0.00 $1,288.39 $429.46

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 4 $583.10 $2,915.50 4 $2,332.40 $0.00 4 $2,332.40 1 $583.10 $233.24 $0.00 $233.24 $58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 4 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 16 $452.24 $8,140.32 16 $7,235.84 $0.00 16 $7,235.84 2 $904.48 $723.58 $0.00 $723.58 $90.45

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 16 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 20 $33.12 $596.16 8 $264.96 $0.00 8 $264.96 10 $331.20 $26.50 $0.00 $26.50 $33.12

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 16 $299.52 $0.00 16 $299.52 -16 -$299.52 $29.95 $0.00 $29.95 -$29.95

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 4 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 8 $114.24 $456.96 8 $913.92 $0.00 8 $913.92 -4 -$456.96 $91.39 $0.00 $91.39 -$45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 348 441 $2.92 $1,016.16 128 $373.76 $0.00 128 $373.76 220 $642.40 $37.38 $0.00 $37.38 $64.24

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 348 134 $3.86 $1,343.28 8 $30.88 $0.00 8 $30.88 340 $1,312.40 $3.09 $0.00 $3.09 $131.24

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 86 0 $39.00 $3,354.00 0 $0.00 $0.00 0 $0.00 86 $3,354.00 $0.00 $0.00 $0.00 $335.40

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 135 $45.00 $180.00 154 $6,930.00 $0.00 154 $6,930.00 -150 -$6,750.00 $693.00 $0.00 $693.00 -$675.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 63 $26.25 $105.00 73 $1,916.25 $0.00 73 $1,916.25 -69 -$1,811.25 $191.63 $0.00 $191.63 -$181.13

Systems Testing & Certification VECTOR VECTOR 101 83 0 $25.00 $2,075.00 0 $0.00 $0.00 0 $0.00 83 $2,075.00 $0.00 $0.00 $0.00 $207.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
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Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $194,515.02 $170,951.02 $0.00 $170,951.02 $23,564.00 $17,095.10 $0.00 $17,095.10 $2,356.40

Active Network Hardware Sales Tax $16,047.49 $14,103.46 $0.00 $14,103.46 $1,944.03 $1,410.35 $0.00 $1,410.35 $194.40

Active Network Hardware Sub-Total $210,562.51 $185,054.48 $0.00 $185,054.48 $25,508.03 $18,505.45 $0.00 $18,505.45 $2,550.80

Active Network Hardware Labor Hours 684.4 733 $95.00 $65,018.00 1069.5 $101,602.50 $0.00 1069.5 $101,602.50 -385.1 -$36,584.50 $10,160.25 $0.00 $10,160.25 -$3,658.45

ACTIVE HARDWARE SUB-TOTAL $275,580.51 $286,656.98 $0.00 $286,656.98 -$11,076.47 $28,665.70 $0.00 $28,665.70 -$1,107.65

PROJECT SUB-TOTAL $517,629.45 $531,158.32 $0.00 $531,158.32 -$13,528.87 $53,115.83 $0.00 $53,115.83 -$1,352.89
PROJECT SALES TAX(8.25%) $23,156.60 $19,120.16 $0.00 $19,120.16 $4,036.44 $1,912.02 $0.00 $1,912.02 $403.64
PROJECT TOTAL: $540,786.05 $550,278.48 $0.00 $550,278.48 -$9,492.43 $55,027.85 $0.00 $55,027.85 -$949.24

Prepared by: VECTOR RESOURCES, INC. 4 of 4 LAN REFRESH YR 8 90% PACKAGE 3



 109TH STREET ELEMENTARY SCHOOL - PROJECT # RL175
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E  Previous Cumulative Billing Current Month Cumulative To Date Remaining Balance LAUSD MATCH

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 21960 7500 $0.14 $3,030.48 4460 $624.40 $0.00 4460 $624.40 17500 $2,406.08 $62.44 $0.00 $62.44 $240.61

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 3000 $1.95 $9,165.00 2580 $5,031.00 $0.00 2580 $5,031.00 2120 $4,134.00 $503.10 $0.00 $503.10 $413.40

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 4470 3000 $0.70 $3,129.00 459 $321.30 $0.00 459 $321.30 4011 $2,807.70 $32.13 $0.00 $32.13 $280.77

101403 Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD 2280 700 $8.50 $19,380.00 389 $3,306.50 $0.00 389 $3,306.50 1891 $16,073.50 $330.65 $0.00 $330.65 $1,607.35
011214 T-1 Cable BerkTek 530333 1500 200 $0.30 $450.00 160 $48.00 $0.00 160 $48.00 1340 $402.00 $4.80 $0.00 $4.80 $40.20

051016 Work station face plate TERMINATION AMP 503997-1 144 50 $9.78 $1,408.32 24 $234.72 $0.00 24 $234.72 120 $1,173.60 $23.47 $0.00 $23.47 $117.36

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 200 $5.00 $500.00 189 $945.00 $0.00 189 $945.00 -89 -$445.00 $94.50 $0.00 $94.50 -$44.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 13 $78.00 $0.00 13 $78.00 87 $522.00 $7.80 $0.00 $7.80 $52.20

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 2 $12.00 $0.00 2 $12.00 48 $288.00 $1.20 $0.00 $1.20 $28.80

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 0 $0.00 $0.00 0 $0.00 50 $350.00 $0.00 $0.00 $0.00 $35.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc 1 3 $16.61 $16.61 2 $33.22 $0.00 2 $33.22 -1 -$16.61 $3.32 $0.00 $3.32 -$1.66

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc 1 2 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp 1 9 $111.80 $358.65 8 $894.40 $0.00 8 $894.40 -7 -$535.75 $89.44 $0.00 $89.44 -$53.58

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 1 $19.86 $0.00 1 $19.86 0 $0.00 $1.99 $0.00 $1.99 $0.00

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc 1 8 $10.16 $10.16 11 $111.76 $0.00 11 $111.76 -10 -$101.60 $11.18 $0.00 $11.18 -$10.16

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 54 110 $4.96 $267.84 64 $317.44 $0.00 64 $317.44 -10 -$49.60 $31.74 $0.00 $31.74 -$4.96

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 252 79 $4.28 $1,078.56 54 $231.12 $0.00 54 $231.12 198 $847.44 $23.11 $0.00 $23.11 $84.74

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 7 $147.14 $2,942.80 14 $2,059.96 $0.00 14 $2,059.96 6 $882.84 $206.00 $0.00 $206.00 $88.28

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 43 $75.37 $1,951.48 34 $2,562.58 $0.00 34 $2,562.58 -6 -$611.10 $256.26 $0.00 $256.26 -$61.11

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 8 $97.50 $585.00 12 $1,170.00 $0.00 12 $1,170.00 -6 -$585.00 $117.00 $0.00 $117.00 -$58.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 110 $5.60 $268.80 110 $616.00 $0.00 110 $616.00 -62 -$347.20 $61.60 $0.00 $61.60 -$34.72

031112 Simplex (MM) SC Connectors AMP 504932-1 336 660 $4.20 $1,411.20 254 $1,066.80 $0.00 254 $1,066.80 82 $344.40 $106.68 $0.00 $106.68 $34.44

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 6 40 $32.00 $192.00 35 $1,120.00 $0.00 35 $1,120.00 -29 -$928.00 $112.00 $0.00 $112.00 -$92.80

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 8 $139.00 $1,112.00 4 $556.00 $0.00 4 $556.00 4 $556.00 $55.60 $0.00 $55.60 $55.60

Cable Management Package Vector Vector 102 67 0 $0.00 $0.00 $0.00 $0.00 $0.00 67 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 67 0 $0.00 $0.00 $0.00 $0.00 $0.00 67 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $53,276.48  $21,360.06 $0.00  $21,360.06  $31,916.42 $2,136.01 $0.00 $2,136.01 $3,191.64

Workstation Materials Sales Tax $4,395.31 $1,762.20 $0.00 $1,762.20 $2,633.10 $176.22 $0.00 $176.22 $263.31

Workstation Materials Sub-Total $57,671.79 $23,122.26 $0.00 $23,122.26 $34,549.52 $2,312.23 $0.00 $2,312.23 $3,454.95

Workstation Labor Sub-Total 1536.65 1838.79 $79.00 $123,539.35 1330 $105,070.00 60.13 $4,750.27 1390.13 $109,820.27 146.52 $13,719.08 $10,507.00 $475.03 $10,982.03 $1,371.91

WORKSTATION SUB-TOTAL $181,211.14 $128,192.26 $4,750.27 $132,942.53 $48,268.60 $12,819.23 $475.03 $13,294.25 $4,826.86

Prepared by: VECTOR RESOURCES, INC. 14 LAN REFRESH YR 8 90% PACKAGE 3



 109TH STREET ELEMENTARY SCHOOL - PROJECT # RL175
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E  Previous Cumulative Billing Current Month Cumulative To Date Remaining Balance LAUSD MATCH

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 34 $175.00 $350.00 5 $875.00 $0.00 5 $875.00 -3 -$525.00 $87.50 $0.00 $87.50 -$52.50

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabinet ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 2 $1,719.16 $0.00 2 $1,719.16 -1 -$859.58 $171.92 $0.00 $171.92 -$85.96

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 27 1 $350.00 $9,450.00 1 $350.00 $0.00 1 $350.00 26 $9,100.00 $35.00 $0.00 $35.00 $910.00

101802 Horizontal Cable Management Panel AMP 1375159-1 18 43 $55.62 $1,001.16 4 $222.48 $0.00 4 $222.48 14 $778.68 $22.25 $0.00 $22.25 $77.87

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $15,228.44 $3,166.64 $0.00 $3,166.64 $12,061.80 $316.66 $0.00 $316.66 $1,206.18

Racks And Cabinets Sales Tax $1,256.35 $261.25 $0.00 $261.25 $995.10 $26.12 $0.00 $26.12 $99.51

Racks And Cabinets Materials Sub-Total $16,484.79 $3,427.89 $0.00 $3,427.89 $13,056.90 $342.79 $0.00 $342.79 $1,305.69

Racks And Cabinets Labor 108 113.93 $79.00 $8,532.00 26.25 $2,073.75 $0.00 26.25 $2,073.75 81.75 $6,458.25 $207.38 $0.00 $207.38 $645.83

RACKS AND CABINETS SUB-TOTAL $25,016.79 $5,501.64 $0.00 $5,501.64 $19,515.15 $550.16 $0.00 $550.16 $1,951.51

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 124.5 0 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC. 24 LAN REFRESH YR 8 90% PACKAGE 3



 109TH STREET ELEMENTARY SCHOOL - PROJECT # RL175
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E  Previous Cumulative Billing Current Month Cumulative To Date Remaining Balance LAUSD MATCH

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 27 39 $449.00 $12,123.00 38 $17,062.00 $0.00 38 $17,062.00 1 -$4,939.00 $1,706.20 $0.00 $1,706.20 -$493.90

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 0 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 0 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 1 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 0 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 1 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 0 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 1 $8,082.50 $0.00 1 $8,082.50 -1 -$8,082.50 $808.25 $0.00 $808.25 -$808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM 74 83 $225.00 $16,650.00 87 $19,575.00 $0.00 87 $19,575.00 -4 -$2,925.00 $1,957.50 $0.00 $1,957.50 -$292.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 0 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 2 $2,147.31 $17,178.48 4 $8,589.24 $0.00 4 $8,589.24 -2 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 $0.00 3 $1,749.30 0 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 0 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 3 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 9 $452.24 $8,140.32 9 $4,070.16 $0.00 9 $4,070.16 0 $4,070.16 $407.02 $0.00 $407.02 $407.02

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 0 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 9 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 9 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 18 $33.12 $596.16 0 $0.00 $0.00 0 $0.00 18 $596.16 $0.00 $0.00 $0.00 $59.62

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 16 $299.52 $0.00 16 $299.52 -16 -$299.52 $29.95 $0.00 $29.95 -$29.95

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 2 $93.28 $0.00 2 $93.28 -2 $93.28 $9.33 $0.00 $9.33 $9.33

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 0 $0.00 $0.00 0 $0.00 0 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 0 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 0 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 252 289 $2.92 $735.84 70 $204.40 $0.00 70 $204.40 219 $531.44 $20.44 $0.00 $20.44 $53.14

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 252 43 $3.86 $972.72 47 $181.42 $0.00 47 $181.42 -4 $791.30 $18.14 $0.00 $18.14 $79.13

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 54 0 $39.00 $2,106.00 0 $0.00 $0.00 0 $0.00 0 $2,106.00 $0.00 $0.00 $0.00 $210.60

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 0 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 83 $45.00 $180.00 55 $2,475.00 $0.00 55 $2,475.00 28 -$2,295.00 $247.50 $0.00 $247.50 -$229.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 0 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 0 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 0 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 0 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 0 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 41 $26.25 $105.00 50 $1,312.50 $0.00 50 $1,312.50 -9 -$1,207.50 $131.25 $0.00 $131.25 -$120.75

Systems Testing & Certification VECTOR VECTOR 101 67 0 $25.00 $1,675.00 0 $0.00 $0.00 0 $0.00 0 $1,675.00 $0.00 $0.00 $0.00 $167.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC. 34 LAN REFRESH YR 8 90% PACKAGE 3



 109TH STREET ELEMENTARY SCHOOL - PROJECT # RL175
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E  Previous Cumulative Billing Current Month Cumulative To Date Remaining Balance LAUSD MATCH

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Active Network Hardware Materials $169,749.64 $131,161.45 $0.00 $131,161.45 $38,588.19 $13,116.15 $0.00 $13,116.15 $3,858.82

Active Network Hardware Sales Tax $14,004.35 $10,820.82 $0.00 $10,820.82 $3,183.53 $1,082.08 $0.00 $1,082.08 $318.35

Active Network Hardware Sub-Total $183,753.99 $141,982.27 $0.00 $141,982.27 $41,771.72 $14,198.23 $0.00 $14,198.23 $4,177.17

Active Network Hardware Labor Hours 592.8 595.34 $95.00 $56,316.00 883.75 $83,956.25 $0.00 883.75 $83,956.25 -290.95 -$27,640.25 $8,395.63 $0.00 $8,395.63 -$2,764.03

ACTIVE HARDWARE SUB-TOTAL $240,069.99 $225,938.52 $0.00 $225,938.52 $14,131.47 $22,593.85 $0.00 $22,593.85 $1,413.15

PROJECT SUB-TOTAL $440,861.41 $346,788.15 $4,750.27 $351,538.42 $89,322.99 $34,678.82 $475.03 $35,153.84 $8,932.30
PROJECT SALES TAX(8.25%) $20,017.68 $12,844.27 $0.00 $12,844.27 $7,173.41 $1,284.43 $0.00 $1,284.43 $717.34
PROJECT TOTAL: $460,879.09 $359,632.42 $4,750.27 $364,382.69 $96,496.40 $35,963.24 $475.03 $36,438.27 $9,649.64

Prepared by: VECTOR RESOURCES, INC. 44 LAN REFRESH YR 8 90% PACKAGE 3
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DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
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Quantity (Bid)
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Unit
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Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
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Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 21960 4000 $0.14 $3,030.48 4990 $698.60 $0.00 4990 $698.60 16970 $2,331.88 $69.86 $0.00 $69.86 $233.19

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 1500 $0.17 $0.00 2024 $344.08 $0.00 2024 $344.08 -2024 -$344.08 $34.41 $0.00 $34.41 -$34.41

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 6000 $1.95 $9,165.00 4186 $8,162.70 $0.00 4186 $8,162.70 514 $1,002.30 $816.27 $0.00 $816.27 $100.23

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 4470 12000 $0.70 $3,129.00 3505 $2,453.50 $0.00 3505 $2,453.50 965 $675.50 $245.35 $0.00 $245.35 $67.55

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2280 800 $8.50 $19,380.00 500 $4,250.00 $0.00 500 $4,250.00 1780 $15,130.00 $425.00 $0.00 $425.00 $1,513.00
011214 T-1 Cable BerkTek 530333 1500 300 $0.30 $450.00 96 $28.80 $0.00 96 $28.80 1404 $421.20 $2.88 $0.00 $2.88 $42.12

051016 Work station face plate TERMINATION AMP 503997-1 144 25 $9.78 $1,408.32 81 $792.18 $0.00 81 $792.18 63 $616.14 $79.22 $0.00 $79.22 $61.61

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 240 $5.00 $500.00 270 $1,350.00 $0.00 270 $1,350.00 -170 -$850.00 $135.00 $0.00 $135.00 -$85.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 80 $6.00 $600.00 200 $1,200.00 $0.00 200 $1,200.00 -100 -$600.00 $120.00 $0.00 $120.00 -$60.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 0 $0.00 $0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 30 $7.00 $350.00 10 $70.00 $0.00 10 $70.00 40 $280.00 $7.00 $0.00 $7.00 $28.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 0 $16.61 $16.61 0 $0.00 $0.00 0 $0.00 1 $16.61 $0.00 $0.00 $0.00 $1.66

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 1 $24.92 $0.00 1 $24.92 0 $0.00 $2.49 $0.00 $2.49 $0.00

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 8 $111.80 $358.65 15 $1,677.00 $0.00 15 $1,677.00 -14 -$1,318.35 $167.70 $0.00 $167.70 -$131.84

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 2 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 15 $10.16 $10.16 16 $162.56 $0.00 16 $162.56 -15 -$152.40 $16.26 $0.00 $16.26 -$15.24

123605 Cable Attachment Units ERICO ER-CLIPS 310 20 $3.50 $1,085.00 147 $514.50 $0.00 147 $514.50 163 $570.50 $51.45 $0.00 $51.45 $57.05

051067 Work station device box AMP 558251-1 54 66 $4.96 $267.84 133 $659.68 $0.00 133 $659.68 -79 -$391.84 $65.97 $0.00 $65.97 -$39.18

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 252 74 $4.28 $1,078.56 77 $329.56 $0.00 77 $329.56 175 $749.00 $32.96 $0.00 $32.96 $74.90

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 17 $147.14 $2,942.80 17 $2,501.38 $0.00 17 $2,501.38 3 $441.42 $250.14 $0.00 $250.14 $44.14

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 24 $75.37 $1,951.48 43 $3,240.91 $0.00 43 $3,240.91 -15 -$1,289.43 $324.09 $0.00 $324.09 -$128.94

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 12 $97.50 $585.00 17 $1,657.50 $0.00 17 $1,657.50 -11 -$1,072.50 $165.75 $0.00 $165.75 -$107.25

031115 Simplex (SM) SC Connectors AMP 492123-3 48 160 $5.60 $268.80 160 $896.00 $0.00 160 $896.00 -112 -$627.20 $89.60 $0.00 $89.60 -$62.72

031112 Simplex (MM) SC Connectors AMP 504932-1 336 700 $4.20 $1,411.20 690 $2,898.00 $0.00 690 $2,898.00 -354 -$1,486.80 $289.80 $0.00 $289.80 -$148.68

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 6 44 $32.00 $192.00 44 $1,408.00 $0.00 44 $1,408.00 -38 -$1,216.00 $140.80 $0.00 $140.80 -$121.60

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 4 $139.00 $1,112.00 41 $5,699.00 $0.00 41 $5,699.00 -33 -$4,587.00 $569.90 $0.00 $569.90 -$458.70

Cable Management Package Vector Vector 102 67 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 67 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

60

Workstation Materials 0 $53,276.48  $41,018.87 $0.00  $41,018.87  $12,257.61 $4,101.89 $0.00 $4,101.89 $1,225.76

Workstation Materials Sales Tax $4,395.31 $3,384.06 $0.00 $3,384.06 $1,011.25 $338.41 $0.00 $338.41 $101.13

Workstation Materials Sub-Total $57,671.79 $44,402.93 $0.00 $44,402.93 $13,268.86 $4,440.29 $0.00 $4,440.29 $1,326.89

Workstation Labor Sub-Total 1536.65 2196.57 $79.00 $123,539.35 1758.8 $138,945.20 $0.00 1758.8 $138,945.20 -222.15 -$15,405.85 $13,894.52 $0.00 $13,894.52 -$1,540.59

WORKSTATION SUB-TOTAL $181,211.14 $183,348.13 $0.00 $183,348.13 -$2,136.99 $18,334.81 $0.00 $18,334.81 -$213.70

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: Vector Resources 1 of 4 Year 08 E-Rate 90% PCKG 3



ALBION ELEMENTARY SCHOOL - PROJECT# RL181
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 3 $3,923.52 $0.00 3 $3,923.52 -3 -$3,923.52 $392.35 $0.00 $392.35 -$392.35

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 0 $859.58 $859.58 0 $0.00 $0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 27 4 $350.00 $9,450.00 4 $1,400.00 $0.00 4 $1,400.00 23 $8,050.00 $140.00 $0.00 $140.00 $805.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 38 $55.62 $1,001.16 3 $166.86 $0.00 3 $166.86 15 $834.30 $16.69 $0.00 $16.69 $83.43

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $15,228.44 $5,490.38 $0.00 $5,490.38 $9,738.06 $549.04 $0.00 $549.04 $973.81

Racks And Cabinets Sales Tax $1,256.35 $452.96 $0.00 $452.96 $803.39 $45.30 $0.00 $45.30 $80.34

Racks And Cabinets Materials Sub-Total $16,484.79 $5,943.34 $0.00 $5,943.34 $10,541.45 $594.33 $0.00 $594.33 $1,054.14

Racks And Cabinets Labor 108 78 $79.00 $8,532.00 38.25 $3,021.75 $0.00 38.25 $3,021.75 69.75 $5,510.25 $302.18 $0.00 $302.18 $551.03

RACKS AND CABINETS SUB-TOTAL $25,016.79 $8,965.09 $0.00 $8,965.09 $16,051.70 $896.51 $0.00 $896.51 $1,605.17

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 0 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared By: Vector Resources 2 of 4 Year 08 E-Rate 90% PCKG 3
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 27 38 $449.00 $12,123.00 40 $17,960.00 $0.00 40 $17,960.00 -13 -$5,837.00 $1,796.00 $0.00 $1,796.00 -$583.70

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 1 $8,082.50 $0.00 1 $8,082.50 $0.00 1 $8,082.50 -1 -$8,082.50 $808.25 $0.00 $808.25 -$808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 74 90 $225.00 $16,650.00 87 $19,575.00 $0.00 87 $19,575.00 -13 -$2,925.00 $1,957.50 $0.00 $1,957.50 -$292.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 3 $2,147.31 $17,178.48 3 $6,441.93 $0.00 3 $6,441.93 5 $10,736.55 $644.19 $0.00 $644.19 $1,073.66

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 1 $583.10 $2,915.50 1 $583.10 $0.00 1 $583.10 4 $2,332.40 $58.31 $0.00 $58.31 $233.24

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 1 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 8 $452.24 $8,140.32 15 $6,783.60 $0.00 15 $6,783.60 3 $1,356.72 $678.36 $0.00 $678.36 $135.67

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 8 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 16 $33.12 $596.16 20 $662.40 $0.00 20 $662.40 -2 -$66.24 $66.24 $0.00 $66.24 -$6.62

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 4 $186.56 $0.00 4 $186.56 0 $0.00 $18.66 $0.00 $18.66 $0.00

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 14 $114.24 $456.96 6 $685.44 $0.00 6 $685.44 -2 -$228.48 $68.54 $0.00 $68.54 -$22.85

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 252 319 $2.92 $735.84 78 $227.76 $0.00 78 $227.76 174 $508.08 $22.78 $0.00 $22.78 $50.81

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 252 56 $3.86 $972.72 18 $69.48 $0.00 18 $69.48 234 $903.24 $6.95 $0.00 $6.95 $90.32

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 54 0 $39.00 $2,106.00 0 $0.00 $0.00 0 $0.00 54 $2,106.00 $0.00 $0.00 $0.00 $210.60

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 83 $45.00 $180.00 82 $3,690.00 $0.00 82 $3,690.00 -78 -$3,510.00 $369.00 $0.00 $369.00 -$351.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 41 $26.25 $105.00 34 $892.50 $0.00 34 $892.50 -30 -$787.50 $89.25 $0.00 $89.25 -$78.75

Systems Testing & Certification VECTOR VECTOR 101 67 $25.00 $1,675.00 0 $0.00 $0.00 0 $0.00 67 $1,675.00 $0.00 $0.00 $0.00 $167.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: Vector Resources 3 of 4 Year 08 E-Rate 90% PCKG 3



ALBION ELEMENTARY SCHOOL - PROJECT# RL181
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
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Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
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Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $169,749.64 $133,307.40 $0.00 $133,307.40 $36,442.24 $13,330.74 $0.00 $13,330.74 $3,644.22

Active Network Hardware Sales Tax $14,004.35 $10,997.86 $0.00 $10,997.86 $3,006.48 $1,099.79 $0.00 $1,099.79 $300.65

Active Network Hardware Sub-Total $183,753.99 $144,305.26 $0.00 $144,305.26 $39,448.72 $14,430.53 $0.00 $14,430.53 $3,944.87

Active Network Hardware Labor Hours 593 628 $95.00 $56,316.00 1053.45 $100,077.75 $0.00 1053.45 $100,077.75 -460.65 -$43,761.75 $10,007.78 $0.00 $10,007.78 -$4,376.18

ACTIVE HARDWARE SUB-TOTAL $240,069.99 $244,383.01 $0.00 $244,383.01 -$4,313.03 $24,438.30 $0.00 $24,438.30 -$431.30

PROJECT SUB-TOTAL $440,861.41 $421,861.35 $0.00 $421,861.35 $19,000.06 $42,186.14 $0.00 $42,186.14 $1,900.01
PROJECT SALES TAX(8.25%) $20,017.68 $14,834.87 $0.00 $14,834.87 $5,182.81 $1,483.49 $0.00 $1,483.49 $518.28
PROJECT TOTAL: $460,879.09 $436,696.22 $0.00 $436,696.22 $24,182.87 $43,669.62 $0.00 $43,669.62 $2,418.29

Prepared By: Vector Resources 4 of 4 Year 08 E-Rate 90% PCKG 3



ALDAMA ELEMENTARY SCHOOL - PROJECT # RL182
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

E
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Unit
Price
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 23360 5200 $0.14 $3,223.68 10214 $1,429.96 $0.00 10214 $1,429.96 13146 $1,793.72 $143.00 $0.00 $143.00 $179.37

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 804 $136.68 $0.00 804 $136.68 -804 -$136.68 $13.67 $0.00 $13.67 -$13.67

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 5000 $1.95 $9,165.00 6690 $13,045.50 $0.00 6690 $13,045.50 -1990 -$3,880.50 $1,304.55 $0.00 $1,304.55 -$388.05

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 4870 1000 $0.70 $3,409.00 2162 $1,513.40 $0.00 2162 $1,513.40 2708 $1,895.60 $151.34 $0.00 $151.34 $189.56

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2380 960 $8.50 $20,230.00 492 $4,182.00 $0.00 492 $4,182.00 1888 $16,048.00 $418.20 $0.00 $418.20 $1,604.80
011214 T-1 Cable BerkTek 530333 1500 400 $0.30 $450.00 358 $107.40 $0.00 358 $107.40 1142 $342.60 $10.74 $0.00 $10.74 $34.26

051016 Work station face plate TERMINATION AMP 503997-1 152 0 $9.78 $1,486.56 72 $704.16 $0.00 72 $704.16 80 $782.40 $70.42 $0.00 $70.42 $78.24

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 110 $5.00 $500.00 964 $4,820.00 $0.00 964 $4,820.00 -864 -$4,320.00 $482.00 $0.00 $482.00 -$432.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 51 $306.00 $0.00 51 $306.00 49 $294.00 $30.60 $0.00 $30.60 $29.40

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 320 $6.00 $300.00 184 $1,104.00 $0.00 184 $1,104.00 -134 -$804.00 $110.40 $0.00 $110.40 -$80.40

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 0 $0.00 $0.00 0 $0.00 50 $350.00 $0.00 $0.00 $0.00 $35.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 0 $16.61 $16.61 7 $116.27 $0.00 7 $116.27 -6 -$99.66 $11.63 $0.00 $11.63 -$9.97

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 1 $46.25 $0.00 1 $46.25 0 $0.00 $4.63 $0.00 $4.63 $0.00

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 4 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 33 $111.80 $358.65 23 $2,571.40 $0.00 23 $2,571.40 -22 -$2,212.75 $257.14 $0.00 $257.14 -$221.28

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 4 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 2 $39.72 $0.00 2 $39.72 -1 -$19.86 $3.97 $0.00 $3.97 -$1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 14 $10.16 $10.16 21 $213.36 $0.00 21 $213.36 -20 -$203.20 $21.34 $0.00 $21.34 -$20.32

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 62 40 $4.96 $307.52 65 $322.40 $0.00 65 $322.40 -3 -$14.88 $32.24 $0.00 $32.24 -$1.49

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 276 129 $4.28 $1,181.28 108 $462.24 $0.00 108 $462.24 168 $719.04 $46.22 $0.00 $46.22 $71.90

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 16 $147.14 $2,942.80 16 $2,354.24 $0.00 16 $2,354.24 4 $588.56 $235.42 $0.00 $235.42 $58.86

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 0 $75.37 $1,951.48 44 $3,316.28 $0.00 44 $3,316.28 -16 -$1,364.80 $331.63 $0.00 $331.63 -$136.48

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 66 $97.50 $585.00 17 $1,657.50 $0.00 17 $1,657.50 -11 -$1,072.50 $165.75 $0.00 $165.75 -$107.25

031115 Simplex (SM) SC Connectors AMP 492123-3 48 120 $5.60 $268.80 144 $806.40 $0.00 144 $806.40 -96 -$537.60 $80.64 $0.00 $80.64 -$53.76

031112 Simplex (MM) SC Connectors AMP 504932-1 368 550 $4.20 $1,545.60 528 $2,217.60 $0.00 528 $2,217.60 -160 -$672.00 $221.76 $0.00 $221.76 -$67.20

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 6 15 $32.00 $192.00 28 $896.00 $0.00 28 $896.00 -22 -$704.00 $89.60 $0.00 $89.60 -$70.40

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 34 $139.00 $1,112.00 12 $1,668.00 $0.00 12 $1,668.00 -4 -$556.00 $166.80 $0.00 $166.80 -$55.60

Cable Management Package Vector Vector 102 79 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 79 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $54,954.72  $44,036.76 $0.00  $44,036.76  $10,917.96 $4,403.68 $0.00 $4,403.68 $1,091.80

Workstation Materials Sales Tax $4,533.76 $3,633.03 $0.00 $3,633.03 $900.73 $363.30 $0.00 $363.30 $90.07

Workstation Materials Sub-Total $59,488.48 $47,669.79 $0.00 $47,669.79 $11,818.69 $4,766.98 $0.00 $4,766.98 $1,181.87

Workstation Labor Sub-Total 1626.45 1795.7 $79.00 $131,017.55 2434.8 $192,349.20 $0.00 2434.8 $192,349.20 -808.35 -$61,331.65 $19,234.92 $0.00 $19,234.92 -$6,133.17

WORKSTATION SUB-TOTAL $190,506.03 $240,018.99 $0.00 $240,018.99 -$49,512.96 $24,001.90 $0.00 $24,001.90 -$4,951.30

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 08 E-RATE 90% PCKG 1
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 5 $5,158.95 $0.00 5 $5,158.95 -5 -$5,158.95 $515.90 $0.00 $515.90 -$515.90

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 1 $859.58 $0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 31 5 $350.00 $10,850.00 0 $0.00 $0.00 0 $0.00 31 $10,850.00 $0.00 $0.00 $0.00 $1,085.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 0 $55.62 $1,001.16 6 $333.72 $0.00 6 $333.72 12 $667.44 $33.37 $0.00 $33.37 $66.74

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $16,628.44 $6,352.25 $0.00 $6,352.25 $10,276.19 $635.23 $0.00 $635.23 $1,027.62

Racks And Cabinets Sales Tax $1,371.85 $524.06 $0.00 $524.06 $847.79 $52.41 $0.00 $52.41 $84.78

Racks And Cabinets Materials Sub-Total $18,000.29 $6,876.31 $0.00 $6,876.31 $11,123.98 $687.63 $0.00 $687.63 $1,112.40

Racks And Cabinets Labor 120 54 $79.00 $9,480.00 31.25 $2,468.75 $0.00 31.25 $2,468.75 88.75 $7,011.25 $246.88 $0.00 $246.88 $701.13

RACKS AND CABINETS SUB-TOTAL $27,480.29 $9,345.06 $0.00 $9,345.06 $18,135.23 $934.51 $0.00 $934.51 $1,813.52

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared By: VECTOR RESOURCES 2 of 4 Year 08 E-RATE 90% PCKG 1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 31 43 $449.00 $13,919.00 44 $19,756.00 $0.00 44 $19,756.00 -13 -$5,837.00 $1,975.60 $0.00 $1,975.60 -$583.70

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 0 $8,082.50 $8,082.50 1 $8,082.50 $0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 82 96 $225.00 $18,450.00 91 $20,475.00 $0.00 91 $20,475.00 -9 -$2,025.00 $2,047.50 $0.00 $2,047.50 -$202.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 2 $2,147.31 $17,178.48 3 $6,441.93 $0.00 3 $6,441.93 5 $10,736.55 $644.19 $0.00 $644.19 $1,073.66

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 $0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 17 $452.24 $8,140.32 18 $8,140.32 $0.00 18 $8,140.32 0 $0.00 $814.03 $0.00 $814.03 $0.00

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 6 $1,080.92 $4,323.68 6 $6,485.52 $0.00 6 $6,485.52 -2 -$2,161.84 $648.55 $0.00 $648.55 -$216.18

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 17 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 32 $33.12 $596.16 41 $1,357.92 $0.00 41 $1,357.92 -23 -$761.76 $135.79 $0.00 $135.79 -$76.18

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 7 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 7 $114.24 $456.96 7 $799.68 $0.00 7 $799.68 -3 -$342.72 $79.97 $0.00 $79.97 -$34.27

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 276 377 $2.92 $805.92 340 $992.80 $0.00 340 $992.80 -64 -$186.88 $99.28 $0.00 $99.28 -$18.69

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 276 54 $3.86 $1,065.36 59 $227.74 $0.00 59 $227.74 217 $837.62 $22.77 $0.00 $22.77 $83.76

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 62 0 $39.00 $2,418.00 0 $0.00 $0.00 0 $0.00 62 $2,418.00 $0.00 $0.00 $0.00 $241.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 79 $45.00 $180.00 80 $3,600.00 $0.00 80 $3,600.00 -76 -$3,420.00 $360.00 $0.00 $360.00 -$342.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

Prepared By: VECTOR RESOURCES 3 of 4 Year 08 E-RATE 90% PCKG 1
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021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 41 $26.25 $105.00 41 $1,076.25 $0.00 41 $1,076.25 -37 -$971.25 $107.63 $0.00 $107.63 -$97.13

Systems Testing & Certification VECTOR VECTOR 101 79 $25.00 $1,975.00 0 $0.00 $0.00 0 $0.00 79 $1,975.00 $0.00 $0.00 $0.00 $197.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Active Network Hardware Materials $182,202.86 $146,652.09 $0.00 $146,652.09 $35,550.77 $14,665.21 $0.00 $14,665.21 $3,555.08

Active Network Hardware Sales Tax $15,031.74 $12,098.80 $0.00 $12,098.80 $2,932.94 $1,209.88 $0.00 $1,209.88 $293.29

Active Network Hardware Sub-Total $197,234.60 $158,750.89 $0.00 $158,750.89 $38,483.71 $15,875.09 $0.00 $15,875.09 $3,848.37

Active Network Hardware Labor Hours 625 702.43 $95.00 $59,394.00 1229.45 $116,797.75 $0.00 1242.45 $118,032.75 -617.25 -$58,638.75 $11,679.78 $0.00 $11,803.28 -$5,863.88

ACTIVE HARDWARE SUB-TOTAL $256,628.60 $275,548.64 $0.00 $276,783.64 -$20,155.04 $27,554.86 $0.00 $27,678.36 -$2,015.50

PROJECT SUB-TOTAL $467,897.07 $508,656.80 $0.00 $509,891.80 -$41,994.73 $50,865.68 $0.00 $50,989.18 -$4,199.47
PROJECT SALES TAX(8.25%) $21,299.03 $16,255.89 $0.00 $16,255.89 $5,043.14 $1,625.59 $0.00 $1,625.59 $504.31
PROJECT TOTAL: $489,196.10 $524,912.69 $0.00 $526,147.69 -$36,951.59 $52,491.27 $0.00 $52,614.77 -$3,695.16

Prepared By: VECTOR RESOURCES 4 of 4 Year 08 E-RATE 90% PCKG 1
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 19860 7000 $0.14 $2,740.68 7968 $1,115.52 $0.00 7968 $1,115.52 11892 $1,625.16 $111.55 $0.00 $111.55 $162.52

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 1000 $1.95 $9,165.00 282 $549.90 $0.00 282 $549.90 4418 $8,615.10 $54.99 $0.00 $54.99 $861.51

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 3575 6500 $0.70 $2,502.50 6082 $4,257.40 $0.00 6082 $4,257.40 -2507 -$1,754.90 $425.74 $0.00 $425.74 -$175.49

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2105 400 $8.50 $17,892.50 260 $2,210.00 $0.00 260 $2,210.00 1845 $15,682.50 $221.00 $0.00 $221.00 $1,568.25
011214 T-1 Cable BerkTek 530333 1500 250 $0.30 $450.00 308 $92.40 $0.00 308 $92.40 1192 $357.60 $9.24 $0.00 $9.24 $35.76

051016 Work station face plate TERMINATION AMP 503997-1 132 40 $9.78 $1,290.96 37 $361.86 $0.00 37 $361.86 95 $929.10 $36.19 $0.00 $36.19 $92.91

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 200 $5.00 $500.00 150 $750.00 $0.00 150 $750.00 -50 -$250.00 $75.00 $0.00 $75.00 -$25.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 0 $0.00 $0.00 0 $0.00 100 $600.00 $0.00 $0.00 $0.00 $60.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 40 $6.00 $300.00 5 $30.00 $0.00 5 $30.00 45 $270.00 $3.00 $0.00 $3.00 $27.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 0 $0.00 $0.00 0 $0.00 50 $350.00 $0.00 $0.00 $0.00 $35.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 0 $16.61 $16.61 6 $99.66 $0.00 6 $99.66 -5 -$83.05 $9.97 $0.00 $9.97 -$8.31

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 2 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 9 $111.80 $358.65 9 $1,006.20 $0.00 9 $1,006.20 -8 -$647.55 $100.62 $0.00 $100.62 -$64.76

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 10 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 0 $10.16 $10.16 10 $101.60 $0.00 10 $101.60 -9 -$91.44 $10.16 $0.00 $10.16 -$9.14

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 62 $217.00 $0.00 62 $217.00 248 $868.00 $21.70 $0.00 $21.70 $86.80

051067 Work station device box AMP 558251-1 42 60 $4.96 $208.32 55 $272.80 $0.00 55 $272.80 -13 -$64.48 $27.28 $0.00 $27.28 -$6.45

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 216 38 $4.28 $924.48 100 $428.00 $0.00 100 $428.00 116 $496.48 $42.80 $0.00 $42.80 $49.65

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 9 $147.14 $2,942.80 19 $2,795.66 $0.00 19 $2,795.66 1 $147.14 $279.57 $0.00 $279.57 $14.71

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 20 $75.37 $1,951.48 41 $3,090.17 $0.00 41 $3,090.17 -13 -$1,138.69 $309.02 $0.00 $309.02 -$113.87

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 10 $97.50 $585.00 19 $1,852.50 $0.00 19 $1,852.50 -13 -$1,267.50 $185.25 $0.00 $185.25 -$126.75

031115 Simplex (SM) SC Connectors AMP 492123-3 48 132 $5.60 $268.80 150 $840.00 $0.00 150 $840.00 -102 -$571.20 $84.00 $0.00 $84.00 -$57.12

031112 Simplex (MM) SC Connectors AMP 504932-1 280 620 $4.20 $1,176.00 635 $2,667.00 $0.00 635 $2,667.00 -355 -$1,491.00 $266.70 $0.00 $266.70 -$149.10

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 5 18 $32.00 $160.00 31 $992.00 $0.00 31 $992.00 -26 -$832.00 $99.20 $0.00 $99.20 -$83.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 40 $139.00 $1,112.00 11 $1,529.00 $0.00 11 $1,529.00 -3 -$417.00 $152.90 $0.00 $152.90 -$41.70

Cable Management Package Vector Vector 102 61 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 61 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $50,274.52  $25,258.67 $0.00  $25,258.67  $25,015.85 $2,525.87 $0.00 $2,525.87 $2,501.59

Workstation Materials Sales Tax $4,147.65 $2,083.84 $0.00 $2,083.84 $2,063.81 $208.38 $0.00 $208.38 $206.38

Workstation Materials Sub-Total $54,422.17 $27,342.51 $0.00 $27,342.51 $27,079.66 $2,734.25 $0.00 $2,734.25 $2,707.97

Workstation Labor Sub-Total 1410.8 1748.31 $79.00 $113,405.20 1832.3 $144,751.70 $0.00 1832.3 $144,751.70 -421.5 -$31,346.50 $14,475.17 $0.00 $14,475.17 -$3,134.65

WORKSTATION SUB-TOTAL $167,827.37 $172,094.21 $0.00 $172,094.21 -$4,266.84 $17,209.42 $0.00 $17,209.42 -$426.68

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 3 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 2 $1,619.16 $0.00 2 $1,619.16 -2 -$1,619.16 $161.92 $0.00 $161.92 -$161.92

081607 IDF/LDF Comm. Cabinet ENCORE 1 3 $859.58 $859.58 1 $859.58 $0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 21 3 $350.00 $7,350.00 3 $1,050.00 $0.00 3 $1,050.00 18 $6,300.00 $105.00 $0.00 $105.00 $630.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 8 $55.62 $1,001.16 5 $278.10 $0.00 5 $278.10 13 $723.06 $27.81 $0.00 $27.81 $72.31

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $13,128.44 $3,806.84 $0.00 $3,806.84 $9,321.60 $380.68 $0.00 $380.68 $932.16

Racks And Cabinets Sales Tax $1,083.10 $314.06 $0.00 $314.06 $769.03 $31.41 $0.00 $31.41 $76.90

Racks And Cabinets Materials Sub-Total $14,211.54 $4,120.90 $0.00 $4,120.90 $10,090.63 $412.09 $0.00 $412.09 $1,009.06

Racks And Cabinets Labor 90 52.2 $79.00 $7,110.00 0 $0.00 $0.00 0 $0.00 90 $7,110.00 $0.00 $0.00 $0.00 $711.00

RACKS AND CABINETS SUB-TOTAL $21,321.54 $4,120.90 $0.00 $4,120.90 $17,200.63 $412.09 $0.00 $412.09 $1,720.06

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 0 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 21 29 $449.00 $9,429.00 29 $13,021.00 $0.00 29 $13,021.00 -8 -$3,592.00 $1,302.10 $0.00 $1,302.10 -$359.20

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 62 79 $225.00 $13,950.00 79 $17,775.00 -7 -$1,575.00 72 $16,200.00 -10 -$2,250.00 $1,777.50 -$157.50 $1,620.00 -$225.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 7 $2,147.31 $17,178.48 7 $15,031.17 $0.00 7 $15,031.17 1 $2,147.31 $1,503.12 $0.00 $1,503.12 $214.73

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 4 $583.10 $2,915.50 4 $2,332.40 $0.00 4 $2,332.40 1 $583.10 $233.24 $0.00 $233.24 $58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 4 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 9 $452.24 $8,140.32 9 $4,070.16 $0.00 9 $4,070.16 9 $4,070.16 $407.02 $0.00 $407.02 $407.02

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 9 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 0 $33.12 $596.16 9 $298.08 $0.00 9 $298.08 9 $298.08 $29.81 $0.00 $29.81 $29.81

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 15 $46.64 $186.56 3 $139.92 $0.00 3 $139.92 1 $46.64 $13.99 $0.00 $13.99 $4.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 15 $114.24 $456.96 10 $1,142.40 $0.00 10 $1,142.40 -6 -$685.44 $114.24 $0.00 $114.24 -$68.54

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 216 263 $2.92 $630.72 190 $554.80 $0.00 190 $554.80 26 $75.92 $55.48 $0.00 $55.48 $7.59

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 216 75 $3.86 $833.76 79 $304.94 $0.00 79 $304.94 137 $528.82 $30.49 $0.00 $30.49 $52.88

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 42 0 $39.00 $1,638.00 0 $0.00 $0.00 0 $0.00 42 $1,638.00 $0.00 $0.00 $0.00 $163.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 73 $45.00 $180.00 74 $3,330.00 $0.00 74 $3,330.00 -70 -$3,150.00 $333.00 $0.00 $333.00 -$315.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 36 $26.25 $105.00 37 $971.25 $0.00 37 $971.25 -33 -$866.25 $97.13 $0.00 $97.13 -$86.63

Systems Testing & Certification VECTOR VECTOR 101 61 0 $25.00 $1,525.00 0 $0.00 $0.00 0 $0.00 61 $1,525.00 $0.00 $0.00 $0.00 $152.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
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Active Network Hardware Materials $163,493.56 $126,438.25 -$1,575.00 $124,863.25 $38,630.31 $12,643.83 -$157.50 $12,486.33 $3,863.03

Active Network Hardware Sales Tax $13,488.22 $10,431.16 -$129.94 $10,301.22 $3,187.00 $1,043.12 -$12.99 $1,030.12 $318.70

Active Network Hardware Sub-Total $176,981.78 $136,869.41 -$1,704.94 $135,164.47 $41,817.31 $13,686.94 -$170.49 $13,516.45 $4,181.73

Active Network Hardware Labor Hours 559 634.17 $95.00 $53,124.00 831.5 $78,992.50 -1.75 -$166.25 829.75 $78,826.25 -270.75 -$25,702.25 $7,899.25 -$16.63 $7,882.63 -$2,570.23

ACTIVE HARDWARE SUB-TOTAL $230,105.78 $215,861.91 -$1,871.19 $213,990.72 $16,115.06 $21,586.19 -$187.12 $21,399.07 $1,611.51

PROJECT SUB-TOTAL $414,755.22 $379,247.96 -$1,741.25 $377,506.71 $37,248.51 $37,924.80 -$174.13 $37,750.67 $3,724.85
PROJECT SALES TAX(8.25%) $19,080.64 $12,829.06 -$129.94 $12,699.12 $6,381.52 $1,282.91 -$12.99 $1,269.91 $638.15
PROJECT TOTAL: $433,835.86 $392,077.02 -$1,871.19 $390,205.83 $43,630.03 $39,207.70 -$187.12 $39,020.58 $4,363.00
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 23360 7000 $0.14 $3,223.68 7,867 $1,101.38 $0.00 7867 $1,101.38 15,493.00 $2,122.30 $110.14 $0.00 $110.14 $212.23

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 5000 $1.95 $9,165.00 6,788 $13,236.60 $0.00 6788 $13,236.60 -2,088.00 -$4,071.60 $1,323.66 $0.00 $1,323.66 -$407.16

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 4870 9000 $0.70 $3,409.00 9,938 $6,956.60 $0.00 9938 $6,956.60 -5,068.00 -$3,547.60 $695.66 $0.00 $695.66 -$354.76

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2380 350 $8.50 $20,230.00 391 $3,323.50 $0.00 391 $3,323.50 1,989.00 $16,906.50 $332.35 $0.00 $332.35 $1,690.65
011214 T-1 Cable BerkTek 530333 1500 200 $0.30 $450.00 108 $32.40 $0.00 108 $32.40 1,392.00 $417.60 $3.24 $0.00 $3.24 $41.76

051016 Work station face plate TERMINATION AMP 503997-1 152 35 $9.78 $1,486.56 46 $449.88 $0.00 46 $449.88 106.00 $1,036.68 $44.99 $0.00 $44.99 $103.67

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 250 $5.00 $500.00 470 $2,350.00 $0.00 470 $2,350.00 -370.00 -$1,850.00 $235.00 $0.00 $235.00 -$185.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 30 $180.00 $0.00 30 $180.00 70.00 $420.00 $18.00 $0.00 $18.00 $42.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 110 $6.00 $300.00 70 $420.00 $0.00 70 $420.00 -20.00 -$120.00 $42.00 $0.00 $42.00 -$12.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 80 $7.00 $350.00 20 $140.00 $0.00 20 $140.00 30.00 $210.00 $14.00 $0.00 $14.00 $21.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200.00 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200.00 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50.00 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 10 $85.00 $0.00 10 $85.00 40.00 $340.00 $8.50 $0.00 $8.50 $34.00

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 5 $16.61 $16.61 6 $99.66 $0.00 6 $99.66 -5.00 -$83.05 $9.97 $0.00 $9.97 -$8.31

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 1 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1.00 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 3 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1.00 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 8 $30.20 $30.20 10 $302.00 $0.00 10 $302.00 -9.00 -$271.80 $30.20 $0.00 $30.20 -$27.18

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 9 $111.80 $358.65 7 $782.60 $0.00 7 $782.60 -6.00 -$423.95 $78.26 $0.00 $78.26 -$42.40

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1.00 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1.00 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1.00 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1.00 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1.00 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1.00 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 12 $10.16 $10.16 11 $111.76 $0.00 11 $111.76 -10.00 -$101.60 $11.18 $0.00 $11.18 -$10.16

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 86 $301.00 $0.00 86 $301.00 224.00 $784.00 $30.10 $0.00 $30.10 $78.40

051067 Work station device box AMP 558251-1 62 60 $4.96 $307.52 68 $337.28 $0.00 68 $337.28 -6.00 -$29.76 $33.73 $0.00 $33.73 -$2.98

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 276 92 $4.28 $1,181.28 47 $201.16 $0.00 47 $201.16 229.00 $980.12 $20.12 $0.00 $20.12 $98.01

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 19 $147.14 $2,942.80 19 $2,795.66 $0.00 19 $2,795.66 1.00 $147.14 $279.57 $0.00 $279.57 $14.71

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 42 $75.37 $1,951.48 42 $3,165.54 $0.00 42 $3,165.54 -14.00 -$1,214.06 $316.55 $0.00 $316.55 -$121.41

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 12 $97.50 $585.00 18 $1,755.00 $0.00 18 $1,755.00 -12.00 -$1,170.00 $175.50 $0.00 $175.50 -$117.00

031115 Simplex (SM) SC Connectors AMP 492123-3 48 150 $5.60 $268.80 140 $784.00 $0.00 140 $784.00 -92.00 -$515.20 $78.40 $0.00 $78.40 -$51.52

031112 Simplex (MM) SC Connectors AMP 504932-1 368 632 $4.20 $1,545.60 632 $2,654.40 $0.00 632 $2,654.40 -264.00 -$1,108.80 $265.44 $0.00 $265.44 -$110.88

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 6 50 $32.00 $192.00 41 $1,312.00 $0.00 41 $1,312.00 -35.00 -$1,120.00 $131.20 $0.00 $131.20 -$112.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 40 $139.00 $1,112.00 7 $973.00 $0.00 7 $973.00 1.00 $139.00 $97.30 $0.00 $97.30 $13.90

Cable Management Package Vector Vector 102 79 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 79 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $54,954.72  $43,850.42 $0.00  $43,850.42  $11,104.30 $4,385.04 $0.00 $4,385.04 $1,110.43

Workstation Materials Sales Tax $4,533.76 $3,617.66 $0.00 $3,617.66 $916.10 $361.77 $0.00 $361.77 $91.61

Workstation Materials Sub-Total $59,488.48 $47,468.08 $0.00 $47,468.08 $12,020.40 $4,746.81 $0.00 $4,746.81 $1,202.04

Workstation Labor Sub-Total 1626.45 2139.67 $79.00 $131,017.55 2,726.5 $215,393.50 $0.00 2726.5 $215,393.50 -1,100.05 -$84,375.95 $21,539.35 $0.00 $21,539.35 -$8,437.60

WORKSTATION SUB-TOTAL $190,506.03 $262,861.58 $0.00 $262,861.58 -$72,355.55 $26,286.16 $0.00 $26,286.16 -$7,235.55

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2.00 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 1 $1,031.79 $0.00 1 $1,031.79 $0.00 1 $1,031.79 -1.00 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 1 $809.58 $0.00 1 $809.58 -1.00 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 3 $2,578.74 $0.00 3 $2,578.74 -2.00 -$1,719.16 $257.87 $0.00 $257.87 -$171.92

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 31 1 $350.00 $10,850.00 1 $350.00 $0.00 1 $350.00 30.00 $10,500.00 $35.00 $0.00 $35.00 $1,050.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 12 $55.62 $1,001.16 10 $556.20 $0.00 10 $556.20 8.00 $444.96 $55.62 $0.00 $55.62 $44.50

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2.00 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2.00 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $16,628.44 $5,326.31 $0.00 $5,326.31 $11,302.13 $532.63 $0.00 $532.63 $1,130.21

Racks And Cabinets Sales Tax $1,371.85 $439.42 $0.00 $439.42 $932.43 $43.94 $0.00 $43.94 $93.24

Racks And Cabinets Materials Sub-Total $18,000.29 $5,765.73 $0.00 $5,765.73 $12,234.56 $576.57 $0.00 $576.57 $1,223.46

Racks And Cabinets Labor 120 49.5 $79.00 $9,480.00 7 $553.00 $0.00 7 $553.00 113.00 $8,927.00 $55.30 $0.00 $55.30 $892.70

RACKS AND CABINETS SUB-TOTAL $27,480.29 $6,318.73 $0.00 $6,318.73 $21,161.56 $631.87 $0.00 $631.87 $2,116.16

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50.00 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 300 $0.45 $585.00 150 $67.50 $0.00 150 $67.50 1,150.00 $517.50 $6.75 $0.00 $6.75 $51.75

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 300 $0.49 $49.00 150 $73.50 $0.00 150 $73.50 -50.00 -$24.50 $7.35 $0.00 $7.35 -$2.45

Trenching & Conduit Materials $4,384.00 $141.00 $0.00 $141.00 $4,243.00 $14.10 $0.00 $14.10 $424.30

Trenching & Conduit Sales Tax $361.68 $11.63 $0.00 $11.63 $350.05 $1.16 $0.00 $1.16 $35.00

Trenching & Conduit Materials Sub-Total $4,745.68 $152.63 $0.00 $152.63 $4,593.05 $15.26 $0.00 $15.26 $459.30

Trenching Labor Sub-Total 125 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.50 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $152.63 $0.00 $152.63 $14,428.55 $15.26 $0.00 $15.26 $1,442.85
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 31 41 $449.00 $13,919.00 41 $18,409.00 $0.00 41 $18,409.00 -10.00 -$4,490.00 $1,840.90 $0.00 $1,840.90 -$449.00

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0.00 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0.00 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1.00 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0.00 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2.00 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0.00 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1.00 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0.00 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0.00 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0.00 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1.00 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0.00 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0.00 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1.00 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0.00 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 $0.00 1 $8,082.50 0.00 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0.00 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2.00 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 82 105 $225.00 $18,450.00 105 $23,625.00 -8 -$1,800.00 97 $21,825.00 -15.00 -$3,375.00 $2,362.50 -$180.00 $2,182.50 -$337.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4.00 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 7 $2,147.31 $17,178.48 7 $15,031.17 $0.00 7 $15,031.17 1.00 $2,147.31 $1,503.12 $0.00 $1,503.12 $214.73

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 4 $2,332.40 $0.00 4 $2,332.40 1.00 $583.10 $233.24 $0.00 $233.24 $58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5.00 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5.00 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 8 $452.24 $8,140.32 10 $4,522.40 $0.00 10 $4,522.40 8.00 $3,617.92 $452.24 $0.00 $452.24 $361.79

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4.00 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 8 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22.00 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 0 $33.12 $596.16 11 $364.32 $0.00 11 $364.32 7.00 $231.84 $36.43 $0.00 $36.43 $23.18

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 14 $46.64 $186.56 6 $279.84 $0.00 6 $279.84 -2.00 -$93.28 $27.98 $0.00 $27.98 -$9.33

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 14 $114.24 $456.96 5 $571.20 $0.00 5 $571.20 -1.00 -$114.24 $57.12 $0.00 $57.12 -$11.42

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18.00 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2.00 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4.00 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 276 325 $2.92 $805.92 270 $788.40 $0.00 270 $788.40 6.00 $17.52 $78.84 $0.00 $78.84 $1.75

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 276 24 $3.86 $1,065.36 26 $100.36 $0.00 26 $100.36 250.00 $965.00 $10.04 $0.00 $10.04 $96.50

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 62 0 $39.00 $2,418.00 0 $0.00 $0.00 0 $0.00 62.00 $2,418.00 $0.00 $0.00 $0.00 $241.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4.00 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 97 $45.00 $180.00 98 $4,410.00 $0.00 98 $4,410.00 -94.00 -$4,230.00 $441.00 $0.00 $441.00 -$423.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48.00 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42.00 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4.00 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4.00 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4.00 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 48 $26.25 $105.00 49 $1,286.25 $0.00 49 $1,286.25 -45.00 -$1,181.25 $128.63 $0.00 $128.63 -$118.13

Systems Testing & Certification VECTOR VECTOR 101 79 0 $25.00 $1,975.00 0 $0.00 $0.00 0 $0.00 79.00 $1,975.00 $0.00 $0.00 $0.00 $197.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1.00 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1.00 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2.00 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2.00 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1.00 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2.00 $0.00 $0.00 $0.00 $0.00 $0.00
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ATWATER ELEMENTARY SCHOOL-PROJECT# RL184
YEAR 2005 E-RATE LAN REFRESH-PACKAGE 3

DETAIL FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $182,202.86 $147,269.97 -$1,800.00 $145,469.97 $36,732.89 $14,727.00 -$180.00 $14,547.00 $3,673.29

Active Network Hardware Sales Tax $15,031.74 $12,149.77 -$148.50 $12,001.27 $3,030.46 $1,214.98 -$14.85 $1,200.13 $303.05

Active Network Hardware Sub-Total $197,234.60 $159,419.74 -$1,948.50 $157,471.24 $39,763.35 $15,941.97 -$194.85 $15,747.12 $3,976.34

Active Network Hardware Labor Hours 625 662.84 $95.00 $59,394.00 888 $84,360.00 -2 -$190.00 886 $84,170.00 -261.00 -$24,776.00 $8,436.00 -$19.00 $8,417.00 -$2,477.60

ACTIVE HARDWARE SUB-TOTAL $256,628.60 $243,779.74 -$2,138.50 $241,641.24 $14,987.35 $24,377.97 -$213.85 $24,164.12 $1,498.74

PROJECT SUB-TOTAL $467,897.07 $496,894.20 -$1,990.00 $494,904.20 -$27,007.13 $49,689.42 -$199.00 $49,490.42 -$2,700.71
PROJECT SALES TAX(8.25%) $21,299.03 $16,218.49 -$148.50 $16,069.99 $5,229.04 $1,621.85 -$14.85 $1,607.00 $522.90
PROJECT TOTAL: $489,196.10 $513,112.69 -$2,138.50 $510,974.19 -$21,778.09 $51,311.27 -$213.85 $51,097.42 -$2,177.81
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BUCHANAN ELEMENTARY SCHOOL- PROJECT# 185
YEAR 2005 E-RATE LAN REFRESH- PACKAGE 3

DETAIL FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 23010 8500 $0.14 $3,175.38 7651 $1,071.14 $0.00 7651 $1,071.14 15359 $2,104.24 $107.11 $0.00 $107.11 $210.42

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 3000 $1.95 $9,165.00 2504 $4,882.80 $0.00 2504 $4,882.80 2196 $4,282.20 $488.28 $0.00 $488.28 $428.22

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 4770 6000 $0.70 $3,339.00 2962 $2,073.40 $0.00 2962 $2,073.40 1808 $1,265.60 $207.34 $0.00 $207.34 $126.56

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2355 700 $8.50 $20,017.50 550 $4,675.00 $0.00 550 $4,675.00 1805 $15,342.50 $467.50 $0.00 $467.50 $1,534.25
011214 T-1 Cable BerkTek 530333 1500 400 $0.30 $450.00 330 $99.00 $0.00 330 $99.00 1170 $351.00 $9.90 $0.00 $9.90 $35.10

051016 Work station face plate TERMINATION AMP 503997-1 150 25 $9.78 $1,467.00 69 $674.82 $0.00 69 $674.82 81 $792.18 $67.48 $0.00 $67.48 $79.22

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 400 $5.00 $500.00 450 $2,250.00 $0.00 450 $2,250.00 -350 -$1,750.00 $225.00 $0.00 $225.00 -$175.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 100 $6.00 $600.00 70 $420.00 $0.00 70 $420.00 30 $180.00 $42.00 $0.00 $42.00 $18.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 440 $6.00 $300.00 280 $1,680.00 $0.00 280 $1,680.00 -230 -$1,380.00 $168.00 $0.00 $168.00 -$138.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 120 $7.00 $350.00 40 $280.00 $0.00 40 $280.00 10 $70.00 $28.00 $0.00 $28.00 $7.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 12 $16.61 $16.61 6 $99.66 $0.00 6 $99.66 -5 -$83.05 $9.97 $0.00 $9.97 -$8.31

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 4 $24.92 $24.92 1 $24.92 $0.00 1 $24.92 0 $0.00 $2.49 $0.00 $2.49 $0.00

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 4 $46.25 $46.25 2 $92.50 $0.00 2 $92.50 -1 -$46.25 $9.25 $0.00 $9.25 -$4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 4 $30.20 $30.20 3 $90.60 $0.00 3 $90.60 -2 -$60.40 $9.06 $0.00 $9.06 -$6.04

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 9 $111.80 $358.65 15 $1,677.00 $0.00 15 $1,677.00 -14 -$1,318.35 $167.70 $0.00 $167.70 -$131.84

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 4 $19.86 $19.86 4 $79.44 $0.00 4 $79.44 -3 -$59.58 $7.94 $0.00 $7.94 -$5.96

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 12 $10.16 $10.16 12 $121.92 $0.00 12 $121.92 -11 -$111.76 $12.19 $0.00 $12.19 -$11.18

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 89 $311.50 $0.00 89 $311.50 221 $773.50 $31.15 $0.00 $31.15 $77.35

051067 Work station device box AMP 558251-1 60 80 $4.96 $297.60 103 $510.88 $0.00 103 $510.88 -43 -$213.28 $51.09 $0.00 $51.09 -$21.33

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 270 22 $4.28 $1,155.60 86 $368.08 $0.00 86 $368.08 184 $787.52 $36.81 $0.00 $36.81 $78.75

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 6 $147.14 $2,942.80 18 $2,648.52 $0.00 18 $2,648.52 2 $294.28 $264.85 $0.00 $264.85 $29.43

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 6 $75.37 $1,951.48 50 $3,768.50 $0.00 50 $3,768.50 -22 -$1,817.02 $376.85 $0.00 $376.85 -$181.70

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 0 $97.50 $585.00 21 $2,047.50 $0.00 21 $2,047.50 -15 -$1,462.50 $204.75 $0.00 $204.75 -$146.25

031115 Simplex (SM) SC Connectors AMP 492123-3 48 170 $5.60 $268.80 175 $980.00 $0.00 175 $980.00 -127 -$711.20 $98.00 $0.00 $98.00 -$71.12

031112 Simplex (MM) SC Connectors AMP 504932-1 360 752 $4.20 $1,512.00 704 $2,956.80 $0.00 704 $2,956.80 -344 -$1,444.80 $295.68 $0.00 $295.68 -$144.48

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 6 10 $32.00 $192.00 29 $928.00 $0.00 29 $928.00 -23 -$736.00 $92.80 $0.00 $92.80 -$73.60

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 35 $139.00 $1,112.00 7 $973.00 $0.00 7 $973.00 1 $139.00 $97.30 $0.00 $97.30 $13.90

Cable Management Package Vector Vector 102 70 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 70 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $54,535.16 $35,784.98 $0.00 $35,784.98  $18,750.18 $3,578.50 $0.00 $3,578.50 $1,875.02

Workstation Materials Sales Tax $4,499.15 $2,952.26 $0.00 $2,952.26 $1,546.89 $295.23 $0.00 $295.23 $154.69

Workstation Materials Sub-Total $59,034.31 $38,737.24 $0.00 $38,737.24 $20,297.07 $3,873.72 $0.00 $3,873.72 $2,029.71

Workstation Labor Sub-Total 1592 2395.31 $79.00 $128,008.00 2344 $185,195.75 $0.00 2344.25 $185,195.75 -752.25 -$57,187.75 $18,519.58 $0.00 $18,519.58 -$5,718.78

WORKSTATION SUB-TOTAL $187,042.31 $223,932.99 $0.00 $223,932.99 -$36,890.68 $22,393.30 $0.00 $22,393.30 -$3,689.07

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date
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BUCHANAN ELEMENTARY SCHOOL- PROJECT# 185
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DETAIL FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
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(Engineered)
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Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
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Current
Month

Cumulative
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 1 $809.58 $0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 0 $0.00 $0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 30 2 $350.00 $10,500.00 2 $700.00 $0.00 2 $700.00 28 $9,800.00 $70.00 $0.00 $70.00 $980.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 0 $55.62 $1,001.16 3 $166.86 $0.00 3 $166.86 15 $834.30 $16.69 $0.00 $16.69 $83.43

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $16,278.44 $1,676.44 $0.00 $1,676.44 $14,602.00 $167.64 $0.00 $167.64 $1,460.20

Racks And Cabinets Sales Tax $1,342.97 $138.31 $0.00 $138.31 $1,204.67 $13.83 $0.00 $13.83 $120.47

Racks And Cabinets Materials Sub-Total $17,621.41 $1,814.75 $0.00 $1,814.75 $15,806.67 $181.47 $0.00 $181.47 $1,580.67

Racks And Cabinets Labor 117 26 $79.00 $9,243.00 136 $10,763.75 $0.00 136.25 $10,763.75 -19.25 -$1,520.75 $1,076.38 $0.00 $1,076.38 -$152.08

RACKS AND CABINETS SUB-TOTAL $26,864.41 $12,578.50 $0.00 $12,578.50 $14,285.92 $1,257.85 $0.00 $1,257.85 $1,428.59

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC.
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DETAIL FOR ELIGIBLE PARTS
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E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 30 45 $449.00 $13,470.00 49 $22,001.00 $0.00 49 $22,001.00 -19 -$8,531.00 $2,200.10 $0.00 $2,200.10 -$853.10

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 $0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 80 109 $225.00 $18,000.00 109 $24,525.00 $0.00 109 $24,525.00 -29 -$6,525.00 $2,452.50 $0.00 $2,452.50 -$652.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 5 $10,736.55 $0.00 5 $10,736.55 3 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 2 $583.10 $2,915.50 2 $1,166.20 $0.00 2 $1,166.20 3 $1,749.30 $116.62 $0.00 $116.62 $174.93

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 2 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 9 $452.24 $8,140.32 15 $6,783.60 $0.00 15 $6,783.60 3 $1,356.72 $678.36 $0.00 $678.36 $135.67

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 9 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 0 $33.12 $596.16 22 $728.64 $0.00 22 $728.64 -4 -$132.48 $72.86 $0.00 $72.86 -$13.25

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 10 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 10 $114.24 $456.96 10 $1,142.40 $0.00 10 $1,142.40 -6 -$685.44 $114.24 $0.00 $114.24 -$68.54

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 270 324 $2.92 $788.40 110 $321.20 $0.00 110 $321.20 160 $467.20 $32.12 $0.00 $32.12 $46.72

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 270 56 $3.86 $1,042.20 58 $223.88 $0.00 58 $223.88 212 $818.32 $22.39 $0.00 $22.39 $81.83

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 60 0 $39.00 $2,340.00 0 $0.00 $0.00 0 $0.00 60 $2,340.00 $0.00 $0.00 $0.00 $234.00

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 101 $45.00 $180.00 84 $3,780.00 $0.00 84 $3,780.00 -80 -$3,600.00 $378.00 $0.00 $378.00 -$360.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

Prepared by: VECTOR RESOURCES, INC.
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Quantity 
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021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 50 $26.25 $105.00 52 $1,365.00 $0.00 52 $1,365.00 -48 -$1,260.00 $136.50 $0.00 $136.50 -$126.00

Systems Testing & Certification VECTOR VECTOR 101 70 0 $25.00 $1,750.00 0 $0.00 $0.00 0 $0.00 70 $1,750.00 $0.00 $0.00 $0.00 $175.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Active Network Hardware Materials $180,960.18 $148,323.10 $0.00 $148,323.10 $32,637.08 $14,832.31 $0.00 $14,832.31 $3,263.71

Active Network Hardware Sales Tax $14,929.21 $12,236.66 $0.00 $12,236.66 $2,692.56 $1,223.67 $0.00 $1,223.67 $269.26

Active Network Hardware Sub-Total $195,889.39 $160,559.76 $0.00 $160,559.76 $35,329.64 $16,055.98 $0.00 $16,055.98 $3,532.96

Active Network Hardware Labor Hours 612 643.75 $95.00 $58,102.00 1227 $116,517.50 $0.00 1226.5 $116,517.50 -614.5 -$58,415.50 $11,651.75 $0.00 $11,651.75 -$5,841.55

ACTIVE HARDWARE SUB-TOTAL $253,991.39 $277,077.26 $0.00 $277,077.26 -$23,085.86 $27,707.73 $0.00 $27,707.73 -$2,308.59

PROJECT SUB-TOTAL $461,346.28 $498,261.52 $0.00 $498,261.52 -$36,915.24 $49,826.15 $0.00 $49,826.15 -$3,691.52
PROJECT SALES TAX(8.25%) $21,133.02 $15,327.22 $0.00 $15,327.22 $5,805.79 $1,532.72 $0.00 $1,532.72 $580.58
PROJECT TOTAL: $482,479.30 $513,588.74 $0.00 $513,588.74 -$31,109.45 $51,358.87 $0.00 $51,358.87 -$3,110.94

Prepared by: VECTOR RESOURCES, INC.
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 23510 4000 $0.14 $3,244.38 2435 $340.90 $0.00 2435 $340.90 21075 $2,903.48 $34.09 $0.00 $34.09 $290.35

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 5500 $1.95 $9,165.00 2450 $4,777.50 $0.00 2450 $4,777.50 2250 $4,387.50 $477.75 $0.00 $477.75 $438.75

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 4865 8000 $0.70 $3,405.50 4350 $3,045.00 $0.00 4350 $3,045.00 515 $360.50 $304.50 $0.00 $304.50 $36.05

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2505 260 $8.50 $21,292.50 324 $2,754.00 $0.00 324 $2,754.00 2181 $18,538.50 $275.40 $0.00 $275.40 $1,853.85
011214 T-1 Cable BerkTek 530333 1500 450 $0.30 $450.00 270 $81.00 $0.00 270 $81.00 1230 $369.00 $8.10 $0.00 $8.10 $36.90

051016 Work station face plate TERMINATION AMP 503997-1 158 20 $9.78 $1,545.24 52 $508.56 $0.00 52 $508.56 106 $1,036.68 $50.86 $0.00 $50.86 $103.67

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 450 $5.00 $500.00 169 $845.00 $0.00 169 $845.00 -69 -$345.00 $84.50 $0.00 $84.50 -$34.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 200 $6.00 $600.00 20 $120.00 $0.00 20 $120.00 80 $480.00 $12.00 $0.00 $12.00 $48.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 150 $6.00 $300.00 10 $60.00 $0.00 10 $60.00 40 $240.00 $6.00 $0.00 $6.00 $24.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 21 $147.00 $0.00 21 $147.00 29 $203.00 $14.70 $0.00 $14.70 $20.30

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 0 $16.61 $16.61 4 $66.44 $0.00 4 $66.44 -3 -$49.83 $6.64 $0.00 $6.64 -$4.98

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 15 $111.80 $358.65 14 $1,565.20 $0.00 14 $1,565.20 -13 -$1,206.55 $156.52 $0.00 $156.52 -$120.66

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 1 $70.43 $0.00 1 $70.43 0 $0.00 $7.04 $0.00 $7.04 $0.00

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 1 $19.86 $19.86 1 $19.86 $0.00 1 $19.86 0 $0.00 $1.99 $0.00 $1.99 $0.00

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 8 $10.16 $10.16 5 $50.80 $0.00 5 $50.80 -4 -$40.64 $5.08 $0.00 $5.08 -$4.06

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 56 60 $4.96 $277.76 72 $357.12 $0.00 72 $357.12 -16 -$79.36 $35.71 $0.00 $35.71 -$7.94

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 270 64 $4.28 $1,155.60 41 $175.48 $0.00 41 $175.48 229 $980.12 $17.55 $0.00 $17.55 $98.01

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 12 $147.14 $2,942.80 18 $2,648.52 $0.00 18 $2,648.52 2 $294.28 $264.85 $0.00 $264.85 $29.43

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 27 $75.37 $1,951.48 0 $0.00 $0.00 0 $0.00 28 $1,951.48 $0.00 $0.00 $0.00 $195.15

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 26 $97.50 $585.00 0 $0.00 $0.00 0 $0.00 6 $585.00 $0.00 $0.00 $0.00 $58.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 175 $5.60 $268.80 157 $879.20 $0.00 157 $879.20 -109 -$610.40 $87.92 $0.00 $87.92 -$61.04

031112 Simplex (MM) SC Connectors AMP 504932-1 352 1000 $4.20 $1,478.40 611 $2,566.20 $0.00 611 $2,566.20 -259 -$1,087.80 $256.62 $0.00 $256.62 -$108.78

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 7 40 $32.00 $224.00 0 $0.00 $0.00 0 $0.00 7 $224.00 $0.00 $0.00 $0.00 $22.40

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 3 $139.00 $1,251.00 6 $834.00 $0.00 6 $834.00 3 $417.00 $83.40 $0.00 $83.40 $41.70

Cable Management Package Vector Vector 102 76 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 76 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $56,141.46  $21,912.21 $0.00  $21,912.21  $34,229.25 $2,191.22 $0.00 $2,191.22 $3,422.93

Workstation Materials Sales Tax $4,631.67 $1,807.76 $0.00 $1,807.76 $2,823.91 $180.78 $0.00 $180.78 $282.39

Workstation Materials Sub-Total $60,773.13 $23,719.97 $0.00 $23,719.97 $37,053.16 $2,372.00 $0.00 $2,372.00 $3,705.32

Workstation Labor Sub-Total 1639.5 2049.32 $79.00 $131,952.50 1542.25 $121,837.75 $0.00 1542.25 $121,837.75 97.25 $10,114.75 $12,183.78 $0.00 $12,183.78 $1,011.48

WORKSTATION SUB-TOTAL $192,725.63 $145,557.72 $0.00 $145,557.72 $47,167.91 $14,555.77 $0.00 $14,555.77 $4,716.79

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 1 0 $1,031.79 $1,031.79 0 $0.00 $0.00 0 $0.00 1 $1,031.79 $0.00 $0.00 $0.00 $103.18

081161 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 1 $809.58 $0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 1 $859.58 $0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 28 0 $350.00 $9,800.00 0 $0.00 $0.00 0 $0.00 28 $9,800.00 $0.00 $0.00 $0.00 $980.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 8 $55.62 $1,001.16 5 $278.10 $0.00 5 $278.10 13 $723.06 $27.81 $0.00 $27.81 $72.31

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $16,610.23 $1,947.26 $0.00 $1,947.26 $14,662.97 $194.73 $0.00 $194.73 $1,466.30

Racks And Cabinets Sales Tax $1,370.34 $160.65 $0.00 $160.65 $1,209.70 $16.06 $0.00 $16.06 $120.97

Racks And Cabinets Materials Sub-Total $17,980.57 $2,107.91 $0.00 $2,107.91 $15,872.67 $210.79 $0.00 $210.79 $1,587.27

Racks And Cabinets Labor 117 32 $79.00 $9,243.00 54 $4,266.00 $0.00 54 $4,266.00 63 $4,977.00 $426.60 $0.00 $426.60 $497.70

RACKS AND CABINETS SUB-TOTAL $27,223.57 $6,373.91 $0.00 $6,373.91 $20,849.67 $637.39 $0.00 $637.39 $2,084.97

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 28 37 $449.00 $12,572.00 34 $15,266.00 $0.00 34 $15,266.00 -6 -$2,694.00 $1,526.60 $0.00 $1,526.60 -$269.40

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 0 $8,082.50 $8,082.50 0 $0.00 $0.00 0 $0.00 1 $8,082.50 $0.00 $0.00 $0.00 $808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 77 88 $225.00 $17,325.00 80 $18,000.00 $0.00 80 $18,000.00 -3 -$675.00 $1,800.00 $0.00 $1,800.00 -$67.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 9 1 $2,147.31 $19,325.79 4 $8,589.24 $0.00 4 $8,589.24 5 $10,736.55 $858.92 $0.00 $858.92 $1,073.66

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 2 $583.10 $2,915.50 2 $1,166.20 $0.00 2 $1,166.20 3 $1,749.30 $116.62 $0.00 $116.62 $174.93

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 2 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 16 $452.24 $8,140.32 14 $6,331.36 $0.00 14 $6,331.36 4 $1,808.96 $633.14 $0.00 $633.14 $180.90

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 16 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 18 $33.12 $596.16 19 $629.28 $0.00 19 $629.28 -1 -$33.12 $62.93 $0.00 $62.93 -$3.31

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 7 $46.64 $186.56 2 $93.28 $0.00 2 $93.28 2 $93.28 $9.33 $0.00 $9.33 $9.33

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 7 $114.24 $456.96 7 $799.68 $0.00 7 $799.68 -3 -$342.72 $79.97 $0.00 $79.97 -$34.27

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 270 315 $2.92 $788.40 0 $0.00 $0.00 0 $0.00 270 $788.40 $0.00 $0.00 $0.00 $78.84

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 270 40 $3.86 $1,042.20 46 $177.56 $0.00 46 $177.56 224 $864.64 $17.76 $0.00 $17.76 $86.46

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 56 0 $39.00 $2,184.00 0 $0.00 $0.00 0 $0.00 56 $2,184.00 $0.00 $0.00 $0.00 $218.40

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 79 $45.00 $180.00 0 $0.00 $0.00 0 $0.00 4 $180.00 $0.00 $0.00 $0.00 $18.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 50 0 $42.00 $2,100.00 0 $0.00 $0.00 0 $0.00 50 $2,100.00 $0.00 $0.00 $0.00 $210.00

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 39 $26.25 $105.00 0 $0.00 $0.00 0 $0.00 4 $105.00 $0.00 $0.00 $0.00 $10.50

Systems Testing & Certification VECTOR VECTOR 101 76 $25.00 $1,900.00 0 $0.00 $0.00 0 $0.00 76 $1,900.00 $0.00 $0.00 $0.00 $190.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
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Active Network Hardware Materials $181,612.49 $118,519.73 $0.00 $118,519.73 $63,092.76 $11,851.97 $0.00 $11,851.97 $6,309.28

Active Network Hardware Sales Tax $14,983.03 $9,777.88 $0.00 $9,777.88 $5,205.15 $977.79 $0.00 $977.79 $520.52

Active Network Hardware Sub-Total $196,595.52 $128,297.61 $0.00 $128,297.61 $68,297.91 $12,829.76 $0.00 $12,829.76 $6,829.79

Active Network Hardware Labor Hours 619 639.26 $95.00 $58,805.00 1028.5 $97,707.50 $0.00 1028.5 $97,707.50 -409.5 -$38,902.50 $9,770.75 $0.00 $9,770.75 -$3,890.25

ACTIVE HARDWARE SUB-TOTAL $255,400.52 $226,005.11 $0.00 $226,005.11 $29,395.41 $22,600.51 $0.00 $22,600.51 $2,939.54

PROJECT SUB-TOTAL $468,584.18 $366,190.45 $0.00 $366,190.45 $102,393.73 $36,619.05 $0.00 $36,619.05 $10,239.37
PROJECT SALES TAX(8.25%) $21,346.72 $11,746.28 $0.00 $11,746.28 $9,600.44 $1,174.63 $0.00 $1,174.63 $960.04
PROJECT TOTAL: $489,930.90 $377,936.73 $0.00 $377,936.73 $111,994.17 $37,793.67 $0.00 $37,793.67 $11,199.42
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 24760 10000 $0.14 $3,416.88 9301 $1,302.14 $0.00 9301 $1,302.14 15459 $2,114.74 $130.21 $0.00 $130.21 $211.47

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 100 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 4000 $1.95 $9,165.00 2620 $5,109.00 $0.00 2620 $5,109.00 2080 $4,056.00 $510.90 $0.00 $510.90 $405.60

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 2900 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 5565 2000 $0.70 $3,895.50 1711 $1,197.70 $0.00 1711 $1,197.70 3854 $2,697.80 $119.77 $0.00 $119.77 $269.78

101403 Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD 2505 600 $8.50 $21,292.50 436 $3,706.00 $0.00 436 $3,706.00 2069 $17,586.50 $370.60 $0.00 $370.60 $1,758.65
011214 T-1 Cable BerkTek 530333 1500 300 $0.30 $450.00 100 $30.00 $0.00 100 $30.00 1400 $420.00 $3.00 $0.00 $3.00 $42.00

051016 Work station face plate TERMINATION AMP 503997-1 160 50 $9.78 $1,564.80 75 $733.50 $0.00 75 $733.50 85 $831.30 $73.35 $0.00 $73.35 $83.13

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 400 $5.00 $500.00 630 $3,150.00 $0.00 630 $3,150.00 -530 -$2,650.00 $315.00 $0.00 $315.00 -$265.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 100 $6.00 $600.00 90 $540.00 $0.00 90 $540.00 10 $60.00 $54.00 $0.00 $54.00 $6.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 50 $6.00 $300.00 167 $1,002.00 $0.00 167 $1,002.00 -117 -$702.00 $100.20 $0.00 $100.20 -$70.20

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 $7.00 $350.00 15 $105.00 $0.00 15 $105.00 35 $245.00 $10.50 $0.00 $10.50 $24.50

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 $5.50 $1,100.00 2 $11.00 $0.00 2 $11.00 198 $1,089.00 $1.10 $0.00 $1.10 $108.90

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc 1 4 $16.61 $16.61 4 $66.44 $0.00 4 $66.44 -3 -$49.83 $6.64 $0.00 $6.64 -$4.98

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt 1 $24.92 $24.92 5 $124.60 $0.00 5 $124.60 -4 -$99.68 $12.46 $0.00 $12.46 -$9.97

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt 1 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc 1 2 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp 1 23 $111.80 $358.65 23 $2,571.40 $0.00 23 $2,571.40 -22 -$2,212.75 $257.14 $0.00 $257.14 -$221.28

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt 1 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc 1 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt 1 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc 1 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc 1 12 $10.16 $10.16 25 $254.00 $0.00 25 $254.00 -24 -$243.84 $25.40 $0.00 $25.40 -$24.38

123605 Cable Attachment Units ERICO ER-CLIPS 310 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 70 110 $4.96 $347.20 117 $580.32 $0.00 117 $580.32 -47 -$233.12 $58.03 $0.00 $58.03 -$23.31

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 300 22 $4.28 $1,284.00 133 $569.24 $0.00 133 $569.24 167 $714.76 $56.92 $0.00 $56.92 $71.48

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 10 $147.14 $2,942.80 20 $2,942.80 $0.00 20 $2,942.80 0 $0.00 $294.28 $0.00 $294.28 $0.00

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 24 $75.37 $1,951.48 54 $4,069.98 $0.00 54 $4,069.98 -26 -$2,118.50 $407.00 $0.00 $407.00 -$211.85

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 24 $97.50 $585.00 25 $2,437.50 $0.00 25 $2,437.50 -19 -$1,852.50 $243.75 $0.00 $243.75 -$185.25

031115 Simplex (SM) SC Connectors AMP 492123-3 48 160 $5.60 $268.80 160 $896.00 $0.00 160 $896.00 -112 -$627.20 $89.60 $0.00 $89.60 -$62.72

031112 Simplex (MM) SC Connectors AMP 504932-1 408 734 $4.20 $1,713.60 588 $2,469.60 $0.00 588 $2,469.60 -180 -$756.00 $246.96 $0.00 $246.96 -$75.60

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 7 47 $32.00 $224.00 42 $1,344.00 $0.00 42 $1,344.00 -35 -$1,120.00 $134.40 $0.00 $134.40 -$112.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 24 $139.00 $1,112.00 18 $2,502.00 $0.00 18 $2,502.00 -10 -$1,390.00 $250.20 $0.00 $250.20 -$139.00

Cable Management Package Vector Vector 102 83 $0.00 $0.00 $0.00 $0.00 $0.00 83 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 83 $0.00 $0.00 $0.00 $0.00 $0.00 83 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $57,117.56  $37,714.22 $0.00  $37,714.22  $19,403.34 $3,771.42 $0.00 $3,771.42 $1,940.33

Workstation Materials Sales Tax $4,712.20 $3,111.42 $0.00 $3,111.42 $1,600.78 $311.14 $0.00 $311.14 $160.08

Workstation Materials Sub-Total $61,829.76 $40,825.64 $0.00 $40,825.64 $21,004.12 $4,082.56 $0.00 $4,082.56 $2,100.41

Workstation Labor Sub-Total 1715.4 2097.26 $79.00 $138,172.60 2458 $194,182.00 $0.00 2458 $194,182.00 -742.6 -$56,009.40 $19,418.20 $0.00 $19,418.20 -$5,600.94

WORKSTATION SUB-TOTAL $200,002.36 $235,007.64 $0.00 $235,007.64 -$35,005.28 $23,500.76 $0.00 $23,500.76 -$3,500.53

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC. 1 of 4 Year  08 E-RATE 90% PCK #3
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 2 $1,031.79 $0.00 1 $1,031.79 $0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabinet ENCORE $809.58 $0.00 1 $809.58 $0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 0 $0.00 $0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 35 3 $350.00 $12,250.00 0 $0.00 $0.00 0 $0.00 35 $12,250.00 $0.00 $0.00 $0.00 $1,225.00

101802 Horizontal Cable Management Panel AMP 1375159-1 18 8 $55.62 $1,001.16 10 $556.20 $0.00 10 $556.20 8 $444.96 $55.62 $0.00 $55.62 $44.50

112701 Backboards POW. & TEL 4896WB 2 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $18,028.44 $2,397.57 $0.00 $2,397.57 $15,630.87 $239.76 $0.00 $239.76 $1,563.09

Racks And Cabinets Sales Tax $1,487.35 $197.80 $0.00 $197.80 $1,289.55 $19.78 $0.00 $19.78 $128.95

Racks And Cabinets Materials Sub-Total $19,515.79 $2,595.37 $0.00 $2,595.37 $16,920.42 $259.54 $0.00 $259.54 $1,692.04

Racks And Cabinets Labor 132 69 $79.00 $10,428.00 4.5 $355.50 $0.00 4.5 $355.50 127.5 $10,072.50 $35.55 $0.00 $35.55 $1,007.25

RACKS AND CABINETS SUB-TOTAL $29,943.79 $2,950.87 $0.00 $2,950.87 $26,992.92 $295.09 $0.00 $295.09 $2,699.29

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduct AMP 1435738-4 100 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 124.5 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC. 2 of 4 Year  08 E-RATE 90% PCK #3
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 35 44 $449.00 $15,715.00 41 $18,409.00 $0.00 41 $18,409.00 -6 -$2,694.00 $1,840.90 $0.00 $1,840.90 -$269.40

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 $0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM 90 120 $225.00 $20,250.00 99 $22,275.00 $0.00 99 $22,275.00 -9 -$2,025.00 $2,227.50 $0.00 $2,227.50 -$202.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 5 $10,736.55 $0.00 5 $10,736.55 3 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 5 $2,915.50 $0.00 5 $2,915.50 0 $0.00 $291.55 $0.00 $291.55 $0.00

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 22 $452.24 $8,140.32 22 $9,949.28 $0.00 22 $9,949.28 -4 -$1,808.96 $994.93 $0.00 $994.93 -$180.90

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 22 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 44 $33.12 $596.16 12 $397.44 $0.00 12 $397.44 6 $198.72 $39.74 $0.00 $39.74 $19.87

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 22 $411.84 $0.00 22 $411.84 -22 -$411.84 $41.18 $0.00 $41.18 -$41.18

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 $46.64 $186.56 10 $466.40 $0.00 10 $466.40 -6 -$279.84 $46.64 $0.00 $46.64 -$27.98

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 $114.24 $456.96 0 $0.00 $0.00 0 $0.00 4 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 300 407 $2.92 $876.00 338 $986.96 $0.00 338 $986.96 -38 -$110.96 $98.70 $0.00 $98.70 -$11.10

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 300 77 $3.86 $1,158.00 84 $324.24 $0.00 84 $324.24 216 $833.76 $32.42 $0.00 $32.42 $83.38

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 70 $39.00 $2,730.00 0 $0.00 $0.00 0 $0.00 70 $2,730.00 $0.00 $0.00 $0.00 $273.00

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 111 $45.00 $180.00 100 $4,500.00 $0.00 100 $4,500.00 -96 -$4,320.00 $450.00 $0.00 $450.00 -$432.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 48 $26.25 $105.00 55 $1,443.75 $0.00 55 $1,443.75 -51 -$1,338.75 $144.38 $0.00 $144.38 -$133.88

Systems Testing & Certification VECTOR VECTOR 101 83 $25.00 $2,075.00 0 $0.00 $0.00 0 $0.00 83 $2,075.00 $0.00 $0.00 $0.00 $207.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
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COMMONWEALTH ELEMENTARY SCHOOL - PROJECT # RL 187
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $186,373.58 $148,365.59 $0.00 $148,365.59 $38,007.99 $14,836.56 $0.00 $14,836.56 $3,800.80

Active Network Hardware Sales Tax $15,375.82 $12,240.16 $0.00 $12,240.16 $3,135.66 $1,224.02 $0.00 $1,224.02 $313.57

Active Network Hardware Sub-Total $201,749.40 $160,605.75 $0.00 $160,605.75 $41,143.65 $16,060.58 $0.00 $16,060.58 $4,114.36

Active Network Hardware Labor Hours 648 735.92 $95.00 $61,522.00 1061 $100,795.00 $0.00 1061 $100,795.00 -413 -$39,273.00 $10,079.50 $0.00 $10,079.50 -$3,927.30

ACTIVE HARDWARE SUB-TOTAL $263,271.40 $261,400.75 $0.00 $261,400.75 $1,870.65 $26,140.08 $0.00 $26,140.08 $187.06

PROJECT SUB-TOTAL $485,861.68 $483,809.88 $0.00 $483,809.88 $2,051.80 $48,380.99 $0.00 $48,380.99 $205.18
PROJECT SALES TAX(8.25%) $21,937.05 $15,549.38 $0.00 $15,549.38 $6,387.66 $1,554.94 $0.00 $1,554.94 $638.77
PROJECT TOTAL: $507,798.73 $499,359.26 $0.00 $499,359.26 $8,439.46 $49,935.93 $0.00 $49,935.93 $843.95
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COMPTON ELEMENTARY SCHOOL - PROJECT # R188
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 23360 5000 $0.14 $3,223.68 4041 $565.74 $0.00 4041 $565.74 19319 $2,657.94 $56.57 $0.00 $56.57 $265.79

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 4000 $1.95 $9,165.00 4050 $7,897.50 $0.00 4050 $7,897.50 650 $1,267.50 $789.75 $0.00 $789.75 $126.75

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 4870 1000 $0.70 $3,409.00 629 $440.30 $0.00 629 $440.30 4241 $2,968.70 $44.03 $0.00 $44.03 $296.87

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2380 550 $8.50 $20,230.00 475 $4,037.50 $0.00 475 $4,037.50 1905 $16,192.50 $403.75 $0.00 $403.75 $1,619.25
011214 T-1 Cable BerkTek 530333 1500 500 $0.30 $450.00 170 $51.00 $0.00 170 $51.00 1330 $399.00 $5.10 $0.00 $5.10 $39.90

051016 Work station face plate TERMINATION AMP 503997-1 152 44 $9.78 $1,486.56 38 $371.64 $0.00 38 $371.64 114 $1,114.92 $37.16 $0.00 $37.16 $111.49

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 30 $5.00 $500.00 20 $100.00 $0.00 20 $100.00 80 $400.00 $10.00 $0.00 $10.00 $40.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 50 $6.00 $600.00 46 $276.00 $0.00 46 $276.00 54 $324.00 $27.60 $0.00 $27.60 $32.40

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 60 $6.00 $300.00 5 $30.00 $0.00 5 $30.00 45 $270.00 $3.00 $0.00 $3.00 $27.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 2 $14.00 $0.00 2 $14.00 48 $336.00 $1.40 $0.00 $1.40 $33.60

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 5 $16.61 $16.61 1 $16.61 $0.00 1 $16.61 0 $0.00 $1.66 $0.00 $1.66 $0.00

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 1 $24.92 $0.00 1 $24.92 0 $0.00 $2.49 $0.00 $2.49 $0.00

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 11 $111.80 $358.65 11 $1,229.80 $0.00 11 $1,229.80 -10 -$871.15 $122.98 $0.00 $122.98 -$87.12

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 25 $10.16 $10.16 3 $30.48 $0.00 3 $30.48 -2 -$20.32 $3.05 $0.00 $3.05 -$2.03

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 62 105 $4.96 $307.52 68 $337.28 $0.00 68 $337.28 -6 -$29.76 $33.73 $0.00 $33.73 -$2.98

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 276 79 $4.28 $1,181.28 77 $329.56 $0.00 77 $329.56 199 $851.72 $32.96 $0.00 $32.96 $85.17

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 20 $147.14 $2,942.80 18 $2,648.52 $0.00 18 $2,648.52 2 $294.28 $264.85 $0.00 $264.85 $29.43

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 30 $75.37 $1,951.48 28 $2,110.36 $0.00 28 $2,110.36 0 -$158.88 $211.04 $0.00 $211.04 -$15.89

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 20 $97.50 $585.00 19 $1,852.50 $0.00 19 $1,852.50 -13 -$1,267.50 $185.25 $0.00 $185.25 -$126.75

031115 Simplex (SM) SC Connectors AMP 492123-3 48 132 $5.60 $268.80 172 $963.20 $0.00 172 $963.20 -124 -$694.40 $96.32 $0.00 $96.32 -$69.44

031112 Simplex (MM) SC Connectors AMP 504932-1 368 308 $4.20 $1,545.60 460 $1,932.00 $0.00 460 $1,932.00 -92 -$386.40 $193.20 $0.00 $193.20 -$38.64

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 6 44 $32.00 $192.00 37 $1,184.00 $0.00 37 $1,184.00 -31 -$992.00 $118.40 $0.00 $118.40 -$99.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 39 $139.00 $1,112.00 8 $1,112.00 $0.00 8 $1,112.00 0 $0.00 $111.20 $0.00 $111.20 $0.00

Cable Management Package Vector Vector 102 79 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 79 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $54,954.72  $27,554.91 $0.00  $27,554.91  $27,399.81 $2,755.49 $0.00 $2,755.49 $2,739.98

Workstation Materials Sales Tax $4,533.76 $2,273.28 $0.00 $2,273.28 $2,260.48 $227.33 $0.00 $227.33 $226.05

Workstation Materials Sub-Total $59,488.48 $29,828.19 $0.00 $29,828.19 $29,660.29 $2,982.82 $0.00 $2,982.82 $2,966.03

Workstation Labor Sub-Total 1626.45 1888.79 $79.00 $131,017.55 1488.25 $117,571.75 $0.00 1488.25 $117,571.75 138.2 $13,445.80 $11,757.18 $0.00 $11,757.18 $1,344.58

WORKSTATION SUB-TOTAL $190,506.03 $147,399.94 $0.00 $147,399.94 $43,106.09 $14,739.99 $0.00 $14,739.99 $4,310.61

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
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(Engineered)
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Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
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Current
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Cumulative
To Date

Remaining
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 1 $859.58 $0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 31 2 $350.00 $10,850.00 2 $700.00 $0.00 2 $700.00 29 $10,150.00 $70.00 $0.00 $70.00 $1,015.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 47 $55.62 $1,001.16 0 $0.00 $0.00 0 $0.00 18 $1,001.16 $0.00 $0.00 $0.00 $100.12

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $16,628.44 $1,559.58 $0.00 $1,559.58 $15,068.86 $155.96 $0.00 $155.96 $1,506.89

Racks And Cabinets Sales Tax $1,371.85 $128.67 $0.00 $128.67 $1,243.18 $12.87 $0.00 $12.87 $124.32

Racks And Cabinets Materials Sub-Total $18,000.29 $1,688.25 $0.00 $1,688.25 $16,312.04 $168.82 $0.00 $168.82 $1,631.20

Racks And Cabinets Labor 120 71 $79.00 $9,480.00 18 $1,422.00 $0.00 18 $1,422.00 102 $8,058.00 $142.20 $0.00 $142.20 $805.80

RACKS AND CABINETS SUB-TOTAL $27,480.29 $3,110.25 $0.00 $3,110.25 $24,370.04 $311.02 $0.00 $311.02 $2,437.00

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 124.5 0 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
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Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 31 45 $449.00 $13,919.00 45 $20,205.00 $0.00 45 $20,205.00 -14 -$6,286.00 $2,020.50 $0.00 $2,020.50 -$628.60

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 1 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 1 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 $0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 82 101 $225.00 $18,450.00 101 $22,725.00 $0.00 101 $22,725.00 -19 -$4,275.00 $2,272.50 $0.00 $2,272.50 -$427.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 4 $8,589.24 $0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 $0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 11 $452.24 $8,140.32 11 $4,974.64 $0.00 11 $4,974.64 7 $3,165.68 $497.46 $0.00 $497.46 $316.57

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 11 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 20 $33.12 $596.16 1 $33.12 $0.00 1 $33.12 17 $563.04 $3.31 $0.00 $3.31 $56.30

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 20 $374.40 $0.00 20 $374.40 -20 -$374.40 $37.44 $0.00 $37.44 -$37.44

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 1 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 1 $114.24 $456.96 1 $114.24 $0.00 1 $114.24 3 $342.72 $11.42 $0.00 $11.42 $34.27

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 276 321 $2.92 $805.92 88 $256.96 $0.00 88 $256.96 188 $548.96 $25.70 $0.00 $25.70 $54.90

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 276 49 $3.86 $1,065.36 59 $227.74 $0.00 59 $227.74 217 $837.62 $22.77 $0.00 $22.77 $83.76

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 62 0 $39.00 $2,418.00 0 $0.00 $0.00 0 $0.00 62 $2,418.00 $0.00 $0.00 $0.00 $241.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 101 $45.00 $180.00 102 $4,590.00 $0.00 102 $4,590.00 -98 -$4,410.00 $459.00 $0.00 $459.00 -$441.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 50 $26.25 $105.00 53 $1,391.25 $0.00 53 $1,391.25 -49 -$1,286.25 $139.13 $0.00 $139.13 -$128.63

Systems Testing & Certification VECTOR VECTOR 101 79 0 $25.00 $1,975.00 0 $0.00 $0.00 0 $0.00 79 $1,975.00 $0.00 $0.00 $0.00 $197.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
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(Engineered)
Unit
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Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
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Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $182,202.86 $140,780.52 $0.00 $140,780.52 $41,422.34 $14,078.05 $0.00 $14,078.05 $4,142.23

Active Network Hardware Sales Tax $15,031.74 $11,614.39 $0.00 $11,614.39 $3,417.34 $1,161.44 $0.00 $1,161.44 $341.73

Active Network Hardware Sub-Total $197,234.60 $152,394.91 $0.00 $152,394.91 $44,839.68 $15,239.49 $0.00 $15,239.49 $4,483.97

Active Network Hardware Labor Hours 625.2 643.51 $95.00 $59,394.00 887 $84,265.00 $0.00 887 $84,265.00 -261.8 -$24,871.00 $8,426.50 $0.00 $8,426.50 -$2,487.10

ACTIVE HARDWARE SUB-TOTAL $256,628.60 $236,659.91 $0.00 $236,659.91 $19,968.68 $23,665.99 $0.00 $23,665.99 $1,996.87

PROJECT SUB-TOTAL $467,897.07 $373,153.76 $0.00 $373,153.76 $94,743.31 $37,315.38 $0.00 $37,315.38 $9,474.33
PROJECT SALES TAX(8.25%) $21,299.03 $14,016.34 $0.00 $14,016.34 $7,282.69 $1,401.63 $0.00 $1,401.63 $728.27
PROJECT TOTAL: $489,196.10 $387,170.10 $0.00 $387,170.10 $102,026.00 $38,717.01 $0.00 $38,717.01 $10,202.60
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 23710 3000 $0.14 $3,271.98 1850 $259.00 $0.00 1850 $259.00 21860 $3,012.98 $25.90 $0.00 $25.90 $301.30

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 8000 $1.95 $9,165.00 3960 $7,722.00 $0.00 3960 $7,722.00 740 $1,443.00 $772.20 $0.00 $772.20 $144.30

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 4970 1000 $0.70 $3,479.00 0 $0.00 $0.00 0 $0.00 4970 $3,479.00 $0.00 $0.00 $0.00 $347.90

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2405 300 $8.50 $20,442.50 190 $1,615.00 $0.00 190 $1,615.00 2215 $18,827.50 $161.50 $0.00 $161.50 $1,882.75
011214 T-1 Cable BerkTek 530333 1500 500 $0.30 $450.00 388 $116.40 $0.00 388 $116.40 1112 $333.60 $11.64 $0.00 $11.64 $33.36

051016 Work station face plate TERMINATION AMP 503997-1 154 25 $9.78 $1,506.12 27 $264.06 $0.00 27 $264.06 127 $1,242.06 $26.41 $0.00 $26.41 $124.21

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 355 $5.00 $500.00 380 $1,900.00 $0.00 380 $1,900.00 -280 -$1,400.00 $190.00 $0.00 $190.00 -$140.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 30 $6.00 $600.00 50 $300.00 $0.00 50 $300.00 50 $300.00 $30.00 $0.00 $30.00 $30.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 120 $6.00 $300.00 120 $720.00 $0.00 120 $720.00 -70 -$420.00 $72.00 $0.00 $72.00 -$42.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 20 $7.00 $350.00 20 $140.00 $0.00 20 $140.00 30 $210.00 $14.00 $0.00 $14.00 $21.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 4 $16.61 $16.61 4 $66.44 $0.00 4 $66.44 -3 -$49.83 $6.64 $0.00 $6.64 -$4.98

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 1 $46.25 $0.00 1 $46.25 0 $0.00 $4.63 $0.00 $4.63 $0.00

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 2 $30.20 $30.20 1 $30.20 $0.00 1 $30.20 0 $0.00 $3.02 $0.00 $3.02 $0.00

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 15 $111.80 $358.65 17 $1,900.60 $0.00 17 $1,900.60 -16 -$1,541.95 $190.06 $0.00 $190.06 -$154.20

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 2 $19.86 $19.86 4 $79.44 $0.00 4 $79.44 -3 -$59.58 $7.94 $0.00 $7.94 -$5.96

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 14 $10.16 $10.16 7 $71.12 $0.00 7 $71.12 -6 -$60.96 $7.11 $0.00 $7.11 -$6.10

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 90 $315.00 $0.00 90 $315.00 220 $770.00 $31.50 $0.00 $31.50 $77.00

051067 Work station device box AMP 558251-1 64 44 $4.96 $317.44 82 $406.72 $0.00 82 $406.72 -18 -$89.28 $40.67 $0.00 $40.67 -$8.93

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 282 42 $4.28 $1,206.96 46 $196.88 $0.00 46 $196.88 236 $1,010.08 $19.69 $0.00 $19.69 $101.01

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 18 $147.14 $2,942.80 18 $2,648.52 $0.00 18 $2,648.52 2 $294.28 $264.85 $0.00 $264.85 $29.43

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 27 $75.37 $1,951.48 49 $3,693.13 $0.00 49 $3,693.13 -21 -$1,741.65 $369.31 $0.00 $369.31 -$174.17

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 20 $97.50 $585.00 22 $2,145.00 $0.00 22 $2,145.00 -16 -$1,560.00 $214.50 $0.00 $214.50 -$156.00

031115 Simplex (SM) SC Connectors AMP 492123-3 48 180 $5.60 $268.80 0 $0.00 $0.00 0 $0.00 48 $268.80 $0.00 $0.00 $0.00 $26.88

031112 Simplex (MM) SC Connectors AMP 504932-1 376 600 $4.20 $1,579.20 360 $1,512.00 $0.00 360 $1,512.00 16 $67.20 $151.20 $0.00 $151.20 $6.72

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 6 44 $32.00 $192.00 46 $1,472.00 $0.00 46 $1,472.00 -40 -$1,280.00 $147.20 $0.00 $147.20 -$128.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 38 $139.00 $1,112.00 38 $5,282.00 $0.00 38 $5,282.00 -30 -$4,170.00 $528.20 $0.00 $528.20 -$417.00

Cable Management Package Vector Vector 102 80 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 80 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $55,374.28  $32,901.76 $0.00  $32,901.76  $22,472.52 $3,290.18 $0.00 $3,290.18 $2,247.25

Workstation Materials Sales Tax $4,568.38 $2,714.40 $0.00 $2,714.40 $1,853.98 $271.44 $0.00 $271.44 $185.40

Workstation Materials Sub-Total $59,942.66 $35,616.16 $0.00 $35,616.16 $24,326.50 $3,561.62 $0.00 $3,561.62 $2,432.65

Workstation Labor Sub-Total 1644.9 1794.1 $79.00 $132,507.10 1457.45 $115,138.55 $0.00 1457.45 $115,138.55 187.45 $17,368.55 $11,513.86 $0.00 $11,513.86 $1,736.86

WORKSTATION SUB-TOTAL $192,449.76 $150,754.71 $0.00 $150,754.71 $41,695.05 $15,075.47 $0.00 $15,075.47 $4,169.51

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 4 $175.00 $350.00 2 $350.00 $0.00 2 $350.00 0 $0.00 $35.00 $0.00 $35.00 $0.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 2 $1,719.16 $0.00 2 $1,719.16 -1 -$859.58 $171.92 $0.00 $171.92 -$85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 32 4 $350.00 $11,200.00 4 $1,400.00 $0.00 4 $1,400.00 28 $9,800.00 $140.00 $0.00 $140.00 $980.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 8 $55.62 $1,001.16 3 $166.86 $0.00 3 $166.86 15 $834.30 $16.69 $0.00 $16.69 $83.43

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $16,978.44 $3,636.02 $0.00 $3,636.02 $13,342.42 $363.60 $0.00 $363.60 $1,334.24

Racks And Cabinets Sales Tax $1,400.72 $299.97 $0.00 $299.97 $1,100.75 $30.00 $0.00 $30.00 $110.07

Racks And Cabinets Materials Sub-Total $18,379.16 $3,935.99 $0.00 $3,935.99 $14,443.17 $393.60 $0.00 $393.60 $1,444.32

Racks And Cabinets Labor 123 52.94 $79.00 $9,717.00 190.75 $15,069.25 $0.00 190.75 $15,069.25 -67.75 -$5,352.25 $1,506.93 $0.00 $1,506.93 -$535.23

RACKS AND CABINETS SUB-TOTAL $28,096.16 $19,005.24 $0.00 $19,005.24 $9,090.92 $1,900.52 $0.00 $1,900.52 $909.09

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 32 45 $449.00 $14,368.00 50 $22,450.00 $0.00 50 $22,450.00 -18 -$8,082.00 $2,245.00 $0.00 $2,245.00 -$808.20

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 0 $8,082.50 $8,082.50 1 $8,082.50 $0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 84 103 $225.00 $18,900.00 106 $23,850.00 $0.00 106 $23,850.00 -22 -$4,950.00 $2,385.00 $0.00 $2,385.00 -$495.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 3 $2,147.31 $17,178.48 3 $6,441.93 $0.00 3 $6,441.93 5 $10,736.55 $644.19 $0.00 $644.19 $1,073.66

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 2 $1,166.20 $0.00 2 $1,166.20 3 $1,749.30 $116.62 $0.00 $116.62 $174.93

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 13 $452.24 $8,140.32 17 $7,688.08 $0.00 17 $7,688.08 1 $452.24 $768.81 $0.00 $768.81 $45.22

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 2 $1,080.92 $4,323.68 2 $2,161.84 $0.00 2 $2,161.84 2 $2,161.84 $216.18 $0.00 $216.18 $216.18

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 13 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 16 $33.12 $596.16 23 $761.76 $0.00 23 $761.76 -5 -$165.60 $76.18 $0.00 $76.18 -$16.56

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 8 $46.64 $186.56 7 $326.48 $0.00 7 $326.48 -3 -$139.92 $32.65 $0.00 $32.65 -$13.99

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 8 $114.24 $456.96 7 $799.68 $0.00 7 $799.68 -3 -$342.72 $79.97 $0.00 $79.97 -$34.27

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 282 284 $2.92 $823.44 49 $143.08 $0.00 49 $143.08 233 $680.36 $14.31 $0.00 $14.31 $68.04

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 282 12 $3.86 $1,088.52 15 $57.90 $0.00 15 $57.90 267 $1,030.62 $5.79 $0.00 $5.79 $103.06

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 64 0 $39.00 $2,496.00 0 $0.00 $0.00 0 $0.00 64 $2,496.00 $0.00 $0.00 $0.00 $249.60

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 95 $45.00 $180.00 106 $4,770.00 $0.00 106 $4,770.00 -102 -$4,590.00 $477.00 $0.00 $477.00 -$459.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 47 $26.25 $105.00 52 $1,365.00 $0.00 52 $1,365.00 -48 -$1,260.00 $136.50 $0.00 $136.50 -$126.00

Systems Testing & Certification VECTOR VECTOR 101 80 $25.00 $2,000.00 0 $0.00 $0.00 0 $0.00 80 $2,000.00 $0.00 $0.00 $0.00 $200.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC. 3 of 4 LAN REFRESH YR 8 / 90% PACKAGE 3



DORRIS ELEMENTARY SCHOOL - PROJECT# RL189
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDIDNG 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $183,245.54 $147,531.58 $0.00 $147,531.58 $35,713.96 $14,753.16 $0.00 $14,753.16 $3,571.40

Active Network Hardware Sales Tax $15,117.76 $12,171.36 $0.00 $12,171.36 $2,946.40 $1,217.14 $0.00 $1,217.14 $294.64

Active Network Hardware Sub-Total $198,363.30 $159,702.94 $0.00 $159,702.94 $38,660.36 $15,970.29 $0.00 $15,970.29 $3,866.04

Active Network Hardware Labor Hours 631 665.92 $95.00 $59,926.00 934.25 $88,753.75 $0.00 934.25 $88,753.75 -303.25 -$28,827.75 $8,875.38 $0.00 $8,875.38 -$2,882.78

ACTIVE HARDWARE SUB-TOTAL $258,289.30 $248,456.69 $0.00 $248,456.69 $9,832.61 $24,845.67 $0.00 $24,845.67 $983.26

PROJECT SUB-TOTAL $471,967.86 $403,030.91 $0.00 $403,030.91 $68,936.95 $40,303.09 $0.00 $40,303.09 $6,893.70
PROJECT SALES TAX(8.25%) $21,448.54 $15,185.72 $0.00 $15,185.72 $6,262.81 $1,518.57 $0.00 $1,518.57 $626.28
PROJECT TOTAL: $493,416.40 $418,216.63 $0.00 $418,216.63 $75,199.76 $41,821.66 $0.00 $41,821.66 $7,519.98
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 25460 5000 $0.14 $3,513.48 8728 $1,221.92 $0.00 8728 $1,221.92 16732 $2,291.56 $122.19 $0.00 $122.19 $229.16

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 10000 $1.95 $9,165.00 8793 $17,146.35 $0.00 8793 $17,146.35 -4093 -$7,981.35 $1,714.64 $0.00 $1,714.64 -$798.14

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 5765 6500 $0.70 $4,035.50 6250 $4,375.00 $0.00 6250 $4,375.00 -485 -$339.50 $437.50 $0.00 $437.50 -$33.95

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2555 350 $8.50 $21,717.50 510 $4,335.00 $0.00 510 $4,335.00 2045 $17,382.50 $433.50 $0.00 $433.50 $1,738.25
011214 T-1 Cable BerkTek 530333 1500 50 $0.30 $450.00 252 $75.60 $0.00 252 $75.60 1248 $374.40 $7.56 $0.00 $7.56 $37.44

051016 Work station face plate TERMINATION AMP 503997-1 164 20 $9.78 $1,603.92 64 $625.92 $0.00 64 $625.92 100 $978.00 $62.59 $0.00 $62.59 $97.80

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 100 $5.00 $500.00 100 $500.00 $0.00 100 $500.00 0 $0.00 $50.00 $0.00 $50.00 $0.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 60 $360.00 $0.00 60 $360.00 40 $240.00 $36.00 $0.00 $36.00 $24.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 0 $0.00 $0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 20 $140.00 $0.00 20 $140.00 30 $210.00 $14.00 $0.00 $14.00 $21.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 6 $16.61 $16.61 1 $16.61 $0.00 1 $16.61 0 $0.00 $1.66 $0.00 $1.66 $0.00

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 2 $49.84 $0.00 2 $49.84 -1 -$24.92 $4.98 $0.00 $4.98 -$2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 2 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 9 $111.80 $358.65 13 $1,453.40 $0.00 13 $1,453.40 -12 -$1,094.75 $145.34 $0.00 $145.34 -$109.48

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 3 $59.58 $0.00 3 $59.58 -2 -$39.72 $5.96 $0.00 $5.96 -$3.97

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 4 $10.16 $10.16 10 $101.60 $0.00 10 $101.60 -9 -$91.44 $10.16 $0.00 $10.16 -$9.14

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 100 $350.00 $0.00 100 $350.00 210 $735.00 $35.00 $0.00 $35.00 $73.50

051067 Work station device box AMP 558251-1 74 70 $4.96 $367.04 103 $510.88 $0.00 103 $510.88 -29 -$143.84 $51.09 $0.00 $51.09 -$14.38

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 312 42 $4.28 $1,335.36 106 $453.68 $0.00 106 $453.68 206 $881.68 $45.37 $0.00 $45.37 $88.17

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 11 $147.14 $2,942.80 20 $2,942.80 $0.00 20 $2,942.80 0 $0.00 $294.28 $0.00 $294.28 $0.00

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 28 $75.37 $1,951.48 50 $3,768.50 $0.00 50 $3,768.50 -22 -$1,817.02 $376.85 $0.00 $376.85 -$181.70

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 4 $97.50 $585.00 22 $2,145.00 $0.00 22 $2,145.00 -16 -$1,560.00 $214.50 $0.00 $214.50 -$156.00

031115 Simplex (SM) SC Connectors AMP 492123-3 48 200 $5.60 $268.80 183 $1,024.80 $0.00 183 $1,024.80 -135 -$756.00 $102.48 $0.00 $102.48 -$75.60

031112 Simplex (MM) SC Connectors AMP 504932-1 424 820 $4.20 $1,780.80 604 $2,536.80 $0.00 604 $2,536.80 -180 -$756.00 $253.68 $0.00 $253.68 -$75.60

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 7 52 $32.00 $224.00 52 $1,664.00 $0.00 52 $1,664.00 -45 -$1,440.00 $166.40 $0.00 $166.40 -$144.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 4 $139.00 $1,112.00 7 $973.00 $0.00 7 $973.00 1 $139.00 $97.30 $0.00 $97.30 $13.90

Cable Management Package Vector Vector 102 85 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 85 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

60

Workstation Materials 0 $57,956.68  $46,830.28 $0.00  $46,830.28  $11,126.40 $4,683.03 $0.00 $4,683.03 $1,112.64

Workstation Materials Sales Tax $4,781.43 $3,863.50 $0.00 $3,863.50 $917.93 $386.35 $0.00 $386.35 $91.79

Workstation Materials Sub-Total $62,738.11 $50,693.78 $0.00 $50,693.78 $12,044.33 $5,069.38 $0.00 $5,069.38 $1,204.43

Workstation Labor Sub-Total 1752.3 1925.83 $79.00 $141,151.70 1549.9 $122,442.10 $0.00 1549.9 $122,442.10 202.4 $18,709.60 $12,244.21 $0.00 $12,244.21 $1,870.96

WORKSTATION SUB-TOTAL $203,889.81 $173,135.88 $0.00 $173,135.88 $30,753.93 $17,313.59 $0.00 $17,313.59 $3,075.39

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC 1 of 1 Year 08 E-RATE 90%/ PCKG.#3
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 1 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 1 $809.58 $0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 0 $0.00 $0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 37 1 $350.00 $12,950.00 1 $350.00 $0.00 1 $350.00 36 $12,600.00 $35.00 $0.00 $35.00 $1,260.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 10 $55.62 $1,001.16 7 $389.34 $0.00 7 $389.34 11 $611.82 $38.93 $0.00 $38.93 $61.18

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $18,728.44 $1,548.92 $0.00 $1,548.92 $17,179.52 $154.89 $0.00 $154.89 $1,717.95

Racks And Cabinets Sales Tax $1,545.10 $127.79 $0.00 $127.79 $1,417.31 $12.78 $0.00 $12.78 $141.73

Racks And Cabinets Materials Sub-Total $20,273.54 $1,676.71 $0.00 $1,676.71 $18,596.83 $167.67 $0.00 $167.67 $1,859.68

Racks And Cabinets Labor 138 23.23 $79.00 $10,902.00 23 $1,817.00 $0.00 23 $1,817.00 115 $9,085.00 $181.70 $0.00 $181.70 $908.50

RACKS AND CABINETS SUB-TOTAL $31,175.54 $3,493.71 $0.00 $3,493.71 $27,681.83 $349.37 $0.00 $349.37 $2,768.18

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 0 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC 2 of 2 Year 08 E-RATE 90%/ PCKG.#3
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 37 50 $449.00 $16,613.00 52 $23,348.00 $0.00 52 $23,348.00 -15 -$6,735.00 $2,334.80 $0.00 $2,334.80 -$673.50

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 $0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 94 120 $225.00 $21,150.00 122 $27,450.00 -7 -$1,575.00 115 $25,875.00 -21 -$4,725.00 $2,745.00 -$157.50 $2,587.50 -$472.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 5 $10,736.55 $0.00 5 $10,736.55 3 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 2 $583.10 $2,915.50 2 $1,166.20 $0.00 2 $1,166.20 3 $1,749.30 $116.62 $0.00 $116.62 $174.93

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 2 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 9 $452.24 $8,140.32 13 $5,879.12 $0.00 13 $5,879.12 5 $2,261.20 $587.91 $0.00 $587.91 $226.12

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 9 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 0 $33.12 $596.16 16 $529.92 $0.00 16 $529.92 2 $66.24 $52.99 $0.00 $52.99 $6.62

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 10 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 10 $114.24 $456.96 14 $1,599.36 $0.00 14 $1,599.36 -10 -$1,142.40 $159.94 $0.00 $159.94 -$114.24

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 312 379 $2.92 $911.04 274 $800.08 $0.00 274 $800.08 38 $110.96 $80.01 $0.00 $80.01 $11.10

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 312 37 $3.86 $1,204.32 42 $162.12 $0.00 42 $162.12 270 $1,042.20 $16.21 $0.00 $16.21 $104.22

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 74 0 $39.00 $2,886.00 0 $0.00 $0.00 0 $0.00 74 $2,886.00 $0.00 $0.00 $0.00 $288.60

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 111 $45.00 $180.00 111 $4,995.00 $0.00 111 $4,995.00 -107 -$4,815.00 $499.50 $0.00 $499.50 -$481.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 55 $26.25 $105.00 55 $1,443.75 $0.00 55 $1,443.75 -51 -$1,338.75 $144.38 $0.00 $144.38 -$133.88

Systems Testing & Certification VECTOR VECTOR 101 85 $25.00 $2,125.00 0 $0.00 $0.00 0 $0.00 85 $2,125.00 $0.00 $0.00 $0.00 $212.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC 3 of 3 Year 08 E-RATE 90%/ PCKG.#3



EL SERENO ELEMENTARY SCHOOL- PROJECT # RL190
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $188,458.94 $153,659.73 -$1,575.00 $152,084.73 $36,374.21 $15,365.97 -$157.50 $15,208.47 $3,637.42

Active Network Hardware Sales Tax $15,547.86 $12,676.93 -$129.94 $12,546.99 $3,000.87 $1,267.69 -$12.99 $1,254.70 $300.09

Active Network Hardware Sub-Total $204,006.80 $166,336.66 -$1,704.94 $164,631.72 $39,375.08 $16,633.67 -$170.49 $16,463.17 $3,937.51

Active Network Hardware Labor Hours 659 658.74 $95.00 $62,586.00 831.4 $78,983.00 -1.75 -$166.25 829.65 $78,816.75 -170.85 -$16,230.75 $7,898.30 -$16.63 $7,881.68 -$1,623.08

ACTIVE HARDWARE SUB-TOTAL $266,592.80 $245,319.66 -$1,871.19 $243,448.47 $23,144.33 $24,531.97 -$187.12 $24,344.85 $2,314.43

PROJECT SUB-TOTAL $494,003.26 $405,281.03 -$1,741.25 $403,539.78 $90,463.48 $40,528.10 -$174.13 $40,353.98 $9,046.35
PROJECT SALES TAX(8.25%) $22,236.06 $16,668.21 -$129.94 $16,538.27 $5,697.79 $1,666.82 -$12.99 $1,653.83 $569.78
PROJECT TOTAL: $516,239.32 $421,949.24 -$1,871.19 $420,078.05 $96,161.27 $42,194.92 -$187.12 $42,007.81 $9,616.13

Prepared by: VECTOR RESOURCES, INC 4 of 4 Year 08 E-RATE 90%/ PCKG.#3



  ELYSIAN HEIGHTS ELEMENTARY SCHOOL - PROJECT# RL143
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 
4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 21260 3600 $0.14 $2,933.88 4000 $560.00 $0.00 4000 $560.00 17260 $2,373.88 $56.00 $0.00 $56.00 $237.39

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 3400 $1.95 $9,165.00 6716 $13,096.20 $0.00 6716 $13,096.20 -2016 -$3,931.20 $1,309.62 $0.00 $1,309.62 -$393.12

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 3975 4300 $0.70 $2,782.50 2552 $1,786.40 $0.00 2552 $1,786.40 1423 $996.10 $178.64 $0.00 $178.64 $99.61

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2205 720 $8.50 $18,742.50 480 $4,080.00 $0.00 480 $4,080.00 1725 $14,662.50 $408.00 $0.00 $408.00 $1,466.25
011214 T-1 Cable BerkTek 530333 1500 500 $0.30 $450.00 616 $184.80 $0.00 616 $184.80 884 $265.20 $18.48 $0.00 $18.48 $26.52

051016 Work station face plate TERMINATION AMP 503997-1 140 5 $9.78 $1,369.20 66 $645.48 $0.00 66 $645.48 74 $723.72 $64.55 $0.00 $64.55 $72.37

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 340 $5.00 $500.00 240 $1,200.00 $0.00 240 $1,200.00 -140 -$700.00 $120.00 $0.00 $120.00 -$70.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 280 $6.00 $600.00 156 $936.00 $0.00 156 $936.00 -56 -$336.00 $93.60 $0.00 $93.60 -$33.60

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 380 $6.00 $300.00 360 $2,160.00 $0.00 360 $2,160.00 -310 -$1,860.00 $216.00 $0.00 $216.00 -$186.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 140 $7.00 $350.00 90 $630.00 $0.00 90 $630.00 -40 -$280.00 $63.00 $0.00 $63.00 -$28.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 30 $255.00 $0.00 30 $255.00 20 $170.00 $25.50 $0.00 $25.50 $17.00

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 6 $16.61 $16.61 12 $199.32 $0.00 12 $199.32 -11 -$182.71 $19.93 $0.00 $19.93 -$18.27

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 3 $24.92 $24.92 6 $149.52 $0.00 6 $149.52 -5 -$124.60 $14.95 $0.00 $14.95 -$12.46

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 7 $46.25 $46.25 5 $231.25 $0.00 5 $231.25 -4 -$185.00 $23.13 $0.00 $23.13 -$18.50

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 5 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 7 $111.80 $358.65 7 $782.60 $0.00 7 $782.60 -6 -$423.95 $78.26 $0.00 $78.26 -$42.40

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 2 $140.86 $0.00 2 $140.86 -1 -$70.43 $14.09 $0.00 $14.09 -$7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 2 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 1 $105.45 $0.00 1 $105.45 0 $0.00 $10.55 $0.00 $10.55 $0.00

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 4 $19.86 $19.86 3 $59.58 $0.00 3 $59.58 -2 -$39.72 $5.96 $0.00 $5.96 -$3.97

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 15 $10.16 $10.16 10 $101.60 $0.00 10 $101.60 -9 -$91.44 $10.16 $0.00 $10.16 -$9.14

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 50 45 $4.96 $248.00 99 $491.04 $0.00 99 $491.04 -49 -$243.04 $49.10 $0.00 $49.10 -$24.30

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 240 34 $4.28 $1,027.20 178 $761.84 $0.00 178 $761.84 62 $265.36 $76.18 $0.00 $76.18 $26.54

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 16 $147.14 $2,942.80 38 $5,591.32 $0.00 38 $5,591.32 -18 -$2,648.52 $559.13 $0.00 $559.13 -$264.85

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 52 $75.37 $1,951.48 40 $3,014.80 $0.00 40 $3,014.80 -12 -$1,063.32 $301.48 $0.00 $301.48 -$106.33

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 12 $97.50 $585.00 18 $1,755.00 $0.00 18 $1,755.00 -12 -$1,170.00 $175.50 $0.00 $175.50 -$117.00

031115 Simplex (SM) SC Connectors AMP 492123-3 48 144 $5.60 $268.80 165 $924.00 $0.00 165 $924.00 -117 -$655.20 $92.40 $0.00 $92.40 -$65.52

031112 Simplex (MM) SC Connectors AMP 504932-1 312 588 $4.20 $1,310.40 450 $1,890.00 $0.00 450 $1,890.00 -138 -$579.60 $189.00 $0.00 $189.00 -$57.96

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 5 5 $32.00 $160.00 41 $1,312.00 $0.00 41 $1,312.00 -36 -$1,152.00 $131.20 $0.00 $131.20 -$115.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 31 $139.00 $1,112.00 28 $3,892.00 $0.00 28 $3,892.00 -20 -$2,780.00 $389.20 $0.00 $389.20 -$278.00

Cable Management Package Vector Vector 102 73 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 73 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $51,952.76  $46,936.06 $0.00  $46,936.06  $5,016.70 $4,693.61 $0.00 $4,693.61 $501.67

Workstation Materials Sales Tax $4,286.10 $3,872.22 $0.00 $3,872.22 $413.88 $387.22 $0.00 $387.22 $41.39

Workstation Materials Sub-Total $56,238.86 $50,808.28 $0.00 $50,808.28 $5,430.58 $5,080.83 $0.00 $5,080.83 $543.06

Workstation Labor Sub-Total 1501 1917.03 $79.00 $120,883.40 1882.8 $148,741.20 29.15 $2,302.85 1911.95 $151,044.05 -410.95 -$30,160.65 $14,874.12 $230.29 $15,104.41 -$3,016.07

WORKSTATION SUB-TOTAL $177,122.26 $199,549.48 $2,302.85 $201,852.33 -$24,730.07 $19,954.95 $230.29 $20,185.23 -$2,473.01

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES 1 of 4 LAN REFRESH YR 8 / 90% PACKAGE 3



  ELYSIAN HEIGHTS ELEMENTARY SCHOOL - PROJECT# RL143
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 
4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 1 $1,031.79 $0.00 1 $1,031.79 $0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 1 $859.58 $0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 25 0 $350.00 $8,750.00 0 $0.00 $0.00 0 $0.00 25 $8,750.00 $0.00 $0.00 $0.00 $875.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 32 $55.62 $1,001.16 14 $778.68 $0.00 14 $778.68 4 $222.48 $77.87 $0.00 $77.87 $22.25

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $14,528.44 $2,670.05 $0.00 $2,670.05 $11,858.39 $267.01 $0.00 $267.01 $1,185.84

Racks And Cabinets Sales Tax $1,198.60 $220.28 $0.00 $220.28 $978.32 $22.03 $0.00 $22.03 $97.83

Racks And Cabinets Materials Sub-Total $15,727.04 $2,890.33 $0.00 $2,890.33 $12,836.71 $289.03 $0.00 $289.03 $1,283.67

Racks And Cabinets Labor 102 62 $79.00 $8,058.00 2.5 $197.50 $0.00 2.5 $197.50 99.5 $7,860.50 $19.75 $0.00 $19.75 $786.05

RACKS AND CABINETS SUB-TOTAL $23,785.04 $3,087.83 $0.00 $3,087.83 $20,697.21 $308.78 $0.00 $308.78 $2,069.72

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 30 $75.00 $3,750.00 25 $1,875.00 $0.00 25 $1,875.00 25 $1,875.00 $187.50 $0.00 $187.50 $187.50

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 210 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 70 $0.49 $49.00 10 $4.90 $0.00 10 $4.90 90 $44.10 $0.49 $0.00 $0.49 $4.41

Trenching & Conduit Materials $4,384.00 $1,879.90 $0.00 $1,879.90 $2,504.10 $187.99 $0.00 $187.99 $250.41

Trenching & Conduit Sales Tax $361.68 $155.09 $0.00 $155.09 $206.59 $15.51 $0.00 $15.51 $20.66

Trenching & Conduit Materials Sub-Total $4,745.68 $2,034.99 $0.00 $2,034.99 $2,710.69 $203.50 $0.00 $203.50 $271.07

Trenching Labor Sub-Total 125 $79.00 $9,835.50 40 $3,160.00 $0.00 40 $3,160.00 84.5 $6,675.50 $316.00 $0.00 $316.00 $667.55

 

TRENCHING SUB- TOTAL $14,581.18 $5,194.99 $0.00 $5,194.99 $9,386.19 $519.50 $0.00 $519.50 $938.62

Prepared by: VECTOR RESOURCES 2 of 4 LAN REFRESH YR 8 / 90% PACKAGE 3



  ELYSIAN HEIGHTS ELEMENTARY SCHOOL - PROJECT# RL143
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 
4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
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Unit
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Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
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Cumulative
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Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 25 34 $449.00 $11,225.00 35 $15,715.00 $0.00 35 $15,715.00 -10 -$4,490.00 $1,571.50 $0.00 $1,571.50 -$449.00

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 $0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 $0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 70 84 $225.00 $15,750.00 88 $19,800.00 -7 -$1,575.00 81 $18,225.00 -11 -$2,475.00 $1,980.00 -$157.50 $1,822.50 -$247.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 5 $10,736.55 $0.00 5 $10,736.55 3 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 $0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 8 $452.24 $8,140.32 7 $3,165.68 $0.00 7 $3,165.68 11 $4,974.64 $316.57 $0.00 $316.57 $497.46

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 8 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 6 $33.12 $596.16 6 $198.72 $0.00 6 $198.72 12 $397.44 $19.87 $0.00 $19.87 $39.74

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 5 $46.64 $186.56 3 $139.92 $0.00 3 $139.92 1 $46.64 $13.99 $0.00 $13.99 $4.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 5 $114.24 $456.96 5 $571.20 $0.00 5 $571.20 -1 -$114.24 $57.12 $0.00 $57.12 -$11.42

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 240 225 $2.92 $700.80 31 $90.52 $0.00 31 $90.52 209 $610.28 $9.05 $0.00 $9.05 $61.03

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 240 27 $3.86 $926.40 6 $23.16 $0.00 6 $23.16 234 $903.24 $2.32 $0.00 $2.32 $90.32

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 50 0 $39.00 $1,950.00 0 $0.00 $0.00 0 $0.00 50 $1,950.00 $0.00 $0.00 $0.00 $195.00

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 79 $45.00 $180.00 78 $3,510.00 $0.00 78 $3,510.00 -74 -$3,330.00 $351.00 $0.00 $351.00 -$333.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 38 $26.25 $105.00 38 $997.50 $0.00 38 $997.50 -34 -$892.50 $99.75 $0.00 $99.75 -$89.25

Systems Testing & Certification VECTOR VECTOR 101 73 $25.00 $1,825.00 0 $0.00 $0.00 0 $0.00 73 $1,825.00 $0.00 $0.00 $0.00 $182.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
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Active Network Hardware Materials $167,864.28 $143,514.68 -$1,575.00 $141,939.68 $25,924.60 $14,351.47 -$157.50 $14,193.97 $2,592.46

Active Network Hardware Sales Tax $13,848.80 $11,839.96 -$129.94 $11,710.02 $2,138.78 $1,184.00 -$12.99 $1,171.00 $213.88

Active Network Hardware Sub-Total $181,713.08 $155,354.64 -$1,704.94 $153,649.70 $28,063.38 $15,535.46 -$170.49 $15,364.97 $2,806.34

Active Network Hardware Labor Hours 590 675.75 $95.00 $56,012.00 476.18 $45,237.10 -1.75 -$166.25 474.43 $45,070.85 115 $10,941.15 $4,523.71 -$16.63 $4,507.09 $1,094.12

ACTIVE HARDWARE SUB-TOTAL $237,725.08 $200,591.74 -$1,871.19 $198,720.55 $39,004.53 $20,059.17 -$187.12 $19,872.06 $3,900.45

PROJECT SUB-TOTAL $433,518.38 $392,336.49 $561.60 $392,898.09 $40,620.29 $39,233.65 $56.16 $39,289.81 $4,062.03
PROJECT SALES TAX(8.25%) $19,695.18 $16,087.56 -$129.94 $15,957.62 $3,737.56 $1,608.76 -$12.99 $1,595.76 $373.76
PROJECT TOTAL: $453,213.56 $408,424.05 $431.66 $408,855.71 $44,357.85 $40,842.40 $43.17 $40,885.57 $4,435.79
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 33410 5375 $0.14 $4,610.58 5770 $807.80 $0.00 5770 $807.80 27640 $3,802.78 $80.78 $0.00 $80.78 $380.28

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 600 $0.17 $102.00 0 $0.00 $0.00 0 $0.00 600 $102.00 $0.00 $0.00 $0.00 $10.20

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 5900 11700 $1.95 $11,505.00 11650 $22,717.50 $0.00 11650 $22,717.50 -5750 -$11,212.50 $2,271.75 $0.00 $2,271.75 -$1,121.25

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 500 $0.45 $225.00 0 $0.00 $0.00 0 $0.00 500 $225.00 $0.00 $0.00 $0.00 $22.50

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 8750 600 $0.70 $6,125.00 1660 $1,162.00 $0.00 1660 $1,162.00 7090 $4,963.00 $116.20 $0.00 $116.20 $496.30

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 3180 720 $8.50 $27,030.00 1575 $13,387.50 $0.00 1575 $13,387.50 1605 $13,642.50 $1,338.75 $0.00 $1,338.75 $1,364.25
011214 T-1 Cable BerkTek 530333 1500 $0.30 $450.00 1430 $429.00 $0.00 1430 $429.00 70 $21.00 $42.90 $0.00 $42.90 $2.10

051016 Work station face plate TERMINATION AMP 503997-1 207 $9.78 $2,024.46 62 $606.36 $0.00 62 $606.36 145 $1,418.10 $60.64 $0.00 $60.64 $141.81

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 100 $5.00 $500.00 127 $635.00 $0.00 127 $635.00 -27 -$135.00 $63.50 $0.00 $63.50 -$13.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 $6.00 $600.00 41 $246.00 $0.00 41 $246.00 59 $354.00 $24.60 $0.00 $24.60 $35.40

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 30 $6.00 $300.00 36 $216.00 $0.00 36 $216.00 14 $84.00 $21.60 $0.00 $21.60 $8.40

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 $7.00 $350.00 13 $91.00 $0.00 13 $91.00 37 $259.00 $9.10 $0.00 $9.10 $25.90

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 4 $16.61 $16.61 2 $33.22 $0.00 2 $33.22 -1 -$16.61 $3.32 $0.00 $3.32 -$1.66

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 $24.92 $24.92 2 $49.84 $0.00 2 $49.84 -1 -$24.92 $4.98 $0.00 $4.98 -$2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 1 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 $30.20 $30.20 1 $30.20 $0.00 1 $30.20 0 $0.00 $3.02 $0.00 $3.02 $0.00

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 21 $111.80 $358.65 21 $2,347.80 $0.00 21 $2,347.80 -20 -$1,989.15 $234.78 $0.00 $234.78 -$198.92

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 22 $10.16 $10.16 30 $304.80 $0.00 30 $304.80 -29 -$294.64 $30.48 $0.00 $30.48 -$29.46

123605 Cable Attachment Units ERICO ER-CLIPS 340 $3.50 $1,190.00 0 $0.00 $0.00 0 $0.00 340 $1,190.00 $0.00 $0.00 $0.00 $119.00

051067 Work station device box AMP 558251-1 117 67 $4.96 $580.32 145 $719.20 $0.00 145 $719.20 -28 -$138.88 $71.92 $0.00 $71.92 -$13.89

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 444 50 $4.28 $1,900.32 89 $380.92 $0.00 89 $380.92 355 $1,519.40 $38.09 $0.00 $38.09 $151.94

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 22 20 $147.14 $3,237.08 34 $5,002.76 $0.00 34 $5,002.76 -12 -$1,765.68 $500.28 $0.00 $500.28 -$176.57

071106 Duplex (MM) SC coupler Panels AMP 559596-1 36 36 $75.37 $2,501.48 82 $6,180.34 $0.00 82 $6,180.34 -46 -$3,678.86 $618.03 $0.00 $618.03 -$367.89

071150 Duplex (SM) SC coupler Panels AMP 559596-2 7 36 $97.50 $682.50 26 $2,535.00 $0.00 26 $2,535.00 -19 -$1,852.50 $253.50 $0.00 $253.50 -$185.25

031115 Simplex (SM) SC Connectors AMP 492123-3 60 238 $5.60 $336.00 207 $1,159.20 $0.00 207 $1,159.20 -147 -$823.20 $115.92 $0.00 $115.92 -$82.32

031112 Simplex (MM) SC Connectors AMP 504932-1 640 500 $4.20 $2,688.00 679 $2,851.80 $0.00 679 $2,851.80 -39 -$163.80 $285.18 $0.00 $285.18 -$16.38

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 10 $32.00 $320.00 20 $640.00 $0.00 20 $640.00 -10 -$320.00 $64.00 $0.00 $64.00 -$32.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 3 $139.00 $1,251.00 8 $1,112.00 $0.00 8 $1,112.00 1 $139.00 $111.20 $0.00 $111.20 $13.90

Cable Management Package Vector Vector 102 114 $0.00 $0.00 $0.00 $0.00 $0.00 114 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 114 $0.00 $0.00 $0.00 $0.00 $0.00 114 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $72,577.74  $63,645.24 $0.00  $63,645.24  $8,932.50 $6,364.52 $0.00 $6,364.52 $893.25

Workstation Materials Sales Tax $5,987.66 $5,250.73 $0.00 $5,250.73 $736.93 $525.07 $0.00 $525.07 $73.69

Workstation Materials Sub-Total $78,565.40 $68,895.97 $0.00 $68,895.97 $9,669.43 $6,889.60 $0.00 $6,889.60 $966.94

Workstation Labor Sub-Total 2303.95 2004.07 $79.00 $185,660.05 2159.25 $170,580.75 $0.00 2159.25 $170,580.75 144.7 $15,079.30 $17,058.08 $0.00 $17,058.08 $1,507.93

WORKSTATION SUB-TOTAL $264,225.45 $239,476.72 $0.00 $239,476.72 $24,748.73 $23,947.67 $0.00 $23,947.67 $2,474.87

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC. 1 of 4 Year 08 E-RATE 90%  PCK# 3



EVERGREEN ELEMENTARY SCHOOL - PROJECT # RL 191
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DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE $809.58 $0.00 2 $1,619.16 $0.00 2 $1,619.16 -2 -$1,619.16 $161.92 $0.00 $161.92 -$161.92

081607 IDF/LDF Comm. Cabinet ENCORE 2 2 $859.58 $1,719.16 0 $0.00 $0.00 0 $0.00 2 $1,719.16 $0.00 $0.00 $0.00 $171.92

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 58 5 $350.00 $20,300.00 1 $350.00 $0.00 1 $350.00 57 $19,950.00 $35.00 $0.00 $35.00 $1,995.00

101802 Horizontal Cable Management Pane AMP 1375159-1 20 $55.62 $1,112.40 8 $444.96 $0.00 8 $444.96 12 $667.44 $44.50 $0.00 $44.50 $66.74

112701 Backboards POW. & TEL 4896WB 2 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $27,049.26 $2,414.12 $0.00 $2,414.12 $24,635.14 $241.41 $0.00 $241.41 $2,463.51

Racks And Cabinets Sales Tax $2,231.56 $199.16 $0.00 $199.16 $2,032.40 $19.92 $0.00 $19.92 $203.24

Racks And Cabinets Materials Sub-Total $29,280.82 $2,613.28 $0.00 $2,613.28 $26,667.54 $261.33 $0.00 $261.33 $2,666.75

Racks And Cabinets Labor 206 42 $79.00 $16,274.00 36.25 $2,863.75 $0.00 36.25 $2,863.75 169.75 $13,410.25 $286.38 $0.00 $286.38 $1,341.03

RACKS AND CABINETS SUB-TOTAL $45,554.82 $5,477.03 $0.00 $5,477.03 $40,077.79 $547.70 $0.00 $547.70 $4,007.78

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 124.5 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC. 2 of 4 Year 08 E-RATE 90%  PCK# 3
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 62 79 $449.00 $27,838.00 82 $36,818.00 $0.00 82 $36,818.00 -20 -$8,980.00 $3,681.80 $0.00 $3,681.80 -$898.00

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 1 $8,082.50 $0.00 1 $8,082.50 $0.00 1 $8,082.50 -1 -$8,082.50 $808.25 $0.00 $808.25 -$808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 $0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 136 182 $225.00 $30,600.00 175 $39,375.00 $0.00 175 $39,375.00 -39 -$8,775.00 $3,937.50 $0.00 $3,937.50 -$877.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 8 $534.81 $4,278.48 0 $0.00 $0.00 0 $0.00 8 $4,278.48 $0.00 $0.00 $0.00 $427.85

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 5 $10,736.55 $0.00 5 $10,736.55 3 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 $0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 21 $452.24 $8,140.32 21 $9,497.04 $0.00 21 $9,497.04 -3 -$1,356.72 $949.70 $0.00 $949.70 -$135.67

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 21 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 40 $33.12 $596.16 40 $1,324.80 $0.00 40 $1,324.80 -22 -$728.64 $132.48 $0.00 $132.48 -$72.86

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 1 $46.64 $186.56 2 $93.28 $0.00 2 $93.28 2 $93.28 $9.33 $0.00 $9.33 $9.33

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 1 $114.24 $456.96 0 $0.00 $0.00 0 $0.00 4 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 450 562 $2.92 $1,314.00 410 $1,197.20 $0.00 410 $1,197.20 40 $116.80 $119.72 $0.00 $119.72 $11.68

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 450 50 $3.86 $1,737.00 57 $220.02 $0.00 57 $220.02 393 $1,516.98 $22.00 $0.00 $22.00 $151.70

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 116 $39.00 $4,524.00 0 $0.00 $0.00 0 $0.00 116 $4,524.00 $0.00 $0.00 $0.00 $452.40

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 171 $45.00 $180.00 175 $7,875.00 $0.00 175 $7,875.00 -171 -$7,695.00 $787.50 $0.00 $787.50 -$769.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 52 $42.00 $2,184.00 0 $0.00 $0.00 0 $0.00 52 $2,184.00 $0.00 $0.00 $0.00 $218.40

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 46 $45.00 $2,070.00 0 $0.00 $0.00 0 $0.00 46 $2,070.00 $0.00 $0.00 $0.00 $207.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 82 $26.25 $105.00 86 $2,257.50 $0.00 86 $2,257.50 -82 -$2,152.50 $225.75 $0.00 $225.75 -$215.25

Systems Testing & Certification VECTOR VECTOR 101 114 $25.00 $2,850.00 0 $0.00 $0.00 0 $0.00 114 $2,850.00 $0.00 $0.00 $0.00 $285.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC. 3 of 4 Year 08 E-RATE 90%  PCK# 3
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Active Network Hardware Materials $220,274.82 $200,130.82 $0.00 $200,130.82 $20,144.00 $20,013.08 $0.00 $20,013.08 $2,014.40

Active Network Hardware Sales Tax $18,172.67 $16,510.79 $0.00 $16,510.79 $1,661.88 $1,651.08 $0.00 $1,651.08 $166.19

Active Network Hardware Sub-Total $238,447.49 $216,641.61 $0.00 $216,641.61 $21,805.88 $21,664.16 $0.00 $21,664.16 $2,180.59

Active Network Hardware Labor Hours 800 826.34 $95.00 $76,057.00 1063.25 $101,008.75 $0.00 1063.25 $101,008.75 -263.25 -$24,951.75 $10,100.88 $0.00 $10,100.88 -$2,495.18

ACTIVE HARDWARE SUB-TOTAL $314,504.49 $317,650.36 $0.00 $317,650.36 -$3,145.87 $31,765.04 $0.00 $31,765.04 -$314.59

PROJECT SUB-TOTAL $612,112.37 $540,643.43 $0.00 $540,643.43 $71,468.94 $54,064.34 $0.00 $54,064.34 $7,146.89
PROJECT SALES TAX(8.25%) $26,753.58 $21,960.69 $0.00 $21,960.69 $4,792.89 $2,196.07 $0.00 $2,196.07 $479.29
PROJECT TOTAL: $638,865.95 $562,604.12 $0.00 $562,604.12 $76,261.83 $56,260.41 $0.00 $56,260.41 $7,626.18

Prepared by: VECTOR RESOURCES, INC. 4 of 4 Year 08 E-RATE 90%  PCK# 3
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 27910 12000 $0.14 $3,851.58 9666 $1,353.24 $0.00 9666 $1,353.24 18244 $2,498.34 $135.32 $0.00 $135.32 $249.83

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 6000 $1.95 $9,165.00 5210 $10,159.50 $0.00 5210 $10,159.50 -510 -$994.50 $1,015.95 $0.00 $1,015.95 -$99.45

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 6760 3000 $0.70 $4,732.00 1045 $731.50 $0.00 1045 $731.50 5715 $4,000.50 $73.15 $0.00 $73.15 $400.05

101403 Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD 2755 600 $8.50 $23,417.50 583 $4,955.50 $0.00 583 $4,955.50 2172 $18,462.00 $495.55 $0.00 $495.55 $1,846.20
011214 T-1 Cable BerkTek 530333 1500 1000 $0.30 $450.00 450 $135.00 $0.00 450 $135.00 1050 $315.00 $13.50 $0.00 $13.50 $31.50

051016 Work station face plate TERMINATION AMP 503997-1 178 178 $9.78 $1,740.84 46 $449.88 $0.00 46 $449.88 132 $1,290.96 $44.99 $0.00 $44.99 $129.10

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 210 $5.00 $500.00 234 $1,170.00 $0.00 234 $1,170.00 -134 -$670.00 $117.00 $0.00 $117.00 -$67.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 40 $6.00 $600.00 67 $402.00 $0.00 67 $402.00 33 $198.00 $40.20 $0.00 $40.20 $19.80

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 150 $6.00 $300.00 90 $540.00 $0.00 90 $540.00 -40 -$240.00 $54.00 $0.00 $54.00 -$24.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 14 $98.00 $0.00 14 $98.00 36 $252.00 $9.80 $0.00 $9.80 $25.20

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc 1 10 $16.61 $16.61 2 $33.22 $0.00 2 $33.22 -1 -$16.61 $3.32 $0.00 $3.32 -$1.66

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc 1 2 $30.20 $30.20 2 $60.40 $0.00 2 $60.40 -1 -$30.20 $6.04 $0.00 $6.04 -$3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp 1 14 $111.80 $358.65 14 $1,565.20 $0.00 14 $1,565.20 -13 -$1,206.55 $156.52 $0.00 $156.52 -$120.66

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc 1 0 $105.45 $105.45 1 $105.45 $0.00 1 $105.45 0 $0.00 $10.55 $0.00 $10.55 $0.00

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 2 $19.86 $19.86 1 $19.86 $0.00 1 $19.86 0 $0.00 $1.99 $0.00 $1.99 $0.00

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc 1 12 $10.16 $10.16 21 $213.36 $0.00 21 $213.36 -20 -$203.20 $21.34 $0.00 $21.34 -$20.32

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 88 178 $4.96 $436.48 106 $525.76 $0.00 106 $525.76 -18 -$89.28 $52.58 $0.00 $52.58 -$8.93

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 354 204 $4.28 $1,515.12 120 $513.60 $0.00 120 $513.60 234 $1,001.52 $51.36 $0.00 $51.36 $100.15

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 30 $147.14 $2,942.80 25 $3,678.50 $0.00 25 $3,678.50 -5 -$735.70 $367.85 $0.00 $367.85 -$73.57

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 47 $75.37 $1,951.48 60 $4,522.20 $0.00 60 $4,522.20 -32 -$2,570.72 $452.22 $0.00 $452.22 -$257.07

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 0 $97.50 $585.00 27 $2,632.50 $0.00 27 $2,632.50 -21 -$2,047.50 $263.25 $0.00 $263.25 -$204.75

031115 Simplex (SM) SC Connectors AMP 492123-3 48 230 $5.60 $268.80 133 $744.80 $0.00 133 $744.80 -85 -$476.00 $74.48 $0.00 $74.48 -$47.60

031112 Simplex (MM) SC Connectors AMP 504932-1 488 776 $4.20 $2,049.60 464 $1,948.80 $0.00 464 $1,948.80 24 $100.80 $194.88 $0.00 $194.88 $10.08

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 8 57 $32.00 $256.00 51 $1,632.00 $0.00 51 $1,632.00 -43 -$1,376.00 $163.20 $0.00 $163.20 -$137.60

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 57 $139.00 $1,112.00 6 $834.00 $0.00 6 $834.00 2 $278.00 $83.40 $0.00 $83.40 $27.80

Cable Management Package Vector Vector 102 92 $0.00 $0.00 $0.00 $0.00 $0.00 92 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 92 $0.00 $0.00 $0.00 $0.00 $0.00 92 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $61,378.20  $39,024.27 $0.00  $39,024.27  $22,353.93 $3,902.43 $0.00 $3,902.43 $2,235.39

Workstation Materials Sales Tax $5,063.70 $3,219.50 $0.00 $3,219.50 $1,844.20 $321.95 $0.00 $321.95 $184.42

Workstation Materials Sub-Total $66,441.90 $42,243.77 $0.00 $42,243.77 $24,198.13 $4,224.38 $0.00 $4,224.38 $2,419.81

Workstation Labor Sub-Total 1897 2339 $79.00 $152,775.40 2738 $216,302.00 $0.00 2738 $216,302.00 -841 -$63,526.60 $21,630.20 $0.00 $21,630.20 -$6,352.66

WORKSTATION SUB-TOTAL $219,217.30 $258,545.77 $0.00 $258,545.77 -$39,328.47 $25,854.58 $0.00 $25,854.58 -$3,932.85

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC 1 of 4 Year E-RATE 90% PCKG #3
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 3 $175.00 $350.00 4 $700.00 $0.00 4 $700.00 -2 -$350.00 $70.00 $0.00 $70.00 -$35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 1 $1,031.79 $0.00 1 $1,031.79 $0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabinet ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 1 $859.58 $0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 44 3 $350.00 $15,400.00 3 $1,050.00 $0.00 3 $1,050.00 41 $14,350.00 $105.00 $0.00 $105.00 $1,435.00

101802 Horizontal Cable Management Panel AMP 1375159-1 18 51 $55.62 $1,001.16 4 $222.48 $0.00 4 $222.48 14 $778.68 $22.25 $0.00 $22.25 $77.87

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $21,178.44 $3,863.85 $0.00 $3,863.85 $17,314.59 $386.39 $0.00 $386.39 $1,731.46

Racks And Cabinets Sales Tax $1,747.22 $318.77 $0.00 $318.77 $1,428.45 $31.88 $0.00 $31.88 $142.85

Racks And Cabinets Materials Sub-Total $22,925.66 $4,182.62 $0.00 $4,182.62 $18,743.04 $418.26 $0.00 $418.26 $1,874.30

Racks And Cabinets Labor 159 95.7 $79.00 $12,561.00 8 $632.00 $0.00 8 $632.00 151 $11,929.00 $63.20 $0.00 $63.20 $1,192.90

RACKS AND CABINETS SUB-TOTAL $35,486.66 $4,814.62 $0.00 $4,814.62 $30,672.04 $481.46 $0.00 $481.46 $3,067.20

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

 

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 125 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC 2 of 4 Year E-RATE 90% PCKG #3
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 44 50 $449.00 $19,756.00 50 $22,450.00 $0.00 50 $22,450.00 0 -$2,694.00 $2,245.00 $0.00 $2,245.00 -$269.40

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 0 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 0 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 1 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 0 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 1 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 0 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 1 $8,082.50 $0.00 1 $8,082.50 $0.00 1 $8,082.50 0 -$8,082.50 $808.25 $0.00 $808.25 -$808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 2 1 $13,437.50 $26,875.00 1 $13,437.50 $0.00 1 $13,437.50 0 $13,437.50 $1,343.75 $0.00 $1,343.75 $1,343.75

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM 108 117 $225.00 $24,300.00 117 $26,325.00 $0.00 117 $26,325.00 0 -$2,025.00 $2,632.50 $0.00 $2,632.50 -$202.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 0 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 8 $2,147.31 $17,178.48 8 $17,178.48 $0.00 8 $17,178.48 0 $0.00 $1,717.85 $0.00 $1,717.85 $0.00

241132 Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U 5 4 $583.10 $2,915.50 4 $2,332.40 $0.00 4 $2,332.40 0 $583.10 $233.24 $0.00 $233.24 $58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 0 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 4 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 4 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 14 $452.24 $8,140.32 14 $6,331.36 $0.00 14 $6,331.36 0 $1,808.96 $633.14 $0.00 $633.14 $180.90

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 0 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 14 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 14 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 22 $33.12 $596.16 6 $198.72 $0.00 6 $198.72 16 $397.44 $19.87 $0.00 $19.87 $39.74

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 17 $318.24 $0.00 17 $318.24 -17 -$318.24 $31.82 $0.00 $31.82 -$31.82

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 1 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 1 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 7 $114.24 $456.96 6 $685.44 $0.00 6 $685.44 1 -$228.48 $68.54 $0.00 $68.54 -$22.85

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 0 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 0 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 354 417 $2.92 $1,033.68 360 $1,051.20 $0.00 360 $1,051.20 57 -$17.52 $105.12 $0.00 $105.12 -$1.75

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 354 105 $3.86 $1,366.44 120 $463.20 $0.00 120 $463.20 -15 $903.24 $46.32 $0.00 $46.32 $90.32

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 88 0 $39.00 $3,432.00 0 $0.00 $0.00 0 $0.00 0 $3,432.00 $0.00 $0.00 $0.00 $343.20

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 0 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 117 $45.00 $180.00 118 $5,310.00 $0.00 118 $5,310.00 -1 -$5,130.00 $531.00 $0.00 $531.00 -$513.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 0 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 0 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 0 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 0 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 0 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 55 $26.25 $105.00 65 $1,706.25 $0.00 65 $1,706.25 -10 -$1,601.25 $170.63 $0.00 $170.63 -$160.13

Systems Testing & Certification VECTOR VECTOR 101 92 0 $25.00 $2,300.00 0 $0.00 $0.00 0 $0.00 0 $2,300.00 $0.00 $0.00 $0.00 $230.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC 3 of 4 Year E-RATE 90% PCKG #3



FARMDALE ELEMENTARY SCHOOL - PROJECT #192
YEAR 2005 LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
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(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
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Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $201,112.70 $159,899.92 $0.00 $159,899.92 $41,212.78 $15,989.99 $0.00 $15,989.99 $4,121.28

Active Network Hardware Sales Tax $16,591.80 $13,191.74 $0.00 $13,191.74 $3,400.05 $1,319.17 $0.00 $1,319.17 $340.01

Active Network Hardware Sub-Total $217,704.50 $173,091.66 $0.00 $173,091.66 $44,612.83 $17,309.17 $0.00 $17,309.17 $4,461.28

Active Network Hardware Labor Hours 698 706.5 $95.00 $66,310.00 902 $85,690.00 $0.00 902 $85,690.00 -204 -$19,380.00 $8,569.00 $0.00 $8,569.00 -$1,938.00

ACTIVE HARDWARE SUB-TOTAL $284,014.50 $258,781.66 $0.00 $258,781.66 $25,232.83 $25,878.17 $0.00 $25,878.17 $2,523.28

PROJECT SUB-TOTAL $529,535.24 $505,412.04 $0.00 $505,412.04 $24,123.20 $50,541.20 $0.00 $50,541.20 $2,412.32
PROJECT SALES TAX(8.25%) $23,764.40 $16,730.01 $0.00 $16,730.01 $7,034.39 $1,673.00 $0.00 $1,673.00 $703.44
PROJECT TOTAL: $553,299.64 $522,142.05 $0.00 $522,142.05 $31,157.59 $52,214.21 $0.00 $52,214.21 $3,115.76

Prepared by: VECTOR RESOURCES, INC 4 of 4 Year E-RATE 90% PCKG #3



GARVANZA ELEMENTARY SCHOOL - PROJECT#RL193
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
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Current
Month

Cumulative
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Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 24560 5000 $0.14 $3,389.28 9560 $1,338.40 $0.00 9560 $1,338.40 15000 $2,050.88 $133.84 $0.00 $133.84 $205.09

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 2500 $1.95 $9,165.00 3450 $6,727.50 $0.00 3450 $6,727.50 1250 $2,437.50 $672.75 $0.00 $672.75 $243.75

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 5165 12000 $0.70 $3,615.50 9206 $6,444.20 $0.00 9206 $6,444.20 -4041 -$2,828.70 $644.42 $0.00 $644.42 -$282.87

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2580 500 $8.50 $21,930.00 434 $3,689.00 $0.00 434 $3,689.00 2146 $18,241.00 $368.90 $0.00 $368.90 $1,824.10
011214 T-1 Cable BerkTek 530333 1500 300 $0.30 $450.00 216 $64.80 $0.00 216 $64.80 1284 $385.20 $6.48 $0.00 $6.48 $38.52

051016 Work station face plate TERMINATION AMP 503997-1 164 51 $9.78 $1,603.92 75 $733.50 $0.00 75 $733.50 89 $870.42 $73.35 $0.00 $73.35 $87.04

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 750 $5.00 $500.00 490 $2,450.00 $0.00 490 $2,450.00 -390 -$1,950.00 $245.00 $0.00 $245.00 -$195.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 40 $6.00 $600.00 60 $360.00 $0.00 60 $360.00 40 $240.00 $36.00 $0.00 $36.00 $24.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 160 $960.00 $0.00 160 $960.00 -110 -$660.00 $96.00 $0.00 $96.00 -$66.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 0 $0.00 $0.00 0 $0.00 50 $350.00 $0.00 $0.00 $0.00 $35.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 4 $16.61 $16.61 6 $99.66 $0.00 6 $99.66 -5 -$83.05 $9.97 $0.00 $9.97 -$8.31

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 4 $120.80 $0.00 4 $120.80 -3 -$90.60 $12.08 $0.00 $12.08 -$9.06

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 9 $111.80 $358.65 10 $1,118.00 $0.00 10 $1,118.00 -9 -$759.35 $111.80 $0.00 $111.80 -$75.94

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 8 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 0 $10.16 $10.16 13 $132.08 $0.00 13 $132.08 -12 -$121.92 $13.21 $0.00 $13.21 -$12.19

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 101 $353.50 $0.00 101 $353.50 209 $731.50 $35.35 $0.00 $35.35 $73.15

051067 Work station device box AMP 558251-1 62 81 $4.96 $307.52 185 $917.60 $0.00 185 $917.60 -123 -$610.08 $91.76 $0.00 $91.76 -$61.01

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 288 54 $4.28 $1,232.64 134 $573.52 $0.00 134 $573.52 154 $659.12 $57.35 $0.00 $57.35 $65.91

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 18 $147.14 $2,942.80 15 $2,207.10 $0.00 15 $2,207.10 5 $735.70 $220.71 $0.00 $220.71 $73.57

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 55 $75.37 $1,951.48 36 $2,713.32 $0.00 36 $2,713.32 -8 -$761.84 $271.33 $0.00 $271.33 -$76.18

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 10 $97.50 $585.00 12 $1,170.00 $0.00 12 $1,170.00 -6 -$585.00 $117.00 $0.00 $117.00 -$58.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 80 $5.60 $268.80 80 $448.00 $0.00 80 $448.00 -32 -$179.20 $44.80 $0.00 $44.80 -$17.92

031112 Simplex (MM) SC Connectors AMP 504932-1 376 450 $4.20 $1,579.20 490 $2,058.00 $0.00 490 $2,058.00 -114 -$478.80 $205.80 $0.00 $205.80 -$47.88

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 7 51 $32.00 $224.00 60 $1,920.00 $0.00 60 $1,920.00 -53 -$1,696.00 $192.00 $0.00 $192.00 -$169.60

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 4 $139.00 $1,251.00 5 $695.00 $0.00 5 $695.00 4 $556.00 $69.50 $0.00 $69.50 $55.60

Cable Management Package Vector Vector 102 79 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 79 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $57,400.14  $37,293.98 $0.00  $37,293.98  $20,106.16 $3,729.40 $0.00 $3,729.40 $2,010.62

Workstation Materials Sales Tax $4,735.51 $3,076.75 $0.00 $3,076.75 $1,658.76 $307.68 $0.00 $307.68 $165.88

Workstation Materials Sub-Total $62,135.65 $40,370.73 $0.00 $40,370.73 $21,764.92 $4,037.07 $0.00 $4,037.07 $2,176.49

Workstation Labor Sub-Total 1695 1805.84 $79.00 $136,421.15 1845.25 $145,774.75 $0.00 1845.25 $145,774.75 -150.25 -$9,353.60 $14,577.48 $0.00 $14,577.48 -$935.36

WORKSTATION SUB-TOTAL $198,556.80 $186,145.48 $0.00 $186,145.48 $12,411.32 $18,614.55 $0.00 $18,614.55 $1,241.13

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: Vector Resources 1 of 4 LAN REFRESH YR 8/ 90% PACKAGE 3
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DETAILS FOR ELIGIBLE PARTS
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 1 0 $1,031.79 $1,031.79 0 $0.00 $0.00 0 $0.00 1 $1,031.79 $0.00 $0.00 $0.00 $103.18

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 3 $859.58 $859.58 3 $2,578.74 $0.00 3 $2,578.74 -2 -$1,719.16 $257.87 $0.00 $257.87 -$171.92

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 31 0 $350.00 $10,850.00 1 $350.00 $0.00 1 $350.00 30 $10,500.00 $35.00 $0.00 $35.00 $1,050.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 11 $55.62 $1,001.16 5 $278.10 $0.00 5 $278.10 13 $723.06 $27.81 $0.00 $27.81 $72.31

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 1 $33.85 $0.00 1 $33.85 1 $33.85 $3.39 $0.00 $3.39 $3.39

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $17,660.23 $3,240.69 $0.00 $3,240.69 $14,419.54 $324.07 $0.00 $324.07 $1,441.95

Racks And Cabinets Sales Tax $1,456.97 $267.36 $0.00 $267.36 $1,189.61 $26.74 $0.00 $26.74 $118.96

Racks And Cabinets Materials Sub-Total $19,117.20 $3,508.05 $0.00 $3,508.05 $15,609.15 $350.80 $0.00 $350.80 $1,560.92

Racks And Cabinets Labor 126 53 $79.00 $9,954.00 40 $3,160.00 $0.00 40 $3,160.00 86 $6,794.00 $316.00 $0.00 $316.00 $679.40

RACKS AND CABINETS SUB-TOTAL $29,071.20 $6,668.05 $0.00 $6,668.05 $22,403.15 $666.80 $0.00 $666.80 $2,240.32

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared By: Vector Resources 2 of 4 LAN REFRESH YR 8/ 90% PACKAGE 3
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 31 43 $449.00 $13,919.00 44 $19,756.00 $0.00 44 $19,756.00 -13 -$5,837.00 $1,975.60 $0.00 $1,975.60 -$583.70

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 0 $0.00 $0.00 0 $0.00 1 $4,261.20 $0.00 $0.00 $0.00 $426.12

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 $0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 82 103 $225.00 $18,450.00 104 $23,400.00 -7 -$1,575.00 97 $21,825.00 -15 -$3,375.00 $2,340.00 -$157.50 $2,182.50 -$337.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 4 $2,147.31 $17,178.48 4 $8,589.24 $0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 $0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 9 $452.24 $8,140.32 13 $5,879.12 $0.00 13 $5,879.12 5 $2,261.20 $587.91 $0.00 $587.91 $226.12

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 9 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 2 $33.12 $596.16 19 $629.28 $0.00 19 $629.28 -1 -$33.12 $62.93 $0.00 $62.93 -$3.31

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 8 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 8 $114.24 $456.96 7 $799.68 $0.00 7 $799.68 -3 -$342.72 $79.97 $0.00 $79.97 -$34.27

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 288 332 $2.92 $840.96 50 $146.00 $0.00 50 $146.00 238 $694.96 $14.60 $0.00 $14.60 $69.50

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 288 83 $3.86 $1,111.68 9 $34.74 $0.00 9 $34.74 279 $1,076.94 $3.47 $0.00 $3.47 $107.69

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 62 0 $39.00 $2,418.00 0 $0.00 $0.00 0 $0.00 62 $2,418.00 $0.00 $0.00 $0.00 $241.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 95 $45.00 $180.00 96 $4,320.00 $0.00 96 $4,320.00 -92 -$4,140.00 $432.00 $0.00 $432.00 -$414.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 50 0 $42.00 $2,100.00 0 $0.00 $0.00 0 $0.00 50 $2,100.00 $0.00 $0.00 $0.00 $210.00

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 47 $26.25 $105.00 48 $1,260.00 $0.00 48 $1,260.00 -44 -$1,155.00 $126.00 $0.00 $126.00 -$115.50

Systems Testing & Certification VECTOR VECTOR 101 79 $25.00 $1,975.00 0 $0.00 $0.00 0 $0.00 79 $1,975.00 $0.00 $0.00 $0.00 $197.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
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GARVANZA ELEMENTARY SCHOOL - PROJECT#RL193
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
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(Engineered)
Unit
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Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing
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Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $182,368.22 $137,851.79 -$1,575.00 $136,276.79 $46,091.43 $13,785.18 -$157.50 $13,627.68 $4,609.14

Active Network Hardware Sales Tax $15,045.38 $11,372.77 -$129.94 $11,242.84 $3,802.54 $1,137.28 -$12.99 $1,124.28 $380.25

Active Network Hardware Sub-Total $197,413.60 $149,224.56 -$1,704.94 $147,519.63 $49,893.97 $14,922.46 -$170.49 $14,751.96 $4,989.40

Active Network Hardware Labor Hours 630 633.92 $95.00 $59,831.00 901 $85,595.00 -1.75 -$166.25 899.25 $85,428.75 -269.25 -$25,597.75 $8,559.50 -$16.63 $8,542.88 -$2,559.78

ACTIVE HARDWARE SUB-TOTAL $257,244.60 $234,819.56 -$1,871.19 $232,948.38 $24,296.22 $23,481.96 -$187.12 $23,294.84 $2,429.62

PROJECT SUB-TOTAL $477,854.24 $412,916.21 -$1,741.25 $411,174.96 $66,679.28 $41,291.62 -$174.13 $41,117.50 $6,667.93
PROJECT SALES TAX(8.25%) $21,599.54 $14,716.88 -$129.94 $14,586.95 $7,012.59 $1,471.69 -$12.99 $1,458.69 $701.26
PROJECT TOTAL: $499,453.78 $427,633.09 -$1,871.19 $425,761.91 $73,691.87 $42,763.31 -$187.12 $42,576.19 $7,369.19
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DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
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Unit
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Extended
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Cumulative
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 27910 8000 $0.14 $3,851.58 4698 $657.72 $0.00 4698 $657.72 23212 $3,193.86 $65.77 $0.00 $65.77 $319.39

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 7000 $1.95 $9,165.00 4104 $8,002.80 $0.00 4104 $8,002.80 596 $1,162.20 $800.28 $0.00 $800.28 $116.22

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 6760 10000 $0.70 $4,732.00 7118 $4,982.60 $0.00 7118 $4,982.60 -358 -$250.60 $498.26 $0.00 $498.26 -$25.06

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2755 400 $8.50 $23,417.50 390 $3,315.00 $0.00 390 $3,315.00 2365 $20,102.50 $331.50 $0.00 $331.50 $2,010.25
011214 T-1 Cable BerkTek 530333 1500 500 $0.30 $450.00 245 $73.50 $0.00 245 $73.50 1255 $376.50 $7.35 $0.00 $7.35 $37.65

051016 Work station face plate TERMINATION AMP 503997-1 178 51 $9.78 $1,740.84 50 $489.00 $0.00 50 $489.00 128 $1,251.84 $48.90 $0.00 $48.90 $125.18

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 0 $5.00 $500.00 260 $1,300.00 $0.00 260 $1,300.00 -160 -$800.00 $130.00 $0.00 $130.00 -$80.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 200 $6.00 $600.00 80 $480.00 $0.00 80 $480.00 20 $120.00 $48.00 $0.00 $48.00 $12.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 0 $0.00 $0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 0 $0.00 $0.00 0 $0.00 50 $350.00 $0.00 $0.00 $0.00 $35.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 0 $16.61 $16.61 1 $16.61 $0.00 1 $16.61 0 $0.00 $1.66 $0.00 $1.66 $0.00

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 8 $111.80 $358.65 20 $2,236.00 $0.00 20 $2,236.00 -19 -$1,877.35 $223.60 $0.00 $223.60 -$187.74

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 5 $19.86 $19.86 1 $19.86 $0.00 1 $19.86 0 $0.00 $1.99 $0.00 $1.99 $0.00

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 9 $10.16 $10.16 14 $142.24 $0.00 14 $142.24 -13 -$132.08 $14.22 $0.00 $14.22 -$13.21

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 124 $434.00 $0.00 124 $434.00 186 $651.00 $43.40 $0.00 $43.40 $65.10

051067 Work station device box AMP 558251-1 88 56 $4.96 $436.48 142 $704.32 $0.00 142 $704.32 -54 -$267.84 $70.43 $0.00 $70.43 -$26.78

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 354 89 $4.28 $1,515.12 77 $329.56 $0.00 77 $329.56 277 $1,185.56 $32.96 $0.00 $32.96 $118.56

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 24 $147.14 $2,942.80 26 $3,825.64 $0.00 26 $3,825.64 -6 -$882.84 $382.56 $0.00 $382.56 -$88.28

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 72 $75.37 $1,951.48 64 $4,823.68 $0.00 64 $4,823.68 -36 -$2,872.20 $482.37 $0.00 $482.37 -$287.22

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 18 $97.50 $585.00 30 $2,925.00 $0.00 30 $2,925.00 -24 -$2,340.00 $292.50 $0.00 $292.50 -$234.00

031115 Simplex (SM) SC Connectors AMP 492123-3 48 256 $5.60 $268.80 225 $1,260.00 $0.00 225 $1,260.00 -177 -$991.20 $126.00 $0.00 $126.00 -$99.12

031112 Simplex (MM) SC Connectors AMP 504932-1 488 1000 $4.20 $2,049.60 685 $2,877.00 $0.00 685 $2,877.00 -197 -$827.40 $287.70 $0.00 $287.70 -$82.74

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 8 50 $32.00 $256.00 61 $1,952.00 $0.00 61 $1,952.00 -53 -$1,696.00 $195.20 $0.00 $195.20 -$169.60

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 47 $139.00 $1,112.00 49 $6,811.00 $0.00 49 $6,811.00 -41 -$5,699.00 $681.10 $0.00 $681.10 -$569.90

Cable Management Package Vector Vector 102 92 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 92 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

60

Workstation Materials 0 $61,378.20  $47,657.53 $0.00  $47,657.53  $13,720.67 $4,765.75 $0.00 $4,765.75 $1,372.07

Workstation Materials Sales Tax $5,063.70 $3,931.75 $0.00 $3,931.75 $1,131.96 $393.17 $0.00 $393.17 $113.20

Workstation Materials Sub-Total $66,441.90 $51,589.28 $0.00 $51,589.28 $14,852.63 $5,158.93 $0.00 $5,158.93 $1,485.26

Workstation Labor Sub-Total 1896.6 2149.07 $79.00 $152,775.40 2049.5 $161,910.50 $0.00 2049.5 $161,910.50 -152.9 -$9,135.10 $16,191.05 $0.00 $16,191.05 -$913.51

WORKSTATION SUB-TOTAL $219,217.30 $213,499.78 $0.00 $213,499.78 $5,717.53 $21,349.98 $0.00 $21,349.98 $571.75

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 08 E-RATE 90% PCKG 1



GATES ELEMENTARY SCHOOL - PROJECT # RL194
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1
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THROUGH MONTH ENDING 4/30/2008
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 1 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 1 $809.58 $0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 1 $859.58 $0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 44 1 $350.00 $15,400.00 1 $350.00 $0.00 1 $350.00 43 $15,050.00 $35.00 $0.00 $35.00 $1,505.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 8 $55.62 $1,001.16 5 $278.10 $0.00 5 $278.10 13 $723.06 $27.81 $0.00 $27.81 $72.31

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $21,178.44 $2,297.26 $0.00 $2,297.26 $18,881.18 $229.73 $0.00 $229.73 $1,888.12

Racks And Cabinets Sales Tax $1,747.22 $189.52 $0.00 $189.52 $1,557.70 $18.95 $0.00 $18.95 $155.77

Racks And Cabinets Materials Sub-Total $22,925.66 $2,486.78 $0.00 $2,486.78 $20,438.88 $248.68 $0.00 $248.68 $2,043.89

Racks And Cabinets Labor 159 90.74 $79.00 $12,561.00 27.5 $2,172.50 $0.00 27.5 $2,172.50 131.5 $10,388.50 $217.25 $0.00 $217.25 $1,038.85

RACKS AND CABINETS SUB-TOTAL $35,486.66 $4,659.28 $0.00 $4,659.28 $30,827.38 $465.93 $0.00 $465.93 $3,082.74

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared By: VECTOR RESOURCES 2 of 4 Year 08 E-RATE 90% PCKG 1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 44 62 $449.00 $19,756.00 67 $30,083.00 $0.00 67 $30,083.00 -23 -$10,327.00 $3,008.30 $0.00 $3,008.30 -$1,032.70

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 $0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 108 144 $225.00 $24,300.00 146 $32,850.00 -2 -$450.00 144 $32,400.00 -36 -$8,100.00 $3,285.00 -$45.00 $3,240.00 -$810.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 4 $2,147.31 $17,178.48 4 $8,589.24 $0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 $0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 9 $452.24 $8,140.32 18 $8,140.32 $0.00 18 $8,140.32 0 $0.00 $814.03 $0.00 $814.03 $0.00

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 9 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 15 $33.12 $596.16 34 $1,126.08 $0.00 34 $1,126.08 -16 -$529.92 $112.61 $0.00 $112.61 -$52.99

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 15 $114.24 $456.96 2 $228.48 $0.00 2 $228.48 2 $228.48 $22.85 $0.00 $22.85 $22.85

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 354 397 $2.92 $1,033.68 50 $146.00 $0.00 50 $146.00 304 $887.68 $14.60 $0.00 $14.60 $88.77

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 354 34 $3.86 $1,366.44 60 $231.60 $0.00 60 $231.60 294 $1,134.84 $23.16 $0.00 $23.16 $113.48

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 88 0 $39.00 $3,432.00 0 $0.00 $0.00 0 $0.00 88 $3,432.00 $0.00 $0.00 $0.00 $343.20

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 133 $45.00 $180.00 151 $6,795.00 $0.00 151 $6,795.00 -147 -$6,615.00 $679.50 $0.00 $679.50 -$661.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 65 $26.25 $105.00 72 $1,890.00 $0.00 72 $1,890.00 -68 -$1,785.00 $189.00 $0.00 $189.00 -$178.50

Systems Testing & Certification VECTOR VECTOR 101 92 $25.00 $2,300.00 0 $0.00 $0.00 0 $0.00 92 $2,300.00 $0.00 $0.00 $0.00 $230.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 3 of 4 Year 08 E-RATE 90% PCKG 1
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Active Network Hardware Materials $201,112.70 $172,733.65 -$450.00 $172,283.65 $28,829.05 $17,273.37 -$45.00 $17,228.37 $2,882.91

Active Network Hardware Sales Tax $16,591.80 $14,250.53 -$37.13 $14,213.40 $2,378.40 $1,425.05 -$3.71 $1,421.34 $237.84

Active Network Hardware Sub-Total $217,704.50 $186,984.18 -$487.13 $186,497.05 $31,207.45 $18,698.42 -$48.71 $18,649.71 $3,120.74

Active Network Hardware Labor Hours 698 713.09 $95.00 $66,310.00 1225 $116,375.00 -0.5 -$47.50 1224.5 $116,327.50 -526.5 -$50,017.50 $11,637.50 -$4.75 $11,632.75 -$5,001.75

ACTIVE HARDWARE SUB-TOTAL $284,014.50 $303,359.18 -$534.63 $302,824.55 -$18,810.05 $30,335.92 -$53.46 $30,282.46 -$1,881.01

PROJECT SUB-TOTAL $529,535.24 $503,146.44 -$497.50 $502,648.94 $26,886.30 $50,314.64 -$49.75 $50,264.89 $2,688.63
PROJECT SALES TAX(8.25%) $23,764.40 $18,371.80 -$37.13 $18,334.67 $5,429.73 $1,837.18 -$3.71 $1,833.47 $542.97
PROJECT TOTAL: $553,299.64 $521,518.24 -$534.63 $520,983.61 $32,316.03 $52,151.82 -$53.46 $52,098.36 $3,231.60

Prepared By: VECTOR RESOURCES 4 of 4 Year 08 E-RATE 90% PCKG 1
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 34460 12000 $0.14 $4,755.48 10200 $1,428.00 $0.00 10200 $1,428.00 1800 $3,327.48 $142.80 $0.00 $142.80 $332.75

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 600 0 $0.17 $102.00 15 $2.55 $0.00 15 $2.55 -15 $99.45 $0.26 $0.00 $0.26 $9.95

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 5900 9500 $1.95 $11,505.00 7360 $14,352.00 $0.00 7360 $14,352.00 2140 -$2,847.00 $1,435.20 $0.00 $1,435.20 -$284.70

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 500 0 $0.45 $225.00 0 $0.00 $0.00 0 $0.00 0 $225.00 $0.00 $0.00 $0.00 $22.50

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 9345 7000 $0.70 $6,541.50 1400 $980.00 $0.00 1400 $980.00 5600 $5,561.50 $98.00 $0.00 $98.00 $556.15

101403 Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD 3280 1200 $8.50 $27,880.00 1325 $11,262.50 $0.00 1325 $11,262.50 -125 $16,617.50 $1,126.25 $0.00 $1,126.25 $1,661.75
011214 T-1 Cable BerkTek 530333 1500 600 $0.30 $450.00 0 $0.00 $0.00 0 $0.00 600 $450.00 $0.00 $0.00 $0.00 $45.00

051016 Work station face plate TERMINATION AMP 503997-1 213 46 $9.78 $2,083.14 85 $831.30 $0.00 85 $831.30 -39 $1,251.84 $83.13 $0.00 $83.13 $125.18

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 0 $5.00 $500.00 214 $1,070.00 $0.00 214 $1,070.00 -214 -$570.00 $107.00 $0.00 $107.00 -$57.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 38 $228.00 $0.00 38 $228.00 -38 $372.00 $22.80 $0.00 $22.80 $37.20

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 150 $6.00 $300.00 340 $2,040.00 $0.00 340 $2,040.00 -190 -$1,740.00 $204.00 $0.00 $204.00 -$174.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 30 $7.00 $350.00 17 $119.00 $0.00 17 $119.00 13 $231.00 $11.90 $0.00 $11.90 $23.10

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 0 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 0 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 0 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 0 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc 1 10 $16.61 $16.61 20 $332.20 $0.00 20 $332.20 -10 -$315.59 $33.22 $0.00 $33.22 -$31.56

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt 1 6 $24.92 $24.92 2 $49.84 $0.00 2 $49.84 4 -$24.92 $4.98 $0.00 $4.98 -$2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 0 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 0 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp 1 16 $111.80 $358.65 32 $3,577.60 $0.00 32 $3,577.60 -16 -$3,218.95 $357.76 $0.00 $357.76 -$321.90

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt 1 6 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 6 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 0 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 0 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 0 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 0 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 15 $297.90 $0.00 15 $297.90 -15 -$278.04 $29.79 $0.00 $29.79 -$27.80

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc 1 0 $10.16 $10.16 23 $233.68 $0.00 23 $233.68 -23 -$223.52 $23.37 $0.00 $23.37 -$22.35

123605 Cable Attachment Units ERICO ER-CLIPS 340 0 $3.50 $1,190.00 0 $0.00 $0.00 0 $0.00 0 $1,190.00 $0.00 $0.00 $0.00 $119.00

051067 Work station device box AMP 558251-1 123 99 $4.96 $610.08 124 $615.04 $0.00 124 $615.04 -25 -$4.96 $61.50 $0.00 $61.50 -$0.50

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 462 94 $4.28 $1,977.36 102 $436.56 $0.00 102 $436.56 -8 $1,540.80 $43.66 $0.00 $43.66 $154.08

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 22 19 $147.14 $3,237.08 3 $441.42 $0.00 3 $441.42 16 $2,795.66 $44.14 $0.00 $44.14 $279.57

071106 Duplex (MM) SC coupler Panels AMP 559596-1 36 56 $75.37 $2,501.48 0 $0.00 $0.00 0 $0.00 56 $2,501.48 $0.00 $0.00 $0.00 $250.15

071150 Duplex (SM) SC coupler Panels AMP 559596-2 7 22 $97.50 $682.50 60 $5,850.00 $0.00 60 $5,850.00 -38 -$5,167.50 $585.00 $0.00 $585.00 -$516.75

031115 Simplex (SM) SC Connectors AMP 492123-3 60 275 $5.60 $336.00 77 $431.20 $0.00 77 $431.20 198 -$95.20 $43.12 $0.00 $43.12 -$9.52

031112 Simplex (MM) SC Connectors AMP 504932-1 672 725 $4.20 $2,822.40 576 $2,419.20 $0.00 576 $2,419.20 149 $403.20 $241.92 $0.00 $241.92 $40.32

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 11 83 $32.00 $352.00 52 $1,664.00 $0.00 52 $1,664.00 31 -$1,312.00 $166.40 $0.00 $166.40 -$131.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 5 $139.00 $1,251.00 5 $695.00 $0.00 5 $695.00 0 $556.00 $69.50 $0.00 $69.50 $55.60

Cable Management Package Vector Vector 102 117 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 117 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $74,321.02  $49,356.99 $0.00  $49,356.99  $24,964.03 $4,935.70 $0.00 $4,935.70 $2,496.40

Workstation Materials Sales Tax $6,131.48 $4,071.95 $0.00 $4,071.95 $2,059.53 $407.20 $0.00 $407.20 $205.95

Workstation Materials Sub-Total $80,452.50 $53,428.94 $0.00 $53,428.94 $27,023.56 $5,342.89 $0.00 $5,342.89 $2,702.36

Workstation Labor Sub-Total 2374.45 2616.47 $79.00 $191,325.55 2383 $188,257.00 $0.00 2383 $188,257.00 233.47 $3,068.55 $18,825.70 $0.00 $18,825.70 $306.85

WORKSTATION SUB-TOTAL $271,778.05 $241,685.94 $0.00 $241,685.94 $30,092.11 $24,168.59 $0.00 $24,168.59 $3,009.21

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC. 1 of 4 Year 08 E-RATE 90% PCK #3
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 1 $175.00 $350.00 1 $175.00 $0.00 1 $175.00 0 $175.00 $17.50 $0.00 $17.50 $17.50

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 1 $809.58 $0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 2 1 $859.58 $1,719.16 0 $0.00 $0.00 0 $0.00 1 $1,719.16 $0.00 $0.00 $0.00 $171.92

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 61 2 $350.00 $21,350.00 3 $1,050.00 $0.00 3 $1,050.00 -1 $20,300.00 $105.00 $0.00 $105.00 $2,030.00

101802 Horizontal Cable Management Pane AMP 1375159-1 20 0 $55.62 $1,112.40 0 $0.00 $0.00 0 $0.00 0 $1,112.40 $0.00 $0.00 $0.00 $111.24

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 0 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 0 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $28,099.26 $2,034.58 $0.00 $2,034.58 $26,064.68 $203.46 $0.00 $203.46 $2,606.47

Racks And Cabinets Sales Tax $2,318.19 $167.85 $0.00 $167.85 $2,150.34 $16.79 $0.00 $16.79 $215.03

Racks And Cabinets Materials Sub-Total $30,417.45 $2,202.43 $0.00 $2,202.43 $28,215.02 $220.24 $0.00 $220.24 $2,821.50

Racks And Cabinets Labor 215 24.73 $79.00 $16,985.00 31.75 $2,508.25 $0.00 31.75 $2,508.25 -7.02 $14,476.75 $250.83 $0.00 $250.83 $1,447.68

RACKS AND CABINETS SUB-TOTAL $47,402.45 $4,710.68 $0.00 $4,710.68 $42,691.77 $471.07 $0.00 $471.07 $4,269.18

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 0 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 0 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 0 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 124.5 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 0 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC. 2 of 4 Year 08 E-RATE 90% PCK #3
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 65 80 $449.00 $29,185.00 81 $36,369.00 $0.00 81 $36,369.00 -1 -$7,184.00 $3,636.90 $0.00 $3,636.90 -$718.40

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 0 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 0 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 1 $8,082.50 $0.00 1 $8,082.50 $0.00 1 $8,082.50 0 -$8,082.50 $808.25 $0.00 $808.25 -$808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 $0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 142 184 $225.00 $31,950.00 173 $38,925.00 $0.00 173 $38,925.00 11 -$6,975.00 $3,892.50 $0.00 $3,892.50 -$697.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 8 0 $534.81 $4,278.48 0 $0.00 $0.00 0 $0.00 0 $4,278.48 $0.00 $0.00 $0.00 $427.85

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 5 $10,736.55 $0.00 5 $10,736.55 0 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 $0.00 3 $1,749.30 0 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 0 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 3 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 16 $452.24 $8,140.32 16 $7,235.84 $0.00 16 $7,235.84 0 $904.48 $723.58 $0.00 $723.58 $90.45

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 0 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 16 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 16 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 32 $33.12 $596.16 8 $264.96 $0.00 8 $264.96 24 $331.20 $26.50 $0.00 $26.50 $33.12

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 12 $224.64 $0.00 12 $224.64 -12 -$224.64 $22.46 $0.00 $22.46 -$22.46

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 12 $559.68 $0.00 12 $559.68 -12 -$373.12 $55.97 $0.00 $55.97 -$37.31

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 0 $0.00 $0.00 0 $0.00 0 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 0 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 0 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 462 503 $2.92 $1,349.04 108 $315.36 $0.00 108 $315.36 395 $1,033.68 $31.54 $0.00 $31.54 $103.37

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 462 100 $3.86 $1,783.32 105 $405.30 $0.00 105 $405.30 -5 $1,378.02 $40.53 $0.00 $40.53 $137.80

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 122 0 $39.00 $4,758.00 0 $0.00 $0.00 0 $0.00 0 $4,758.00 $0.00 $0.00 $0.00 $475.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 0 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 171 $45.00 $180.00 174 $7,830.00 $0.00 174 $7,830.00 -3 -$7,650.00 $783.00 $0.00 $783.00 -$765.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 52 0 $42.00 $2,184.00 0 $0.00 $0.00 0 $0.00 0 $2,184.00 $0.00 $0.00 $0.00 $218.40

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 46 0 $45.00 $2,070.00 0 $0.00 $0.00 0 $0.00 0 $2,070.00 $0.00 $0.00 $0.00 $207.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 0 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 0 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 0 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 82 $26.25 $105.00 84 $2,205.00 $0.00 84 $2,205.00 -2 -$2,100.00 $220.50 $0.00 $220.50 -$210.00

Systems Testing & Certification VECTOR VECTOR 101 117 $25.00 $2,925.00 0 $0.00 $0.00 0 $0.00 0 $2,925.00 $0.00 $0.00 $0.00 $292.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC. 3 of 4 Year 08 E-RATE 90% PCK #3



GRIFFITH JOYNER ELEMENTARY SCHOOL - PROJECT  # RL197
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008 

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $223,362.18 $195,807.76 $0.00 $195,807.76 $27,554.42 $19,580.78 $0.00 $19,580.78 $2,755.44

Active Network Hardware Sales Tax $18,427.38 $16,154.14 $0.00 $16,154.14 $2,273.24 $1,615.41 $0.00 $1,615.41 $227.32

Active Network Hardware Sub-Total $241,789.56 $211,961.90 $0.00 $211,961.90 $29,827.66 $21,196.19 $0.00 $21,196.19 $2,982.77

Active Network Hardware Labor Hours 815 806.42 $95.00 $77,482.00 1226 $116,470.00 $0.00 1226 $116,470.00 -419.58 -$38,988.00 $11,647.00 $0.00 $11,647.00 -$3,898.80

ACTIVE HARDWARE SUB-TOTAL $319,271.56 $328,431.90 $0.00 $328,431.90 -$9,160.34 $32,843.19 $0.00 $32,843.19 -$916.03

PROJECT SUB-TOTAL $625,794.51 $554,434.58 $0.00 $554,434.58 $71,359.93 $55,443.46 $0.00 $55,443.46 $7,135.99
PROJECT SALES TAX(8.25%) $27,238.73 $20,393.94 $0.00 $20,393.94 $6,844.79 $2,039.39 $0.00 $2,039.39 $684.48
PROJECT TOTAL: $653,033.24 $574,828.52 $0.00 $574,828.52 $78,204.72 $57,482.85 $0.00 $57,482.85 $7,820.47

Prepared by: VECTOR RESOURCES, INC. 4 of 4 Year 08 E-RATE 90% PCK #3



GLEN ALTA ELEMENTARY SCHOOL - PROJECT # 195
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3 

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 20210 10000 $0.14 $2,788.98 7160 $1,002.40 $0.00 7160 $1,002.40 13050 $1,786.58 $100.24 $0.00 $100.24 $178.66

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 1500 $1.95 $9,165.00 1750 $3,412.50 $0.00 1750 $3,412.50 2950 $5,752.50 $341.25 $0.00 $341.25 $575.25

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 3675 10000 $0.70 $2,572.50 1122 $785.40 $0.00 1122 $785.40 2553 $1,787.10 $78.54 $0.00 $78.54 $178.71

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2130 550 $8.50 $18,105.00 245 $2,082.50 $0.00 245 $2,082.50 1885 $16,022.50 $208.25 $0.00 $208.25 $1,602.25
011214 T-1 Cable BerkTek 530333 1500 500 $0.30 $450.00 350 $105.00 $0.00 350 $105.00 1150 $345.00 $10.50 $0.00 $10.50 $34.50

051016 Work station face plate TERMINATION AMP 503997-1 134 40 $9.78 $1,310.52 46 $449.88 $0.00 46 $449.88 88 $860.64 $44.99 $0.00 $44.99 $86.06

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 200 $5.00 $500.00 411 $2,055.00 $0.00 411 $2,055.00 -311 -$1,555.00 $205.50 $0.00 $205.50 -$155.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 26 $156.00 $0.00 26 $156.00 74 $444.00 $15.60 $0.00 $15.60 $44.40

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 196 $1,176.00 $0.00 196 $1,176.00 -146 -$876.00 $117.60 $0.00 $117.60 -$87.60

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 100 $7.00 $350.00 44 $308.00 $0.00 44 $308.00 6 $42.00 $30.80 $0.00 $30.80 $4.20

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 2 $16.61 $16.61 6 $99.66 $0.00 6 $99.66 -5 -$83.05 $9.97 $0.00 $9.97 -$8.31

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 4 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 7 $111.80 $358.65 7 $782.60 $0.00 7 $782.60 -6 -$423.95 $78.26 $0.00 $78.26 -$42.40

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 2 $39.72 $0.00 2 $39.72 -1 -$19.86 $3.97 $0.00 $3.97 -$1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 0 $10.16 $10.16 8 $81.28 $0.00 8 $81.28 -7 -$71.12 $8.13 $0.00 $8.13 -$7.11

123605 Cable Attachment Units ERICO ER-CLIPS 310 75 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 44 52 $4.96 $218.24 63 $312.48 $0.00 63 $312.48 -19 -$94.24 $31.25 $0.00 $31.25 -$9.42

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 222 102 $4.28 $950.16 74 $316.72 $0.00 74 $316.72 148 $633.44 $31.67 $0.00 $31.67 $63.34

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 14 $147.14 $2,942.80 15 $2,207.10 $0.00 15 $2,207.10 5 $735.70 $220.71 $0.00 $220.71 $73.57

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 0 $75.37 $1,951.48 70 $5,275.90 $0.00 70 $5,275.90 -42 -$3,324.42 $527.59 $0.00 $527.59 -$332.44

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 6 $97.50 $585.00 0 $0.00 $0.00 0 $0.00 6 $585.00 $0.00 $0.00 $0.00 $58.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 100 $5.60 $268.80 96 $537.60 $0.00 96 $537.60 -48 -$268.80 $53.76 $0.00 $53.76 -$26.88

031112 Simplex (MM) SC Connectors AMP 504932-1 288 300 $4.20 $1,209.60 406 $1,705.20 $0.00 406 $1,705.20 -118 -$495.60 $170.52 $0.00 $170.52 -$49.56

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 5 45 $32.00 $160.00 30 $960.00 $0.00 30 $960.00 -25 -$800.00 $96.00 $0.00 $96.00 -$80.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 1 $139.00 $1,112.00 7 $973.00 $0.00 7 $973.00 1 $139.00 $97.30 $0.00 $97.30 $13.90

Cable Management Package Vector Vector 102 70 0 $0.00 $0.00 $0.00 $0.00 $0.00 70 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 70 $0.00 $0.00 $0.00 $0.00 $0.00 70 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $50,694.08  $24,823.94 $0.00  $24,823.94  $25,870.14 $2,482.39 $0.00 $2,482.39 $2,587.01

Workstation Materials Sales Tax $4,182.26 $2,047.98 $0.00 $2,047.98 $2,134.29 $204.80 $0.00 $204.80 $213.43

Workstation Materials Sub-Total $54,876.34 $26,871.92 $0.00 $26,871.92 $28,004.43 $2,687.19 $0.00 $2,687.19 $2,800.44

Workstation Labor Sub-Total 1455 1855.3 $79.00 $116,414.75 1320 $104,280.00 $0.00 1320 $104,280.00 135 $12,134.75 $10,428.00 $0.00 $10,428.00 $1,213.48

WORKSTATION SUB-TOTAL $171,291.09 $131,151.92 $0.00 $131,151.92 $40,139.18 $13,115.19 $0.00 $13,115.19 $4,013.92

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC 1 of 4 Year 08 E-RATE 90%PCKG #3



GLEN ALTA ELEMENTARY SCHOOL - PROJECT # 195
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3 

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
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(BID)
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Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 22 $175.00 $350.00 5 $875.00 $0.00 5 $875.00 -3 -$525.00 $87.50 $0.00 $87.50 -$52.50

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 0 $859.58 $859.58 0 $0.00 $0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 22 2 $350.00 $7,700.00 2 $700.00 $0.00 2 $700.00 20 $7,000.00 $70.00 $0.00 $70.00 $700.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 7 $55.62 $1,001.16 0 $0.00 $0.00 0 $0.00 18 $1,001.16 $0.00 $0.00 $0.00 $100.12

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $13,478.44 $1,575.00 $0.00 $1,575.00 $11,903.44 $157.50 $0.00 $157.50 $1,190.34

Racks And Cabinets Sales Tax $1,111.97 $129.94 $0.00 $129.94 $982.03 $12.99 $0.00 $12.99 $98.20

Racks And Cabinets Materials Sub-Total $14,590.41 $1,704.94 $0.00 $1,704.94 $12,885.47 $170.49 $0.00 $170.49 $1,288.55

Racks And Cabinets Labor 93 95.7 $79.00 $7,347.00 6.5 $513.50 $0.00 6.5 $513.50 86.5 $6,833.50 $51.35 $0.00 $51.35 $683.35

RACKS AND CABINETS SUB-TOTAL $21,937.41 $2,218.44 $0.00 $2,218.44 $19,718.97 $221.84 $0.00 $221.84 $1,971.90

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

0

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 125 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC 2 of 4 Year 08 E-RATE 90%PCKG #3



GLEN ALTA ELEMENTARY SCHOOL - PROJECT # 195
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 22 30 $449.00 $9,878.00 30 $13,470.00 $0.00 30 $13,470.00 0 -$3,592.00 $1,347.00 $0.00 $1,347.00 -$359.20

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 0 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 0 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 64 69 $225.00 $14,400.00 69 $15,525.00 $0.00 69 $15,525.00 0 -$1,125.00 $1,552.50 $0.00 $1,552.50 -$112.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 0 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 4 $2,147.31 $17,178.48 4 $8,589.24 $0.00 4 $8,589.24 0 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 2 $583.10 $2,915.50 2 $1,166.20 $0.00 2 $1,166.20 0 $1,749.30 $116.62 $0.00 $116.62 $174.93

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 0 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 2 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 2 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 7 $452.24 $8,140.32 7 $3,165.68 $0.00 7 $3,165.68 0 $4,974.64 $316.57 $0.00 $316.57 $497.46

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 0 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 7 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 7 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 8 $33.12 $596.16 3 $99.36 $0.00 3 $99.36 5 $496.80 $9.94 $0.00 $9.94 $49.68

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 6 $112.32 $0.00 6 $112.32 -6 -$112.32 $11.23 $0.00 $11.23 -$11.23

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 3 $46.64 $186.56 2 $93.28 $0.00 2 $93.28 1 $93.28 $9.33 $0.00 $9.33 $9.33

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 3 $114.24 $456.96 3 $342.72 $0.00 3 $342.72 0 $114.24 $34.27 $0.00 $34.27 $11.42

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 0 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 0 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 222 261 $2.92 $648.24 95 $277.40 $0.00 95 $277.40 166 $370.84 $27.74 $0.00 $27.74 $37.08

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 222 50 $3.86 $856.92 68 $262.48 $0.00 68 $262.48 -18 $594.44 $26.25 $0.00 $26.25 $59.44

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 44 0 $39.00 $1,716.00 0 $0.00 $0.00 0 $0.00 0 $1,716.00 $0.00 $0.00 $0.00 $171.60

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 0 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 68 $45.00 $180.00 70 $3,150.00 $0.00 70 $3,150.00 -2 -$2,970.00 $315.00 $0.00 $315.00 -$297.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 0 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 0 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 0 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 0 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 0 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 32 $26.25 $105.00 44 $1,155.00 $0.00 44 $1,155.00 -12 -$1,050.00 $115.50 $0.00 $115.50 -$105.00

Systems Testing & Certification VECTOR VECTOR 101 70 0 $25.00 $1,750.00 0 $0.00 $0.00 0 $0.00 0 $1,750.00 $0.00 $0.00 $0.00 $175.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC 3 of 4 Year 08 E-RATE 90%PCKG #3



GLEN ALTA ELEMENTARY SCHOOL - PROJECT # 195
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3 

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $164,736.24 $114,875.81 $0.00 $114,875.81 $49,860.43 $11,487.58 $0.00 $11,487.58 $4,986.04

Active Network Hardware Sales Tax $13,590.74 $9,477.25 $0.00 $9,477.25 $4,113.49 $947.73 $0.00 $947.73 $411.35

Active Network Hardware Sub-Total $178,326.98 $124,353.06 $0.00 $124,353.06 $53,973.92 $12,435.31 $0.00 $12,435.31 $5,397.39

Active Network Hardware Labor Hours 573 571.5 $95.00 $54,416.00 670.75 $63,721.25 $0.00 670.75 $63,721.25 -97.75 -$9,305.25 $6,372.13 $0.00 $6,372.13 -$930.53

ACTIVE HARDWARE SUB-TOTAL $232,742.98 $188,074.31 $0.00 $188,074.31 $44,668.67 $18,807.43 $0.00 $18,807.43 $4,466.87

PROJECT SUB-TOTAL $421,306.01 $309,789.50 $0.00 $309,789.50 $111,516.51 $30,978.95 $0.00 $30,978.95 $11,151.65
PROJECT SALES TAX(8.25%) $19,246.65 $11,655.17 $0.00 $11,655.17 $7,591.49 $1,165.52 $0.00 $1,165.52 $759.15
PROJECT TOTAL: $440,552.66 $321,444.67 $0.00 $321,444.67 $119,108.00 $32,144.47 $0.00 $32,144.47 $11,910.80

Prepared by: VECTOR RESOURCES, INC 4 of 4 Year 08 E-RATE 90%PCKG #3



GRAHAM ELEMENTARY SCHOOL - PROJECT # RL196
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 29310 19000 $0.14 $4,044.78 14586 $2,042.04 $0.00 14586 $2,042.04 14724 $2,002.74 $204.20 $0.00 $204.20 $200.27

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 8050 $1.95 $9,165.00 7100 $13,845.00 $0.00 7100 $13,845.00 -2400 -$4,680.00 $1,384.50 $0.00 $1,384.50 -$468.00

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 7455 1200 $0.70 $5,218.50 36 $25.20 $0.00 36 $25.20 7419 $5,193.30 $2.52 $0.00 $2.52 $519.33

101403 Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD 2880 450 $8.50 $24,480.00 564 $4,794.00 $0.00 564 $4,794.00 2316 $19,686.00 $479.40 $0.00 $479.40 $1,968.60
011214 T-1 Cable BerkTek 530333 1500 300 $0.30 $450.00 340 $102.00 $0.00 340 $102.00 1160 $348.00 $10.20 $0.00 $10.20 $34.80

051016 Work station face plate TERMINATION AMP 503997-1 186 0 $9.78 $1,819.08 34 $332.52 $0.00 34 $332.52 152 $1,486.56 $33.25 $0.00 $33.25 $148.66

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 50 $5.00 $500.00 0 $0.00 $0.00 0 $0.00 100 $500.00 $0.00 $0.00 $0.00 $50.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 50 $6.00 $600.00 0 $0.00 $0.00 0 $0.00 100 $600.00 $0.00 $0.00 $0.00 $60.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 50 $6.00 $300.00 20 $120.00 $0.00 20 $120.00 30 $180.00 $12.00 $0.00 $12.00 $18.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 20 $7.00 $350.00 12 $84.00 $0.00 12 $84.00 38 $266.00 $8.40 $0.00 $8.40 $26.60

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 10 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc 1 7 $16.61 $16.61 6 $99.66 $0.00 6 $99.66 -5 -$83.05 $9.97 $0.00 $9.97 -$8.31

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc 1 0 $30.20 $30.20 3 $90.60 $0.00 3 $90.60 -2 -$60.40 $9.06 $0.00 $9.06 -$6.04

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp 1 15 $111.80 $358.65 15 $1,677.00 $0.00 15 $1,677.00 -14 -$1,318.35 $167.70 $0.00 $167.70 -$131.84

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc 1 4 $10.16 $10.16 4 $40.64 $0.00 4 $40.64 -3 -$30.48 $4.06 $0.00 $4.06 -$3.05

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 96 140 $4.96 $476.16 100 $496.00 $0.00 100 $496.00 -4 -$19.84 $49.60 $0.00 $49.60 -$1.98

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 378 122 $4.28 $1,617.84 131 $560.68 $0.00 131 $560.68 247 $1,057.16 $56.07 $0.00 $56.07 $105.72

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 17 $147.14 $2,942.80 19 $2,795.66 $0.00 19 $2,795.66 1 $147.14 $279.57 $0.00 $279.57 $14.71

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 34 $75.37 $1,951.48 49 $3,693.13 $0.00 49 $3,693.13 -21 -$1,741.65 $369.31 $0.00 $369.31 -$174.17

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 28 $97.50 $585.00 27 $2,632.50 $0.00 27 $2,632.50 -21 -$2,047.50 $263.25 $0.00 $263.25 -$204.75

031115 Simplex (SM) SC Connectors AMP 492123-3 48 277 $5.60 $268.80 258 $1,444.80 $0.00 258 $1,444.80 -210 -$1,176.00 $144.48 $0.00 $144.48 -$117.60

031112 Simplex (MM) SC Connectors AMP 504932-1 528 1135 $4.20 $2,217.60 709 $2,977.80 $0.00 709 $2,977.80 -181 -$760.20 $297.78 $0.00 $297.78 -$76.02

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 9 66 $32.00 $288.00 56 $1,792.00 $0.00 56 $1,792.00 -47 -$1,504.00 $179.20 $0.00 $179.20 -$150.40

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 52 $139.00 $1,112.00 11 $1,529.00 $0.00 11 $1,529.00 -3 -$417.00 $152.90 $0.00 $152.90 -$41.70

Cable Management Package Vector Vector 102 96 0 $0.00 $0.00 $0.00 $0.00 $0.00 96 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 96 0 $0.00 $0.00 $0.00 $0.00 $0.00 96 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $63,541.04  $41,174.23 $0.00  $41,174.23  $22,366.81 $4,117.42 $0.00 $4,117.42 $2,236.68

Workstation Materials Sales Tax $5,242.14 $3,396.87 $0.00 $3,396.87 $1,845.26 $339.69 $0.00 $339.69 $184.53

Workstation Materials Sub-Total $68,783.18 $44,571.10 $0.00 $44,571.10 $24,212.07 $4,457.11 $0.00 $4,457.11 $2,421.21

Workstation Labor Sub-Total 1985.55 2284.72 $79.00 $159,930.45 2449 $193,471.00 $0.00 2449 $193,471.00 -463.45 -$33,540.55 $19,347.10 $0.00 $19,347.10 -$3,354.06

WORKSTATION SUB-TOTAL $228,713.63 $238,042.10 $0.00 $238,042.10 -$9,328.48 $23,804.21 $0.00 $23,804.21 -$932.85

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date
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GRAHAM ELEMENTARY SCHOOL - PROJECT # RL196
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabinet ENCORE 0 $809.58 $0.00 1 $809.58 $0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 1 $859.58 $0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 48 4 $350.00 $16,800.00 4 $1,400.00 $0.00 4 $1,400.00 44 $15,400.00 $140.00 $0.00 $140.00 $1,540.00

101802 Horizontal Cable Management Panel AMP 1375159-1 18 56 $55.62 $1,001.16 10 $556.20 $0.00 10 $556.20 8 $444.96 $55.62 $0.00 $55.62 $44.50

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $22,578.44 $3,625.36 $0.00 $3,625.36 $18,953.08 $362.54 $0.00 $362.54 $1,895.31

Racks And Cabinets Sales Tax $1,862.72 $299.09 $0.00 $299.09 $1,563.63 $29.91 $0.00 $29.91 $156.36

Racks And Cabinets Materials Sub-Total $24,441.16 $3,924.45 $0.00 $3,924.45 $20,516.71 $392.45 $0.00 $392.45 $2,051.67

Racks And Cabinets Labor 171 110 $79.00 $13,509.00 0 $0.00 $0.00 0 $0.00 171 $13,509.00 $0.00 $0.00 $0.00 $1,350.90

RACKS AND CABINETS SUB-TOTAL $37,950.16 $3,924.45 $0.00 $3,924.45 $34,025.71 $392.45 $0.00 $392.45 $3,402.57

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 124.5 0 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 48 62 $449.00 $21,552.00 63 $28,287.00 $0.00 63 $28,287.00 -1 -$6,735.00 $2,828.70 $0.00 $2,828.70 -$673.50

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 0 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 0 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 1 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 0 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 1 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 0 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 1 $8,082.50 $0.00 0 $0.00 $0.00 0 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 2 1 $13,437.50 $26,875.00 2 $26,875.00 $0.00 2 $26,875.00 -1 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM 116 133 $225.00 $26,100.00 135 $30,375.00 $0.00 135 $30,375.00 -2 -$4,275.00 $3,037.50 $0.00 $3,037.50 -$427.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 0 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 4 $2,147.31 $17,178.48 4 $8,589.24 $0.00 4 $8,589.24 0 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 $0.00 3 $1,749.30 0 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 0 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 3 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 15 $452.24 $8,140.32 15 $6,783.60 $0.00 15 $6,783.60 0 $1,356.72 $678.36 $0.00 $678.36 $135.67

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 0 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 15 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 15 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 11 $33.12 $596.16 15 $496.80 $0.00 15 $496.80 -4 $99.36 $49.68 $0.00 $49.68 $9.94

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 2 $37.44 $0.00 2 $37.44 -2 -$37.44 $3.74 $0.00 $3.74 -$3.74

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 6 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 6 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 13 $114.24 $456.96 13 $1,485.12 $0.00 13 $1,485.12 0 -$1,028.16 $148.51 $0.00 $148.51 -$102.82

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 0 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 0 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 378 440 $2.92 $1,103.76 110 $321.20 $0.00 110 $321.20 330 $782.56 $32.12 $0.00 $32.12 $78.26

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 378 106 $3.86 $1,459.08 37 $142.82 $0.00 37 $142.82 69 $1,316.26 $14.28 $0.00 $14.28 $131.63

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 96 0 $39.00 $3,744.00 0 $0.00 $0.00 0 $0.00 0 $3,744.00 $0.00 $0.00 $0.00 $374.40

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 0 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 133 $45.00 $180.00 136 $6,120.00 $0.00 136 $6,120.00 -3 -$5,940.00 $612.00 $0.00 $612.00 -$594.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 0 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 0 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 45 $2,160.00 $0.00 45 $2,160.00 -45 -$1,968.00 $216.00 $0.00 $216.00 -$196.80

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 0 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 0 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 63 $26.25 $105.00 75 $1,968.75 $0.00 75 $1,968.75 -12 -$1,863.75 $196.88 $0.00 $196.88 -$186.38

Systems Testing & Certification VECTOR VECTOR 101 96 0 $25.00 $2,400.00 0 $0.00 $0.00 0 $0.00 0 $2,400.00 $0.00 $0.00 $0.00 $240.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
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Active Network Hardware Materials $205,283.42 $169,420.90 $0.00 $169,420.90 $35,862.52 $16,942.09 $0.00 $16,942.09 $3,586.25

Active Network Hardware Sales Tax $16,935.88 $13,977.22 $0.00 $13,977.22 $2,958.66 $1,397.72 $0.00 $1,397.72 $295.87

Active Network Hardware Sub-Total $222,219.30 $183,398.12 $0.00 $183,398.12 $38,821.18 $18,339.81 $0.00 $18,339.81 $3,882.12

Active Network Hardware Labor Hours 720.4 714.42 $95.00 $68,438.00 1478 $140,410.00 $0.00 1478 $140,410.00 -757.6 -$71,972.00 $14,041.00 $0.00 $14,041.00 -$7,197.20

ACTIVE HARDWARE SUB-TOTAL $290,657.30 $323,808.12 $0.00 $323,808.12 -$33,150.82 $32,380.81 $0.00 $32,380.81 -$3,315.08

PROJECT SUB-TOTAL $547,499.85 $548,101.49 $0.00 $548,101.49 -$601.64 $54,810.15 $0.00 $54,810.15 -$60.16
PROJECT SALES TAX(8.25%) $24,402.42 $17,673.19 $0.00 $17,673.19 $6,729.23 $1,767.32 $0.00 $1,767.32 $672.92
PROJECT TOTAL: $571,902.27 $565,774.68 $0.00 $565,774.68 $6,127.59 $56,577.47 $0.00 $56,577.47 $612.76
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 23010 6000 $0.14 $3,175.38 3578 $500.92 $0.00 3578 $500.92 19432 $2,674.46 $50.09 $0.00 $50.09 $267.45

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 4000 $1.95 $9,165.00 3474 $6,774.30 $0.00 3474 $6,774.30 1226 $2,390.70 $677.43 $0.00 $677.43 $239.07

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 4770 5000 $0.70 $3,339.00 2448 $1,713.60 $0.00 2448 $1,713.60 2322 $1,625.40 $171.36 $0.00 $171.36 $162.54

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2355 410 $8.50 $20,017.50 405 $3,442.50 $0.00 405 $3,442.50 1950 $16,575.00 $344.25 $0.00 $344.25 $1,657.50
011214 T-1 Cable BerkTek 530333 1500 600 $0.30 $450.00 312 $93.60 $0.00 312 $93.60 1188 $356.40 $9.36 $0.00 $9.36 $35.64

051016 Work station face plate TERMINATION AMP 503997-1 150 34 $9.78 $1,467.00 33 $322.74 $0.00 33 $322.74 117 $1,144.26 $32.27 $0.00 $32.27 $114.43

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 150 $5.00 $500.00 380 $1,900.00 $0.00 380 $1,900.00 -280 -$1,400.00 $190.00 $0.00 $190.00 -$140.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 20 $120.00 $0.00 20 $120.00 80 $480.00 $12.00 $0.00 $12.00 $48.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 350 $6.00 $300.00 210 $1,260.00 $0.00 210 $1,260.00 -160 -$960.00 $126.00 $0.00 $126.00 -$96.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 130 $7.00 $350.00 160 $1,120.00 $0.00 160 $1,120.00 -110 -$770.00 $112.00 $0.00 $112.00 -$77.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 10 $16.61 $16.61 4 $66.44 $0.00 4 $66.44 -3 -$49.83 $6.64 $0.00 $6.64 -$4.98

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 3 $74.76 $0.00 3 $74.76 -2 -$49.84 $7.48 $0.00 $7.48 -$4.98

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 3 $46.25 $46.25 3 $138.75 $0.00 3 $138.75 -2 -$92.50 $13.88 $0.00 $13.88 -$9.25

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 2 $30.20 $30.20 5 $151.00 $0.00 5 $151.00 -4 -$120.80 $15.10 $0.00 $15.10 -$12.08

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 8 $111.80 $358.65 9 $1,006.20 $0.00 9 $1,006.20 -8 -$647.55 $100.62 $0.00 $100.62 -$64.76

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 3 $10.16 $10.16 8 $81.28 $0.00 8 $81.28 -7 -$71.12 $8.13 $0.00 $8.13 -$7.11

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 171 $598.50 $0.00 171 $598.50 139 $486.50 $59.85 $0.00 $59.85 $48.65

051067 Work station device box AMP 558251-1 60 48 $4.96 $297.60 105 $520.80 $0.00 105 $520.80 -45 -$223.20 $52.08 $0.00 $52.08 -$22.32

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 270 52 $4.28 $1,155.60 31 $132.68 $0.00 31 $132.68 239 $1,022.92 $13.27 $0.00 $13.27 $102.29

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 14 $147.14 $2,942.80 13 $1,912.82 $0.00 13 $1,912.82 7 $1,029.98 $191.28 $0.00 $191.28 $103.00

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 44 $75.37 $1,951.48 34 $2,562.58 $0.00 34 $2,562.58 -6 -$611.10 $256.26 $0.00 $256.26 -$61.11

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 7 $97.50 $585.00 12 $1,170.00 $0.00 12 $1,170.00 -6 -$585.00 $117.00 $0.00 $117.00 -$58.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 104 $5.60 $268.80 81 $453.60 $0.00 81 $453.60 -33 -$184.80 $45.36 $0.00 $45.36 -$18.48

031112 Simplex (MM) SC Connectors AMP 504932-1 360 620 $4.20 $1,512.00 367 $1,541.40 $0.00 367 $1,541.40 -7 -$29.40 $154.14 $0.00 $154.14 -$2.94

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 6 50 $32.00 $192.00 37 $1,184.00 $0.00 37 $1,184.00 -31 -$992.00 $118.40 $0.00 $118.40 -$99.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 3 $139.00 $1,112.00 5 $695.00 $0.00 5 $695.00 3 $417.00 $69.50 $0.00 $69.50 $41.70

Cable Management Package Vector Vector 102 70 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 70 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

60

Workstation Materials 0 $54,535.16  $29,537.47 $0.00  $29,537.47  $24,997.69 $2,953.75 $0.00 $2,953.75 $2,499.77

Workstation Materials Sales Tax $4,499.15 $2,436.84 $0.00 $2,436.84 $2,062.31 $243.68 $0.00 $243.68 $206.23

Workstation Materials Sub-Total $59,034.31 $31,974.31 $0.00 $31,974.31 $27,060.00 $3,197.43 $0.00 $3,197.43 $2,706.00

Workstation Labor Sub-Total 1592 1996.09 $79.00 $128,008.00 2101 $165,979.00 $0.00 2101 $165,979.00 -509 -$37,971.00 $16,597.90 $0.00 $16,597.90 -$3,797.10

WORKSTATION SUB-TOTAL $187,042.31 $197,953.31 $0.00 $197,953.31 -$10,911.00 $19,795.33 $0.00 $19,795.33 -$1,091.10

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 14 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 1 $809.58 $0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 1 $859.58 $0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 30 0 $350.00 $10,500.00 0 $0.00 $0.00 0 $0.00 30 $10,500.00 $0.00 $0.00 $0.00 $1,050.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 7 $55.62 $1,001.16 2 $111.24 $0.00 2 $111.24 16 $889.92 $11.12 $0.00 $11.12 $88.99

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $16,278.44 $1,780.40 $0.00 $1,780.40 $14,498.04 $178.04 $0.00 $178.04 $1,449.80

Racks And Cabinets Sales Tax $1,342.97 $146.88 $0.00 $146.88 $1,196.09 $14.69 $0.00 $14.69 $119.61

Racks And Cabinets Materials Sub-Total $17,621.41 $1,927.28 $0.00 $1,927.28 $15,694.13 $192.73 $0.00 $192.73 $1,569.41

Racks And Cabinets Labor 117 94.27 $79.00 $9,243.00 17 $1,343.00 $0.00 17 $1,343.00 100 $7,900.00 $134.30 $0.00 $134.30 $790.00

RACKS AND CABINETS SUB-TOTAL $26,864.41 $3,270.28 $0.00 $3,270.28 $23,594.13 $327.03 $0.00 $327.03 $2,359.41

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 300 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 300 $0.49 $49.00 310 $151.90 $0.00 310 $151.90 -210 -$102.90 $15.19 $0.00 $15.19 -$10.29

Trenching & Conduit Materials $4,384.00 $151.90 $0.00 $151.90 $4,232.10 $15.19 $0.00 $15.19 $423.21

Trenching & Conduit Sales Tax $361.68 $12.53 $0.00 $12.53 $349.15 $1.25 $0.00 $1.25 $34.91

Trenching & Conduit Materials Sub-Total $4,745.68 $164.43 $0.00 $164.43 $4,581.25 $16.44 $0.00 $16.44 $458.12

Trenching Labor Sub-Total 125 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $164.43 $0.00 $164.43 $14,416.75 $16.44 $0.00 $16.44 $1,441.67

Prepared by: VECTOR RESOURCES, INC. 2 of 4 LAN REFRESH YR 8/ 90% PACKAGE 3



HILLSIDE ELEMENTARY SCHOOL- PROJECT# RL198
YEAR 2005 E-RATE LAN REFRESH- PACKAGE 3

DETAIL FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2007

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 30 42 $449.00 $13,470.00 42 $18,858.00 $0.00 42 $18,858.00 -12 -$5,388.00 $1,885.80 $0.00 $1,885.80 -$538.80

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 0 $0.00 $0.00 0 $0.00 1 $8,082.50 $0.00 $0.00 $0.00 $808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 80 101 $225.00 $18,000.00 99 $22,275.00 -2 -$450.00 97 $21,825.00 -17 -$3,825.00 $2,227.50 -$45.00 $2,182.50 -$382.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 4 $2,147.31 $17,178.48 4 $8,589.24 $0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 $0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 8 $452.24 $8,140.32 9 $4,070.16 $0.00 9 $4,070.16 9 $4,070.16 $407.02 $0.00 $407.02 $407.02

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 8 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 2 $33.12 $596.16 13 $430.56 $0.00 13 $430.56 5 $165.60 $43.06 $0.00 $43.06 $16.56

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 11 $46.64 $186.56 2 $93.28 $0.00 2 $93.28 2 $93.28 $9.33 $0.00 $9.33 $9.33

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 11 $114.24 $456.96 3 $342.72 $0.00 3 $342.72 1 $114.24 $34.27 $0.00 $34.27 $11.42

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 270 291 $2.92 $788.40 81 $236.52 $0.00 81 $236.52 189 $551.88 $23.65 $0.00 $23.65 $55.19

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 270 26 $3.86 $1,042.20 35 $135.10 $0.00 35 $135.10 235 $907.10 $13.51 $0.00 $13.51 $90.71

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 60 0 $39.00 $2,340.00 0 $0.00 $0.00 0 $0.00 60 $2,340.00 $0.00 $0.00 $0.00 $234.00

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 93 $45.00 $180.00 150 $6,750.00 $0.00 150 $6,750.00 -146 -$6,570.00 $675.00 $0.00 $675.00 -$657.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 46 $26.25 $105.00 61 $1,601.25 $0.00 61 $1,601.25 -57 -$1,496.25 $160.13 $0.00 $160.13 -$149.63

Systems Testing & Certification VECTOR VECTOR 101 70 0 $25.00 $1,750.00 0 $0.00 $0.00 0 $0.00 70 $1,750.00 $0.00 $0.00 $0.00 $175.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
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HILLSIDE ELEMENTARY SCHOOL- PROJECT# RL198
YEAR 2005 E-RATE LAN REFRESH- PACKAGE 3

DETAIL FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2007

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $180,960.18 $132,598.26 -$450.00 $132,148.26 $48,811.92 $13,259.83 -$45.00 $13,214.83 $4,881.19

Active Network Hardware Sales Tax $14,929.21 $10,939.36 -$37.13 $10,902.23 $4,026.98 $1,093.94 -$3.71 $1,090.22 $402.70

Active Network Hardware Sub-Total $195,889.39 $143,537.62 -$487.13 $143,050.49 $52,838.90 $14,353.76 -$48.71 $14,305.05 $5,283.89

Active Network Hardware Labor Hours 612 638 $95.00 $58,102.00 695.75 $66,096.25 -0.5 -$47.50 695.25 $66,048.75 -83.25 -$7,946.75 $6,609.63 -$4.75 $6,604.88 -$794.68

ACTIVE HARDWARE SUB-TOTAL $253,991.39 $209,633.87 -$534.63 $209,099.24 $44,892.15 $20,963.39 -$53.46 $20,909.92 $4,489.22

PROJECT SUB-TOTAL $461,346.28 $397,486.28 -$497.50 $396,988.78 $64,357.50 $39,748.63 -$49.75 $39,698.88 $6,435.75
PROJECT SALES TAX(8.25%) $21,133.02 $13,535.61 -$37.13 $13,498.49 $7,634.53 $1,353.56 -$3.71 $1,349.85 $763.45
PROJECT TOTAL: $482,479.30 $411,021.89 -$534.63 $410,487.27 $71,992.03 $41,102.19 -$53.46 $41,048.73 $7,199.20
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DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 39360 28940 $0.14 $5,431.68 18653 $2,611.42 $0.00 18653 $2,611.42 20707 $2,820.26 $261.14 $0.00 $261.14 $282.03

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 600 0 $0.17 $102.00 0 $0.00 $0.00 0 $0.00 600 $102.00 $0.00 $0.00 $0.00 $10.20

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 5900 11000 $1.95 $11,505.00 9590 $18,700.50 $0.00 9590 $18,700.50 -3690 -$7,195.50 $1,870.05 $0.00 $1,870.05 -$719.55

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 500 0 $0.45 $225.00 0 $0.00 $0.00 0 $0.00 500 $225.00 $0.00 $0.00 $0.00 $22.50

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 11335 2000 $0.70 $7,934.50 475 $332.50 $0.00 475 $332.50 10860 $7,602.00 $33.25 $0.00 $33.25 $760.20

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 3680 1750 $8.50 $31,280.00 791 $6,723.50 $0.00 791 $6,723.50 2889 $24,556.50 $672.35 $0.00 $672.35 $2,455.65
011214 T-1 Cable BerkTek 530333 1500 0 $0.30 $450.00 408 $122.40 $0.00 408 $122.40 1092 $327.60 $12.24 $0.00 $12.24 $32.76

051016 Work station face plate TERMINATION AMP 503997-1 241 121 $9.78 $2,356.98 102 $997.56 $0.00 102 $997.56 139 $1,359.42 $99.76 $0.00 $99.76 $135.94

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 1090 $5.00 $500.00 455 $2,275.00 $0.00 455 $2,275.00 -355 -$1,775.00 $227.50 $0.00 $227.50 -$177.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 36 $216.00 $0.00 36 $216.00 64 $384.00 $21.60 $0.00 $21.60 $38.40

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 120 $6.00 $300.00 100 $600.00 $0.00 100 $600.00 -50 -$300.00 $60.00 $0.00 $60.00 -$30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 115 $805.00 $0.00 115 $805.00 -65 -$455.00 $80.50 $0.00 $80.50 -$45.50

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 1 $5.50 $0.00 1 $5.50 199 $1,094.50 $0.55 $0.00 $0.55 $109.45

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 2 $16.61 $16.61 5 $83.05 $0.00 5 $83.05 -4 -$66.44 $8.31 $0.00 $8.31 -$6.64

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 2 $92.50 $0.00 2 $92.50 -1 -$46.25 $9.25 $0.00 $9.25 -$4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 3 $90.60 $0.00 3 $90.60 -2 -$60.40 $9.06 $0.00 $9.06 -$6.04

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 23 $111.80 $358.65 22 $2,459.60 $0.00 22 $2,459.60 -21 -$2,100.95 $245.96 $0.00 $245.96 -$210.10

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 1 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 16 $10.16 $10.16 14 $142.24 $0.00 14 $142.24 -13 -$132.08 $14.22 $0.00 $14.22 -$13.21

123605 Cable Attachment Units ERICO ER-CLIPS 340 0 $3.50 $1,190.00 0 $0.00 $0.00 0 $0.00 340 $1,190.00 $0.00 $0.00 $0.00 $119.00

051067 Work station device box AMP 558251-1 151 109 $4.96 $748.96 164 $813.44 $0.00 164 $813.44 -13 -$64.48 $81.34 $0.00 $81.34 -$6.45

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 546 133 $4.28 $2,336.88 219 $937.32 $0.00 219 $937.32 327 $1,399.56 $93.73 $0.00 $93.73 $139.96

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 22 24 $147.14 $3,237.08 28 $4,119.92 $0.00 28 $4,119.92 -6 -$882.84 $411.99 $0.00 $411.99 -$88.28

071106 Duplex (MM) SC coupler Panels AMP 559596-1 36 62 $75.37 $2,501.48 100 $7,537.00 $0.00 100 $7,537.00 -64 -$5,035.52 $753.70 $0.00 $753.70 -$503.55

071150 Duplex (SM) SC coupler Panels AMP 559596-2 7 62 $97.50 $682.50 52 $5,070.00 $0.00 52 $5,070.00 -45 -$4,387.50 $507.00 $0.00 $507.00 -$438.75

031115 Simplex (SM) SC Connectors AMP 492123-3 60 409 $5.60 $336.00 472 $2,643.20 $0.00 472 $2,643.20 -412 -$2,307.20 $264.32 $0.00 $264.32 -$230.72

031112 Simplex (MM) SC Connectors AMP 504932-1 800 818 $4.20 $3,360.00 1130 $4,746.00 $0.00 1130 $4,746.00 -330 -$1,386.00 $474.60 $0.00 $474.60 -$138.60

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 13 89 $32.00 $416.00 90 $2,880.00 $0.00 90 $2,880.00 -77 -$2,464.00 $288.00 $0.00 $288.00 -$246.40

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 6 $139.00 $1,251.00 16 $2,224.00 $0.00 16 $2,224.00 -7 -$973.00 $222.40 $0.00 $222.40 -$97.30

Cable Management Package Vector Vector 102 131 0 $0.00 $0.00 $0.00 $0.00 $0.00 131 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 131 $0.00 $0.00 $0.00 $0.00 $0.00 131 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $81,164.06  $67,228.25 $0.00  $67,228.25  $13,935.81 $6,722.83 $0.00 $6,722.83 $1,393.58

Workstation Materials Sales Tax $6,696.03 $5,546.33 $0.00 $5,546.33 $1,149.70 $554.63 $0.00 $554.63 $114.97

Workstation Materials Sub-Total $87,860.09 $72,774.58 $0.00 $72,774.58 $15,085.51 $7,277.46 $0.00 $7,277.46 $1,508.55

Workstation Labor Sub-Total 2663 3503.8 $79.00 $214,572.95 2506.25 $197,993.75 $0.00 2506.25 $197,993.75 156.75 $16,579.20 $19,799.38 $0.00 $19,799.38 $1,657.92

WORKSTATION SUB-TOTAL $302,433.04 $270,768.33 $0.00 $270,768.33 $31,664.71 $27,076.83 $0.00 $27,076.83 $3,166.47

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC. 1 of 4 Year 08 E-RATE 90% PCKG 3



HOOVER ELEMENTARY SCHOOL -PROJECT# RL199
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 3 $525.00 $0.00 3 $525.00 -1 -$175.00 $52.50 $0.00 $52.50 -$17.50

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 1 $1,307.84 $0.00 1 $1,307.84 $0.00 1 $1,307.84 -1 -$1,307.84 $130.78 $0.00 $130.78 -$130.78

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 2 0 $859.58 $1,719.16 0 $0.00 $0.00 0 $0.00 2 $1,719.16 $0.00 $0.00 $0.00 $171.92

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 75 5 $350.00 $26,250.00 2 $700.00 $0.00 2 $700.00 73 $25,550.00 $70.00 $0.00 $70.00 $2,555.00

101802 Horizontal Cable Management Pane AMP 1375159-1 20 0 $55.62 $1,112.40 10 $556.20 $0.00 10 $556.20 10 $556.20 $55.62 $0.00 $55.62 $55.62

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 5 $169.25 $0.00 5 $169.25 -3 -$101.55 $16.93 $0.00 $16.93 -$10.16

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $32,999.26 $3,258.29 $0.00 $3,258.29 $29,740.97 $325.83 $0.00 $325.83 $2,974.10

Racks And Cabinets Sales Tax $2,722.44 $268.81 $0.00 $268.81 $2,453.63 $26.88 $0.00 $26.88 $245.36

Racks And Cabinets Materials Sub-Total $35,721.70 $3,527.10 $0.00 $3,527.10 $32,194.60 $352.71 $0.00 $352.71 $3,219.46

Racks And Cabinets Labor 257 44 $79.00 $20,303.00 34.25 $2,705.75 $0.00 34.25 $2,705.75 222.75 $17,597.25 $270.58 $0.00 $270.58 $1,759.73

RACKS AND CABINETS SUB-TOTAL $56,024.70 $6,232.85 $0.00 $6,232.85 $49,791.85 $623.28 $0.00 $623.28 $4,979.19

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

0

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 125 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC. 2 of 4 Year 08 E-RATE 90% PCKG 3
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 79 99 $449.00 $35,471.00 99 $44,451.00 $0.00 99 $44,451.00 -20 -$8,980.00 $4,445.10 $0.00 $4,445.10 -$898.00

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 0 $0.00 $0.00 0 $0.00 1 $8,082.50 $0.00 $0.00 $0.00 $808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 3 $40,312.50 $0.00 3 $40,312.50 -1 -$13,437.50 $4,031.25 $0.00 $4,031.25 -$1,343.75

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 170 213 $225.00 $38,250.00 213 $47,925.00 $0.00 213 $47,925.00 -43 -$9,675.00 $4,792.50 $0.00 $4,792.50 -$967.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 8 0 $534.81 $4,278.48 0 $0.00 $0.00 0 $0.00 8 $4,278.48 $0.00 $0.00 $0.00 $427.85

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 7 $2,147.31 $17,178.48 7 $15,031.17 $0.00 7 $15,031.17 1 $2,147.31 $1,503.12 $0.00 $1,503.12 $214.73

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 $0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 23 $452.24 $8,140.32 23 $10,401.52 $0.00 23 $10,401.52 -5 -$2,261.20 $1,040.15 $0.00 $1,040.15 -$226.12

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 23 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 20 $33.12 $596.16 15 $496.80 $0.00 15 $496.80 3 $99.36 $49.68 $0.00 $49.68 $9.94

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 20 $374.40 $0.00 20 $374.40 -20 -$374.40 $37.44 $0.00 $37.44 -$37.44

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 13 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 13 $114.24 $456.96 13 $1,485.12 $0.00 13 $1,485.12 -9 -$1,028.16 $148.51 $0.00 $148.51 -$102.82

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 546 743 $2.92 $1,594.32 580 $1,693.60 $0.00 580 $1,693.60 -34 -$99.28 $169.36 $0.00 $169.36 -$9.93

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 546 127 $3.86 $2,107.56 138 $532.68 $0.00 138 $532.68 408 $1,574.88 $53.27 $0.00 $53.27 $157.49

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 150 0 $39.00 $5,850.00 0 $0.00 $0.00 0 $0.00 150 $5,850.00 $0.00 $0.00 $0.00 $585.00

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 213 $45.00 $180.00 141 $6,345.00 $0.00 141 $6,345.00 -137 -$6,165.00 $634.50 $0.00 $634.50 -$616.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 52 0 $42.00 $2,184.00 0 $0.00 $0.00 0 $0.00 52 $2,184.00 $0.00 $0.00 $0.00 $218.40

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 46 0 $45.00 $2,070.00 0 $0.00 $0.00 0 $0.00 46 $2,070.00 $0.00 $0.00 $0.00 $207.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 100 $26.25 $105.00 116 $3,045.00 $0.00 116 $3,045.00 -112 -$2,940.00 $304.50 $0.00 $304.50 -$294.00

Systems Testing & Certification VECTOR VECTOR 101 131 0 $25.00 $3,275.00 0 $0.00 $0.00 0 $0.00 131 $3,275.00 $0.00 $0.00 $0.00 $327.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC. 3 of 4 Year 08 E-RATE 90% PCKG 3



HOOVER ELEMENTARY SCHOOL -PROJECT# RL199
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $246,042.20 $227,872.72 $0.00 $227,872.72 $18,169.48 $22,787.27 $0.00 $22,787.27 $1,816.95

Active Network Hardware Sales Tax $20,298.48 $18,799.50 $0.00 $18,799.50 $1,498.98 $1,879.95 $0.00 $1,879.95 $149.90

Active Network Hardware Sub-Total $266,340.68 $246,672.22 $0.00 $246,672.22 $19,668.46 $24,667.22 $0.00 $24,667.22 $1,966.85

Active Network Hardware Labor Hours 374 904.6 $95.00 $85,120.00 1463.5 $139,032.50 $0.00 1463.5 $139,032.50 -1089.5 -$53,912.50 $13,903.25 $0.00 $13,903.25 -$5,391.25

ACTIVE HARDWARE SUB-TOTAL $351,460.68 $385,704.72 $0.00 $385,704.72 -$34,244.04 $38,570.47 $0.00 $38,570.47 -$3,424.40

PROJECT SUB-TOTAL $694,420.97 $638,091.26 $0.00 $638,091.26 $56,329.71 $63,809.13 $0.00 $63,809.13 $5,632.97
PROJECT SALES TAX(8.25%) $30,078.64 $24,614.64 $0.00 $24,614.64 $5,464.00 $2,461.46 $0.00 $2,461.46 $546.40
PROJECT TOTAL: $724,499.61 $662,705.90 $0.00 $662,705.90 $61,793.71 $66,270.59 $0.00 $66,270.59 $6,179.37

Prepared by: VECTOR RESOURCES, INC. 4 of 4 Year 08 E-RATE 90% PCKG 3



LATONA ELEMENTARY SCHOOL - PROJECT# RL200
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008 

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 23110 5000 $0.14 $3,189.18 3660 $512.40 $0.00 3660 $512.40 19450 $2,676.78 $51.24 $0.00 $51.24 $267.68

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 2000 $1.95 $9,165.00 1066 $2,078.70 $0.00 1066 $2,078.70 3634 $7,086.30 $207.87 $0.00 $207.87 $708.63

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 3475 3000 $0.70 $2,432.50 3592 $2,514.40 $0.00 3592 $2,514.40 -117 -$81.90 $251.44 $0.00 $251.44 -$8.19

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2405 400 $8.50 $20,442.50 275 $2,337.50 $0.00 275 $2,337.50 2130 $18,105.00 $233.75 $0.00 $233.75 $1,810.50
011214 T-1 Cable BerkTek 530333 1500 100 $0.30 $450.00 164 $49.20 $0.00 164 $49.20 1336 $400.80 $4.92 $0.00 $4.92 $40.08

051016 Work station face plate TERMINATION AMP 503997-1 178 20 $9.78 $1,740.84 51 $498.78 $0.00 51 $498.78 127 $1,242.06 $49.88 $0.00 $49.88 $124.21

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 300 $5.00 $500.00 698 $3,490.00 $0.00 698 $3,490.00 -598 -$2,990.00 $349.00 $0.00 $349.00 -$299.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 80 $480.00 $0.00 80 $480.00 20 $120.00 $48.00 $0.00 $48.00 $12.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 0 $0.00 $0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 10 $70.00 $0.00 10 $70.00 40 $280.00 $7.00 $0.00 $7.00 $28.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 2 $16.61 $16.61 2 $33.22 $0.00 2 $33.22 -1 -$16.61 $3.32 $0.00 $3.32 -$1.66

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 3 $90.60 $0.00 3 $90.60 -2 -$60.40 $9.06 $0.00 $9.06 -$6.04

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 10 $111.80 $358.65 9 $1,006.20 $0.00 9 $1,006.20 -8 -$647.55 $100.62 $0.00 $100.62 -$64.76

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 8 $19.86 $19.86 3 $59.58 $0.00 3 $59.58 -2 -$39.72 $5.96 $0.00 $5.96 -$3.97

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 6 $10.16 $10.16 5 $50.80 $0.00 5 $50.80 -4 -$40.64 $5.08 $0.00 $5.08 -$4.06

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 28 $98.00 $0.00 28 $98.00 282 $987.00 $9.80 $0.00 $9.80 $98.70

051067 Work station device box AMP 558251-1 40 60 $4.96 $198.40 48 $238.08 $0.00 48 $238.08 -8 -$39.68 $23.81 $0.00 $23.81 -$3.97

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 258 27 $4.28 $1,104.24 9 $38.52 $0.00 9 $38.52 249 $1,065.72 $3.85 $0.00 $3.85 $106.57

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 10 $147.14 $2,942.80 10 $1,471.40 $0.00 10 $1,471.40 10 $1,471.40 $147.14 $0.00 $147.14 $147.14

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 16 $75.37 $1,951.48 26 $1,959.62 $0.00 26 $1,959.62 2 -$8.14 $195.96 $0.00 $195.96 -$0.81

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 16 $97.50 $585.00 12 $1,170.00 $0.00 12 $1,170.00 -6 -$585.00 $117.00 $0.00 $117.00 -$58.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 96 $5.60 $268.80 96 $537.60 $0.00 96 $537.60 -48 -$268.80 $53.76 $0.00 $53.76 -$26.88

031112 Simplex (MM) SC Connectors AMP 504932-1 272 384 $4.20 $1,142.40 339 $1,423.80 $0.00 339 $1,423.80 -67 -$281.40 $142.38 $0.00 $142.38 -$28.14

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 5 30 $32.00 $160.00 29 $928.00 $0.00 29 $928.00 -24 -$768.00 $92.80 $0.00 $92.80 -$76.80

071125 24 Port Cat-5E Patch Panel AMP 406330-1 11 28 $139.00 $1,529.00 4 $556.00 $0.00 4 $556.00 7 $973.00 $55.60 $0.00 $55.60 $97.30

Cable Management Package Vector Vector 102 68 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 68 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $54,206.14  $21,692.40 $0.00  $21,692.40  $32,513.74 $2,169.24 $0.00 $2,169.24 $3,251.37

Workstation Materials Sales Tax $4,472.01 $1,789.62 $0.00 $1,789.62 $2,682.38 $178.96 $0.00 $178.96 $268.24

Workstation Materials Sub-Total $58,678.15 $23,482.02 $0.00 $23,482.02 $35,196.12 $2,348.20 $0.00 $2,348.20 $3,519.61

Workstation Labor Sub-Total 1550.1 1549.99 $79.00 $124,633.90 1605.2 $126,810.80 $0.00 1605.2 $126,810.80 -55.1 -$2,176.90 $12,681.08 $0.00 $12,681.08 -$217.69

WORKSTATION SUB-TOTAL $183,312.05 $150,292.82 $0.00 $150,292.82 $33,019.22 $15,029.28 $0.00 $15,029.28 $3,301.92

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 1 0 $1,307.84 $1,307.84 0 $0.00 $0.00 0 $0.00 1 $1,307.84 $0.00 $0.00 $0.00 $130.78

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 1 0 $1,031.79 $1,031.79 0 $0.00 $0.00 0 $0.00 1 $1,031.79 $0.00 $0.00 $0.00 $103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 0 $859.58 $859.58 0 $0.00 $0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 20 3 $350.00 $7,000.00 3 $1,050.00 $0.00 3 $1,050.00 17 $5,950.00 $105.00 $0.00 $105.00 $595.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 4 $55.62 $1,001.16 0 $0.00 $0.00 0 $0.00 18 $1,001.16 $0.00 $0.00 $0.00 $100.12

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 1 $33.85 $0.00 1 $33.85 1 $33.85 $3.39 $0.00 $3.39 $3.39

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $15,118.07 $1,083.85 $0.00 $1,083.85 $14,034.22 $108.39 $0.00 $108.39 $1,403.42

Racks And Cabinets Sales Tax $1,247.24 $89.42 $0.00 $89.42 $1,157.82 $8.94 $0.00 $8.94 $115.78

Racks And Cabinets Materials Sub-Total $16,365.31 $1,173.27 $0.00 $1,173.27 $15,192.04 $117.33 $0.00 $117.33 $1,519.20

Racks And Cabinets Labor 99 22 $79.00 $7,821.00 21.5 $1,698.50 $0.00 21.5 $1,698.50 77.5 $6,122.50 $169.85 $0.00 $169.85 $612.25

RACKS AND CABINETS SUB-TOTAL $24,186.31 $2,871.77 $0.00 $2,871.77 $21,314.54 $287.18 $0.00 $287.18 $2,131.45

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 20 34 $449.00 $8,980.00 33 $14,817.00 $0.00 33 $14,817.00 -13 -$5,837.00 $1,481.70 $0.00 $1,481.70 -$583.70

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 60 77 $225.00 $13,500.00 76 $17,100.00 -2 -$450.00 74 $16,650.00 -14 -$3,150.00 $1,710.00 -$45.00 $1,665.00 -$315.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 1 $2,147.31 $17,178.48 1 $2,147.31 $0.00 1 $2,147.31 7 $15,031.17 $214.73 $0.00 $214.73 $1,503.12

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 1 $583.10 $2,915.50 1 $583.10 $0.00 1 $583.10 4 $2,332.40 $58.31 $0.00 $58.31 $233.24

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 1 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 8 $452.24 $8,140.32 10 $4,522.40 $0.00 10 $4,522.40 8 $3,617.92 $452.24 $0.00 $452.24 $361.79

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 2 $1,080.92 $4,323.68 2 $2,161.84 $0.00 2 $2,161.84 2 $2,161.84 $216.18 $0.00 $216.18 $216.18

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 8 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 0 $33.12 $596.16 13 $430.56 $0.00 13 $430.56 5 $165.60 $43.06 $0.00 $43.06 $16.56

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 11 $46.64 $186.56 5 $233.20 $0.00 5 $233.20 -1 -$46.64 $23.32 $0.00 $23.32 -$4.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 11 $114.24 $456.96 5 $571.20 $0.00 5 $571.20 -1 -$114.24 $57.12 $0.00 $57.12 -$11.42

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 210 235 $2.92 $613.20 76 $221.92 $0.00 76 $221.92 134 $391.28 $22.19 $0.00 $22.19 $39.13

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 210 36 $3.86 $810.60 7 $27.02 $0.00 7 $27.02 203 $783.58 $2.70 $0.00 $2.70 $78.36

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 40 0 $39.00 $1,560.00 0 $0.00 $0.00 0 $0.00 40 $1,560.00 $0.00 $0.00 $0.00 $156.00

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 71 $45.00 $180.00 78 $3,510.00 $0.00 78 $3,510.00 -74 -$3,330.00 $351.00 $0.00 $351.00 -$333.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 35 $26.25 $105.00 34 $892.50 $0.00 34 $892.50 -30 -$787.50 $89.25 $0.00 $89.25 -$78.75

Systems Testing & Certification VECTOR VECTOR 101 68 0 $25.00 $1,700.00 0 $0.00 $0.00 0 $0.00 68 $1,700.00 $0.00 $0.00 $0.00 $170.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
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Active Network Hardware Materials $162,650.88 $114,685.18 -$450.00 $114,235.18 $48,415.70 $11,468.52 -$45.00 $11,423.52 $4,841.57

Active Network Hardware Sales Tax $13,418.70 $9,461.53 -$37.13 $9,424.40 $3,994.30 $946.15 -$3.71 $942.44 $399.43

Active Network Hardware Sub-Total $176,069.58 $124,146.71 -$487.13 $123,659.58 $52,410.00 $12,414.67 -$48.71 $12,365.96 $5,241.00

Active Network Hardware Labor Hours 562 585.34 $95.00 $53,352.00 738.95 $70,200.25 -0.5 -$47.50 738.45 $70,152.75 -176.45 -$16,800.75 $7,020.03 -$4.75 $7,015.28 -$1,680.08

ACTIVE HARDWARE SUB-TOTAL $229,421.58 $194,346.96 -$534.63 $193,812.33 $35,609.25 $19,434.70 -$53.46 $19,381.23 $3,560.92

PROJECT SUB-TOTAL $432,001.49 $336,170.98 -$497.50 $335,673.48 $96,328.01 $33,617.10 -$49.75 $33,567.35 $9,632.80
PROJECT SALES TAX(8.25%) $19,499.62 $11,340.57 -$37.13 $11,303.44 $8,196.18 $1,134.06 -$3.71 $1,130.34 $819.62
PROJECT TOTAL: $451,501.11 $347,511.55 -$534.63 $346,976.92 $104,524.19 $34,751.15 -$53.46 $34,697.69 $10,452.42
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 37260 15000 $0.14 $5,141.88 14657 $2,051.98 $0.00 14657 $2,051.98 22603 $3,089.90 $205.20 $0.00 $205.20 $308.99

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 600 0 $0.17 $102.00 2 $0.34 $0.00 2 $0.34 598 $101.66 $0.03 $0.00 $0.03 $10.17

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 5900 10500 $1.95 $11,505.00 7966 $15,533.70 $0.00 7966 $15,533.70 -2066 -$4,028.70 $1,553.37 $0.00 $1,553.37 -$402.87

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 500 0 $0.45 $225.00 0 $0.00 $0.00 0 $0.00 500 $225.00 $0.00 $0.00 $0.00 $22.50

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 10440 12000 $0.70 $7,308.00 4370 $3,059.00 $0.00 4370 $3,059.00 6070 $4,249.00 $305.90 $0.00 $305.90 $424.90

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 3505 600 $8.50 $29,792.50 1478 $12,563.00 $0.00 1478 $12,563.00 2027 $17,229.50 $1,256.30 $0.00 $1,256.30 $1,722.95
011214 T-1 Cable BerkTek 530333 1500 300 $0.30 $450.00 335 $100.50 $0.00 335 $100.50 1165 $349.50 $10.05 $0.00 $10.05 $34.95

051016 Work station face plate TERMINATION AMP 503997-1 229 36 $9.78 $2,239.62 118 $1,154.04 $0.00 118 $1,154.04 111 $1,085.58 $115.40 $0.00 $115.40 $108.56

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 500 $5.00 $500.00 1007 $5,035.00 $0.00 1007 $5,035.00 -907 -$4,535.00 $503.50 $0.00 $503.50 -$453.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 50 $6.00 $600.00 20 $120.00 $0.00 20 $120.00 80 $480.00 $12.00 $0.00 $12.00 $48.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 100 $6.00 $300.00 185 $1,110.00 $0.00 185 $1,110.00 -135 -$810.00 $111.00 $0.00 $111.00 -$81.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 51 $357.00 $0.00 51 $357.00 -1 -$7.00 $35.70 $0.00 $35.70 -$0.70

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 10 $16.61 $16.61 7 $116.27 $0.00 7 $116.27 -6 -$99.66 $11.63 $0.00 $11.63 -$9.97

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 23 $111.80 $358.65 23 $2,571.40 $0.00 23 $2,571.40 -22 -$2,212.75 $257.14 $0.00 $257.14 -$221.28

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 14 $10.16 $10.16 16 $162.56 $0.00 16 $162.56 -15 -$152.40 $16.26 $0.00 $16.26 -$15.24

123605 Cable Attachment Units ERICO ER-CLIPS 340 5 $3.50 $1,190.00 0 $0.00 $0.00 0 $0.00 340 $1,190.00 $0.00 $0.00 $0.00 $119.00

051067 Work station device box AMP 558251-1 139 140 $4.96 $689.44 151 $748.96 $0.00 151 $748.96 -12 -$59.52 $74.90 $0.00 $74.90 -$5.95

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 510 52 $4.28 $2,182.80 142 $607.76 $0.00 142 $607.76 368 $1,575.04 $60.78 $0.00 $60.78 $157.50

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 22 22 $147.14 $3,237.08 26 $3,825.64 $0.00 26 $3,825.64 -4 -$588.56 $382.56 $0.00 $382.56 -$58.86

071106 Duplex (MM) SC coupler Panels AMP 559596-1 36 54 $75.37 $2,501.48 64 $4,823.68 $0.00 64 $4,823.68 -28 -$2,322.20 $482.37 $0.00 $482.37 -$232.22

071150 Duplex (SM) SC coupler Panels AMP 559596-2 7 27 $97.50 $682.50 50 $4,875.00 $0.00 50 $4,875.00 -43 -$4,192.50 $487.50 $0.00 $487.50 -$419.25

031115 Simplex (SM) SC Connectors AMP 492123-3 60 360 $5.60 $336.00 338 $1,892.80 $0.00 338 $1,892.80 -278 -$1,556.80 $189.28 $0.00 $189.28 -$155.68

031112 Simplex (MM) SC Connectors AMP 504932-1 744 1074 $4.20 $3,124.80 1186 $4,981.20 $0.00 1186 $4,981.20 -442 -$1,856.40 $498.12 $0.00 $498.12 -$185.64

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 12 75 $32.00 $384.00 0 $0.00 $0.00 0 $0.00 12 $384.00 $0.00 $0.00 $0.00 $38.40

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 79 $139.00 $1,251.00 11 $1,529.00 $0.00 11 $1,529.00 -2 -$278.00 $152.90 $0.00 $152.90 -$27.80

Cable Management Package Vector Vector 102 125 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 125 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $78,162.10  $67,218.83 $0.00  $67,218.83  $10,943.27 $6,721.88 $0.00 $6,721.88 $1,094.33

Workstation Materials Sales Tax $6,448.37 $5,545.55 $0.00 $5,545.55 $902.82 $554.56 $0.00 $554.56 $90.28

Workstation Materials Sub-Total $84,610.47 $72,764.38 $0.00 $72,764.38 $11,846.09 $7,276.44 $0.00 $7,276.44 $1,184.61

Workstation Labor Sub-Total 2537.2 2644.05 $79.00 $204,438.80 2432.25 $192,147.75 $0.00 2432.25 $192,147.75 104.95 $12,291.05 $19,214.78 $0.00 $19,214.78 $1,229.11

WORKSTATION SUB-TOTAL $289,049.27 $264,912.13 $0.00 $264,912.13 $24,137.14 $26,491.21 $0.00 $26,491.21 $2,413.71

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC.
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 2 1 $859.58 $1,719.16 0 $0.00 $0.00 0 $0.00 2 $1,719.16 $0.00 $0.00 $0.00 $171.92

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 69 3 $350.00 $24,150.00 0 $0.00 $0.00 0 $0.00 69 $24,150.00 $0.00 $0.00 $0.00 $2,415.00

101802 Horizontal Cable Management Pane AMP 1375159-1 20 10 $55.62 $1,112.40 2 $111.24 $0.00 2 $111.24 18 $1,001.16 $11.12 $0.00 $11.12 $100.12

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $30,899.26 $111.24 $0.00 $111.24 $30,788.02 $11.12 $0.00 $11.12 $3,078.80

Racks And Cabinets Sales Tax $2,549.19 $9.18 $0.00 $9.18 $2,540.01 $0.92 $0.00 $0.92 $254.00

Racks And Cabinets Materials Sub-Total $33,448.45 $120.42 $0.00 $120.42 $33,328.03 $12.04 $0.00 $12.04 $3,332.80

Racks And Cabinets Labor 239 102.22 $79.00 $18,881.00 19.5 $1,540.50 $0.00 19.5 $1,540.50 219.5 $17,340.50 $154.05 $0.00 $154.05 $1,734.05

RACKS AND CABINETS SUB-TOTAL $52,329.45 $1,660.92 $0.00 $1,660.92 $50,668.53 $166.09 $0.00 $166.09 $5,066.85

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 124.5 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC.
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 73 97 $449.00 $32,777.00 96 $43,104.00 $0.00 96 $43,104.00 -23 -$10,327.00 $4,310.40 $0.00 $4,310.40 -$1,032.70

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 $0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 $0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 158 223 $225.00 $35,550.00 205 $46,125.00 $0.00 205 $46,125.00 -47 -$10,575.00 $4,612.50 $0.00 $4,612.50 -$1,057.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 8 0 $534.81 $4,278.48 0 $0.00 $0.00 0 $0.00 8 $4,278.48 $0.00 $0.00 $0.00 $427.85

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 6 $2,147.31 $17,178.48 6 $12,883.86 $0.00 6 $12,883.86 2 $4,294.62 $1,288.39 $0.00 $1,288.39 $429.46

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 4 $583.10 $2,915.50 4 $2,332.40 $0.00 4 $2,332.40 1 $583.10 $233.24 $0.00 $233.24 $58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 4 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 23 $452.24 $8,140.32 23 $10,401.52 $0.00 23 $10,401.52 -5 -$2,261.20 $1,040.15 $0.00 $1,040.15 -$226.12

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 23 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 46 $33.12 $596.16 46 $1,523.52 $0.00 46 $1,523.52 -28 -$927.36 $152.35 $0.00 $152.35 -$92.74

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 0 $0.00 $0.00 0 $0.00 4 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 510 602 $2.92 $1,489.20 104 $303.68 $0.00 104 $303.68 406 $1,185.52 $30.37 $0.00 $30.37 $118.55

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 510 109 $3.86 $1,968.60 125 $482.50 $0.00 125 $482.50 385 $1,486.10 $48.25 $0.00 $48.25 $148.61

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 138 0 $39.00 $5,382.00 0 $0.00 $0.00 0 $0.00 138 $5,382.00 $0.00 $0.00 $0.00 $538.20

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 207 $45.00 $180.00 206 $9,270.00 $0.00 206 $9,270.00 -202 -$9,090.00 $927.00 $0.00 $927.00 -$909.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 52 0 $42.00 $2,184.00 0 $0.00 $0.00 0 $0.00 52 $2,184.00 $0.00 $0.00 $0.00 $218.40

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 46 0 $45.00 $2,070.00 0 $0.00 $0.00 0 $0.00 46 $2,070.00 $0.00 $0.00 $0.00 $207.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 99 $26.25 $105.00 99 $2,598.75 $0.00 99 $2,598.75 -95 -$2,493.75 $259.88 $0.00 $259.88 -$249.38

Systems Testing & Certification VECTOR VECTOR 101 125 $25.00 $3,125.00 0 $0.00 $0.00 0 $0.00 125 $3,125.00 $0.00 $0.00 $0.00 $312.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC.
3 of 4 Year 08 E-RATE  90% PCK #3
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DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $239,786.12 $218,012.36 $0.00 $218,012.36 $21,773.76 $21,801.24 $0.00 $21,801.24 $2,177.38

Active Network Hardware Sales Tax $19,782.35 $17,986.02 $0.00 $17,986.02 $1,796.34 $1,798.60 $0.00 $1,798.60 $179.63

Active Network Hardware Sub-Total $259,568.47 $235,998.38 $0.00 $235,998.38 $23,570.10 $23,599.84 $0.00 $23,599.84 $2,357.01

Active Network Hardware Labor Hours 862.4 898.43 $95.00 $81,928.00 1246.75 $118,441.25 $0.00 1246.75 $118,441.25 -384.35 -$36,513.25 $11,844.13 $0.00 $11,844.13 -$3,651.33

ACTIVE HARDWARE SUB-TOTAL $341,496.47 $354,439.63 $0.00 $354,439.63 -$12,943.15 $35,443.96 $0.00 $35,443.96 -$1,294.32

PROJECT SUB-TOTAL $668,314.78 $597,471.93 $0.00 $597,471.93 $70,842.85 $59,747.19 $0.00 $59,747.19 $7,084.29
PROJECT SALES TAX(8.25%) $29,141.60 $23,540.75 $0.00 $23,540.75 $5,600.85 $2,354.08 $0.00 $2,354.08 $560.08
PROJECT TOTAL: $697,456.38 $621,012.68 $0.00 $621,012.68 $76,443.70 $62,101.27 $0.00 $62,101.27 $7,644.37

Prepared by: VECTOR RESOURCES, INC.
4 of 4 Year 08 E-RATE  90% PCK #3
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 30960 11000 $0.14 $4,272.48 7796 $1,091.44 $0.00 7796 $1,091.44 23164 $3,181.04 $109.14 $0.00 $109.14 $318.10

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 600 0 $0.17 $102.00 0 $0.00 $0.00 0 $0.00 600 $102.00 $0.00 $0.00 $0.00 $10.20

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 5900 13000 $1.95 $11,505.00 11485 $22,395.75 $0.00 11485 $22,395.75 -5585 -$10,890.75 $2,239.58 $0.00 $2,239.58 -$1,089.08

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 500 0 $0.45 $225.00 0 $0.00 $0.00 0 $0.00 500 $225.00 $0.00 $0.00 $0.00 $22.50

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 7755 15000 $0.70 $5,428.50 370 $259.00 $0.00 370 $259.00 7385 $5,169.50 $25.90 $0.00 $25.90 $516.95

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2980 800 $8.50 $25,330.00 664 $5,644.00 $0.00 664 $5,644.00 2316 $19,686.00 $564.40 $0.00 $564.40 $1,968.60
011214 T-1 Cable BerkTek 530333 1500 500 $0.30 $450.00 980 $294.00 $0.00 980 $294.00 520 $156.00 $29.40 $0.00 $29.40 $15.60

051016 Work station face plate TERMINATION AMP 503997-1 193 60 $9.78 $1,887.54 60 $586.80 $0.00 60 $586.80 133 $1,300.74 $58.68 $0.00 $58.68 $130.07

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 300 $5.00 $500.00 575 $2,875.00 $0.00 575 $2,875.00 -475 -$2,375.00 $287.50 $0.00 $287.50 -$237.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 240 $6.00 $600.00 55 $330.00 $0.00 55 $330.00 45 $270.00 $33.00 $0.00 $33.00 $27.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 8 $48.00 $0.00 8 $48.00 42 $252.00 $4.80 $0.00 $4.80 $25.20

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 15 $105.00 $0.00 15 $105.00 35 $245.00 $10.50 $0.00 $10.50 $24.50

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 0 $16.61 $16.61 0 $0.00 $0.00 0 $0.00 1 $16.61 $0.00 $0.00 $0.00 $1.66

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 1 $46.25 $0.00 1 $46.25 0 $0.00 $4.63 $0.00 $4.63 $0.00

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 3 $90.60 $0.00 3 $90.60 -2 -$60.40 $9.06 $0.00 $9.06 -$6.04

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 19 $111.80 $358.65 19 $2,124.20 $0.00 19 $2,124.20 -18 -$1,765.55 $212.42 $0.00 $212.42 -$176.56

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 13 $10.16 $10.16 13 $132.08 $0.00 13 $132.08 -12 -$121.92 $13.21 $0.00 $13.21 -$12.19

123605 Cable Attachment Units ERICO ER-CLIPS 340 0 $3.50 $1,190.00 0 $0.00 $0.00 0 $0.00 340 $1,190.00 $0.00 $0.00 $0.00 $119.00

051067 Work station device box AMP 558251-1 103 139 $4.96 $510.88 119 $590.24 $0.00 119 $590.24 -16 -$79.36 $59.02 $0.00 $59.02 -$7.94

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 402 104 $4.28 $1,720.56 102 $436.56 $0.00 102 $436.56 300 $1,284.00 $43.66 $0.00 $43.66 $128.40

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 22 25 $147.14 $3,237.08 28 $4,119.92 $0.00 28 $4,119.92 -6 -$882.84 $411.99 $0.00 $411.99 -$88.28

071106 Duplex (MM) SC coupler Panels AMP 559596-1 36 69 $75.37 $2,501.48 65 $4,899.05 $0.00 65 $4,899.05 -29 -$2,397.57 $489.91 $0.00 $489.91 -$239.76

071150 Duplex (SM) SC coupler Panels AMP 559596-2 7 32 $97.50 $682.50 29 $2,827.50 $0.00 29 $2,827.50 -22 -$2,145.00 $282.75 $0.00 $282.75 -$214.50

031115 Simplex (SM) SC Connectors AMP 492123-3 60 290 $5.60 $336.00 311 $1,741.60 $0.00 311 $1,741.60 -251 -$1,405.60 $174.16 $0.00 $174.16 -$140.56

031112 Simplex (MM) SC Connectors AMP 504932-1 576 940 $4.20 $2,419.20 768 $3,225.60 $0.00 768 $3,225.60 -192 -$806.40 $322.56 $0.00 $322.56 -$80.64

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 9 79 $32.00 $288.00 57 $1,824.00 $0.00 57 $1,824.00 -48 -$1,536.00 $182.40 $0.00 $182.40 -$153.60

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 8 $139.00 $1,251.00 11 $1,529.00 $0.00 11 $1,529.00 -2 -$278.00 $152.90 $0.00 $152.90 -$27.80

Cable Management Package Vector Vector 102 107 $0.00 $0.00 $0.00 $0.00 $0.00 107 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 107 $0.00 $0.00 $0.00 $0.00 $0.00 107 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $69,156.22  $57,215.59 $0.00  $57,215.59  $11,940.63 $5,721.56 $0.00 $5,721.56 $1,194.06

Workstation Materials Sales Tax $5,705.39 $4,720.29 $0.00 $4,720.29 $985.10 $472.03 $0.00 $472.03 $98.51

Workstation Materials Sub-Total $74,861.61 $61,935.88 $0.00 $61,935.88 $12,925.73 $6,193.59 $0.00 $6,193.59 $1,292.57

Workstation Labor Sub-Total 2159.65 2784 $79.00 $174,036.35 2753.95 $217,562.05 $0.00 2753.95 $217,562.05 -594.3 -$43,525.70 $21,756.21 $0.00 $21,756.21 -$4,352.57

WORKSTATION SUB-TOTAL $248,897.96 $279,497.93 $0.00 $279,497.93 -$30,599.97 $27,949.79 $0.00 $27,949.79 -$3,060.00

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC. 1 of 4 Year 08 E-RATE 90% PCK #3
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 2 0 $859.58 $1,719.16 0 $0.00 $0.00 0 $0.00 2 $1,719.16 $0.00 $0.00 $0.00 $171.92

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 51 5 $350.00 $17,850.00 5 $1,750.00 $0.00 5 $1,750.00 46 $16,100.00 $175.00 $0.00 $175.00 $1,610.00

101802 Horizontal Cable Management Pane AMP 1375159-1 20 2 $55.62 $1,112.40 3 $166.86 $0.00 3 $166.86 17 $945.54 $16.69 $0.00 $16.69 $94.55

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $24,599.26 $1,916.86 $0.00 $1,916.86 $22,682.40 $191.69 $0.00 $191.69 $2,268.24

Racks And Cabinets Sales Tax $2,029.44 $158.14 $0.00 $158.14 $1,871.30 $15.81 $0.00 $15.81 $187.13

Racks And Cabinets Materials Sub-Total $26,628.70 $2,075.00 $0.00 $2,075.00 $24,553.70 $207.50 $0.00 $207.50 $2,455.37

Racks And Cabinets Labor 185 32 $79.00 $14,615.00 0 $0.00 $0.00 0 $0.00 185 $14,615.00 $0.00 $0.00 $0.00 $1,461.50

RACKS AND CABINETS SUB-TOTAL $41,243.70 $2,075.00 $0.00 $2,075.00 $39,168.70 $207.50 $0.00 $207.50 $3,916.87

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 124.5 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC. 2 of 4 Year 08 E-RATE 90% PCK #3
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 55 77 $449.00 $24,695.00 77 $34,573.00 $0.00 77 $34,573.00 -22 -$9,878.00 $3,457.30 $0.00 $3,457.30 -$987.80

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 $0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 122 159 $225.00 $27,450.00 159 $35,775.00 $0.00 159 $35,775.00 -37 -$8,325.00 $3,577.50 $0.00 $3,577.50 -$832.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 8 0 $534.81 $4,278.48 0 $0.00 $0.00 0 $0.00 8 $4,278.48 $0.00 $0.00 $0.00 $427.85

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 2 $2,147.31 $17,178.48 2 $4,294.62 $0.00 2 $4,294.62 6 $12,883.86 $429.46 $0.00 $429.46 $1,288.39

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 0 $583.10 $2,915.50 0 $0.00 $0.00 0 $0.00 5 $2,915.50 $0.00 $0.00 $0.00 $291.55

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 0 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 19 $452.24 $8,140.32 19 $8,592.56 $0.00 19 $8,592.56 -1 -$452.24 $859.26 $0.00 $859.26 -$45.22

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 19 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 24 $33.12 $596.16 7 $231.84 $0.00 7 $231.84 11 $364.32 $23.18 $0.00 $23.18 $36.43

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 24 $449.28 $0.00 24 $449.28 -24 -$449.28 $44.93 $0.00 $44.93 -$44.93

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 7 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 7 $114.24 $456.96 7 $799.68 $0.00 7 $799.68 -3 -$342.72 $79.97 $0.00 $79.97 -$34.27

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 402 505 $2.92 $1,173.84 359 $1,048.28 $0.00 359 $1,048.28 43 $125.56 $104.83 $0.00 $104.83 $12.56

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 402 88 $3.86 $1,551.72 135 $521.10 $0.00 135 $521.10 267 $1,030.62 $52.11 $0.00 $52.11 $103.06

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 102 0 $39.00 $3,978.00 0 $0.00 $0.00 0 $0.00 102 $3,978.00 $0.00 $0.00 $0.00 $397.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 157 $45.00 $180.00 63 $2,835.00 $0.00 63 $2,835.00 -59 -$2,655.00 $283.50 $0.00 $283.50 -$265.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 52 0 $42.00 $2,184.00 0 $0.00 $0.00 0 $0.00 52 $2,184.00 $0.00 $0.00 $0.00 $218.40

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 46 0 $45.00 $2,070.00 0 $0.00 $0.00 0 $0.00 46 $2,070.00 $0.00 $0.00 $0.00 $207.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 77 $26.25 $105.00 88 $2,310.00 $0.00 88 $2,310.00 -84 -$2,205.00 $231.00 $0.00 $231.00 -$220.50

Systems Testing & Certification VECTOR VECTOR 101 107 $25.00 $2,675.00 0 $0.00 $0.00 0 $0.00 107 $2,675.00 $0.00 $0.00 $0.00 $267.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC. 3 of 4 Year 08 E-RATE 90% PCK #3



MALABAR ELEMENTARY SCHOOL - PROJECT # RL 202
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $212,935.38 $172,334.99 $0.00 $172,334.99 $40,600.39 $17,233.50 $0.00 $17,233.50 $4,060.04

Active Network Hardware Sales Tax $17,567.17 $14,217.64 $0.00 $14,217.64 $3,349.53 $1,421.76 $0.00 $1,421.76 $334.95

Active Network Hardware Sub-Total $230,502.55 $186,552.63 $0.00 $186,552.63 $43,949.92 $18,655.26 $0.00 $18,655.26 $4,394.99

Active Network Hardware Labor Hours 760 764 $95.00 $72,162.00 1196 $113,620.00 $0.00 1196 $113,620.00 -436 -$41,458.00 $11,362.00 $0.00 $11,362.00 -$4,145.80

ACTIVE HARDWARE SUB-TOTAL $302,664.55 $300,172.63 $0.00 $300,172.63 $2,491.92 $30,017.26 $0.00 $30,017.26 $249.19

PROJECT SUB-TOTAL $581,723.71 $562,649.49 $0.00 $562,649.49 $19,074.22 $56,264.95 $0.00 $56,264.95 $1,907.42
PROJECT SALES TAX(8.25%) $25,663.68 $19,096.06 $0.00 $19,096.06 $6,567.61 $1,909.61 $0.00 $1,909.61 $656.76
PROJECT TOTAL: $607,387.39 $581,745.55 $0.00 $581,745.55 $25,641.83 $58,174.56 $0.00 $58,174.56 $2,564.18

Prepared by: VECTOR RESOURCES, INC. 4 of 4 Year 08 E-RATE 90% PCK #3



MICHELTORENA ELEMENTARY SCHOOL - PROJECT# RL203
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 25110 8500 $0.14 $3,465.18 5278 $738.92 $0.00 5278 $738.92 19832 $2,726.26 $73.89 $0.00 $73.89 $272.63

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 5000 $1.95 $9,165.00 1930 $3,763.50 $0.00 1930 $3,763.50 2770 $5,401.50 $376.35 $0.00 $376.35 $540.15

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 5665 7500 $0.70 $3,965.50 634 $443.80 $0.00 634 $443.80 5031 $3,521.70 $44.38 $0.00 $44.38 $352.17

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2530 630 $8.50 $21,505.00 470 $3,995.00 $0.00 470 $3,995.00 2060 $17,510.00 $399.50 $0.00 $399.50 $1,751.00
011214 T-1 Cable BerkTek 530333 1500 150 $0.30 $450.00 248 $74.40 $0.00 248 $74.40 1252 $375.60 $7.44 $0.00 $7.44 $37.56

051016 Work station face plate TERMINATION AMP 503997-1 162 16 $9.78 $1,584.36 81 $792.18 $0.00 81 $792.18 81 $792.18 $79.22 $0.00 $79.22 $79.22

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 700 $5.00 $500.00 550 $2,750.00 $0.00 550 $2,750.00 -450 -$2,250.00 $275.00 $0.00 $275.00 -$225.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 50 $6.00 $600.00 50 $300.00 $0.00 50 $300.00 50 $300.00 $30.00 $0.00 $30.00 $30.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 70 $420.00 $0.00 70 $420.00 -20 -$120.00 $42.00 $0.00 $42.00 -$12.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 10 $70.00 $0.00 10 $70.00 40 $280.00 $7.00 $0.00 $7.00 $28.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 14 $16.61 $16.61 8 $132.88 $0.00 8 $132.88 -7 -$116.27 $13.29 $0.00 $13.29 -$11.63

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 2 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 1 $30.20 $0.00 1 $30.20 0 $0.00 $3.02 $0.00 $3.02 $0.00

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 12 $111.80 $358.65 14 $1,565.20 $0.00 14 $1,565.20 -13 -$1,206.55 $156.52 $0.00 $156.52 -$120.66

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 1 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 17 $10.16 $10.16 19 $193.04 $0.00 19 $193.04 -18 -$182.88 $19.30 $0.00 $19.30 -$18.29

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 103 $360.50 $0.00 103 $360.50 207 $724.50 $36.05 $0.00 $36.05 $72.45

051067 Work station device box AMP 558251-1 72 116 $4.96 $357.12 110 $545.60 $0.00 110 $545.60 -38 -$188.48 $54.56 $0.00 $54.56 -$18.85

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 306 47 $4.28 $1,309.68 12 $51.36 $0.00 12 $51.36 294 $1,258.32 $5.14 $0.00 $5.14 $125.83

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 12 $147.14 $2,942.80 22 $3,237.08 $0.00 22 $3,237.08 -2 -$294.28 $323.71 $0.00 $323.71 -$29.43

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 30 $75.37 $1,951.48 55 $4,145.35 $0.00 55 $4,145.35 -27 -$2,193.87 $414.54 $0.00 $414.54 -$219.39

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 18 $97.50 $585.00 24 $2,340.00 $0.00 24 $2,340.00 -18 -$1,755.00 $234.00 $0.00 $234.00 -$175.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 198 $5.60 $268.80 200 $1,120.00 $0.00 200 $1,120.00 -152 -$851.20 $112.00 $0.00 $112.00 -$85.12

031112 Simplex (MM) SC Connectors AMP 504932-1 416 892 $4.20 $1,747.20 892 $3,746.40 $0.00 892 $3,746.40 -476 -$1,999.20 $374.64 $0.00 $374.64 -$199.92

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 7 56 $32.00 $224.00 48 $1,536.00 $0.00 48 $1,536.00 -41 -$1,312.00 $153.60 $0.00 $153.60 -$131.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 7 $139.00 $1,112.00 10 $1,390.00 $0.00 10 $1,390.00 -2 -$278.00 $139.00 $0.00 $139.00 -$27.80

Cable Management Package Vector Vector 102 84 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 84 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $57,537.12  $33,741.41 $0.00  $33,741.41  $23,795.71 $3,374.14 $0.00 $3,374.14 $2,379.57

Workstation Materials Sales Tax $4,746.81 $2,783.67 $0.00 $2,783.67 $1,963.15 $278.37 $0.00 $278.37 $196.31

Workstation Materials Sub-Total $62,283.93 $36,525.08 $0.00 $36,525.08 $25,758.86 $3,652.51 $0.00 $3,652.51 $2,575.89

Workstation Labor Sub-Total 1733.85 2184.94 $79.00 $139,662.15 2652 $209,508.00 $0.00 2652 $209,508.00 -918.15 -$69,845.85 $20,950.80 $0.00 $20,950.80 -$6,984.59

WORKSTATION SUB-TOTAL $201,946.08 $246,033.08 $0.00 $246,033.08 -$44,086.99 $24,603.31 $0.00 $24,603.31 -$4,408.70

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 2 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 3 $859.58 $859.58 3 $2,578.74 $0.00 3 $2,578.74 -2 -$1,719.16 $257.87 $0.00 $257.87 -$171.92

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 36 2 $350.00 $12,600.00 2 $700.00 $0.00 2 $700.00 34 $11,900.00 $70.00 $0.00 $70.00 $1,190.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 0 $55.62 $1,001.16 5 $278.10 $0.00 5 $278.10 13 $723.06 $27.81 $0.00 $27.81 $72.31

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $18,378.44 $3,556.84 $0.00 $3,556.84 $14,821.60 $355.68 $0.00 $355.68 $1,482.16

Racks And Cabinets Sales Tax $1,516.22 $293.44 $0.00 $293.44 $1,222.78 $29.34 $0.00 $29.34 $122.28

Racks And Cabinets Materials Sub-Total $19,894.66 $3,850.28 $0.00 $3,850.28 $16,044.38 $385.03 $0.00 $385.03 $1,604.44

Racks And Cabinets Labor 135 42.47 $79.00 $10,665.00 6 $474.00 $0.00 6 $474.00 129 $10,191.00 $47.40 $0.00 $47.40 $1,019.10

RACKS AND CABINETS SUB-TOTAL $30,559.66 $4,324.28 $0.00 $4,324.28 $26,235.38 $432.43 $0.00 $432.43 $2,623.54

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 124.5 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 0 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 36 50 $449.00 $16,164.00 52 $23,348.00 $0.00 52 $23,348.00 -16 -$7,184.00 $2,334.80 $0.00 $2,334.80 -$718.40

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 $0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 92 122 $225.00 $20,700.00 124 $27,900.00 -7 -$1,575.00 117 $26,325.00 -25 -$5,625.00 $2,790.00 -$157.50 $2,632.50 -$562.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 6 $2,147.31 $17,178.48 6 $12,883.86 $0.00 6 $12,883.86 2 $4,294.62 $1,288.39 $0.00 $1,288.39 $429.46

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 4 $2,332.40 $0.00 4 $2,332.40 1 $583.10 $233.24 $0.00 $233.24 $58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 12 $452.24 $8,140.32 16 $7,235.84 $0.00 16 $7,235.84 2 $904.48 $723.58 $0.00 $723.58 $90.45

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 12 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 6 $33.12 $596.16 22 $728.64 $0.00 22 $728.64 -4 -$132.48 $72.86 $0.00 $72.86 -$13.25

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 9 $46.64 $186.56 1 $46.64 $0.00 1 $46.64 3 $139.92 $4.66 $0.00 $4.66 $13.99

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 9 $114.24 $456.96 9 $1,028.16 $0.00 9 $1,028.16 -5 -$571.20 $102.82 $0.00 $102.82 -$57.12

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 306 363 $2.92 $893.52 196 $572.32 $0.00 196 $572.32 110 $321.20 $57.23 $0.00 $57.23 $32.12

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 306 70 $3.86 $1,181.16 76 $293.36 $0.00 76 $293.36 230 $887.80 $29.34 $0.00 $29.34 $88.78

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 72 0 $39.00 $2,808.00 0 $0.00 $0.00 0 $0.00 72 $2,808.00 $0.00 $0.00 $0.00 $280.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 113 $45.00 $180.00 115 $5,175.00 $0.00 115 $5,175.00 -111 -$4,995.00 $517.50 $0.00 $517.50 -$499.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 55 $26.25 $105.00 56 $1,470.00 $0.00 56 $1,470.00 -52 -$1,365.00 $147.00 $0.00 $147.00 -$136.50

Systems Testing & Certification VECTOR VECTOR 101 84 0 $25.00 $2,100.00 0 $0.00 $0.00 0 $0.00 84 $2,100.00 $0.00 $0.00 $0.00 $210.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
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Active Network Hardware Materials $187,416.26 $158,563.85 -$1,575.00 $156,988.85 $30,427.41 $15,856.39 -$157.50 $15,698.89 $3,042.74

Active Network Hardware Sales Tax $15,461.84 $13,081.52 -$129.94 $12,951.58 $2,510.26 $1,308.15 -$12.99 $1,295.16 $251.03

Active Network Hardware Sub-Total $202,878.10 $171,645.37 -$1,704.94 $169,940.43 $32,937.67 $17,164.54 -$170.49 $16,994.04 $3,293.77

Active Network Hardware Labor Hours 653 683.75 $95.00 $62,054.00 812.5 $77,187.50 -1.75 -$166.25 810.75 $77,021.25 -157.75 -$14,967.25 $7,718.75 -$16.63 $7,702.13 -$1,496.73

ACTIVE HARDWARE SUB-TOTAL $264,932.10 $248,832.87 -$1,871.19 $246,961.68 $17,970.42 $24,883.29 -$187.12 $24,696.17 $1,797.04

PROJECT SUB-TOTAL $489,932.47 $483,031.60 -$1,741.25 $481,290.35 $8,642.12 $48,303.16 -$174.13 $48,129.04 $864.21
PROJECT SALES TAX(8.25%) $22,086.56 $16,158.62 -$129.94 $16,028.69 $6,057.87 $1,615.86 -$12.99 $1,602.87 $605.79
PROJECT TOTAL: $512,019.03 $499,190.22 -$1,871.19 $497,319.04 $14,699.99 $49,919.02 -$187.12 $49,731.90 $1,470.00
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 18810 400 $0.14 $2,595.78 1758 $246.12 $0.00 1758 $246.12 17052 $2,349.66 $24.61 $0.00 $24.61 $234.97

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 4140 $1.95 $9,165.00 3150 $6,142.50 $0.00 3150 $6,142.50 1550 $3,022.50 $614.25 $0.00 $614.25 $302.25

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 2980 425 $0.70 $2,086.00 1957 $1,369.90 $0.00 1957 $1,369.90 1023 $716.10 $136.99 $0.00 $136.99 $71.61

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2005 350 $8.50 $17,042.50 220 $1,870.00 $0.00 220 $1,870.00 1785 $15,172.50 $187.00 $0.00 $187.00 $1,517.25
011214 T-1 Cable BerkTek 530333 1500 1100 $0.30 $450.00 680 $204.00 $0.00 680 $204.00 820 $246.00 $20.40 $0.00 $20.40 $24.60

051016 Work station face plate TERMINATION AMP 503997-1 126 24 $9.78 $1,232.28 27 $264.06 $0.00 27 $264.06 99 $968.22 $26.41 $0.00 $26.41 $96.82

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 150 $5.00 $500.00 135 $675.00 $0.00 135 $675.00 -35 -$175.00 $67.50 $0.00 $67.50 -$17.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 20 $6.00 $600.00 30 $180.00 $0.00 30 $180.00 70 $420.00 $18.00 $0.00 $18.00 $42.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 10 $6.00 $300.00 0 $0.00 $0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 0 $0.00 $0.00 0 $0.00 50 $350.00 $0.00 $0.00 $0.00 $35.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 6 $16.61 $16.61 1 $16.61 $0.00 1 $16.61 0 $0.00 $1.66 $0.00 $1.66 $0.00

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 2 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 5 $111.80 $358.65 6 $670.80 $0.00 6 $670.80 -5 -$312.15 $67.08 $0.00 $67.08 -$31.22

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 8 $10.16 $10.16 1 $10.16 $0.00 1 $10.16 0 $0.00 $1.02 $0.00 $1.02 $0.00

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 50 $175.00 $0.00 50 $175.00 260 $910.00 $17.50 $0.00 $17.50 $91.00

051067 Work station device box AMP 558251-1 36 44 $4.96 $178.56 50 $248.00 $0.00 50 $248.00 -14 -$69.44 $24.80 $0.00 $24.80 -$6.94

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 198 17 $4.28 $847.44 39 $166.92 $0.00 39 $166.92 159 $680.52 $16.69 $0.00 $16.69 $68.05

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 6 $147.14 $2,942.80 11 $1,618.54 $0.00 11 $1,618.54 9 $1,324.26 $161.85 $0.00 $161.85 $132.43

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 16 $75.37 $1,951.48 28 $2,110.36 $0.00 28 $2,110.36 0 -$158.88 $211.04 $0.00 $211.04 -$15.89

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 16 $97.50 $585.00 12 $1,170.00 $0.00 12 $1,170.00 -6 -$585.00 $117.00 $0.00 $117.00 -$58.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 106 $5.60 $268.80 110 $616.00 $0.00 110 $616.00 -62 -$347.20 $61.60 $0.00 $61.60 -$34.72

031112 Simplex (MM) SC Connectors AMP 504932-1 248 422 $4.20 $1,041.60 370 $1,554.00 $0.00 370 $1,554.00 -122 -$512.40 $155.40 $0.00 $155.40 -$51.24

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 4 0 $32.00 $128.00 24 $768.00 $0.00 24 $768.00 -20 -$640.00 $76.80 $0.00 $76.80 -$64.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 22 $139.00 $1,112.00 22 $3,058.00 $0.00 22 $3,058.00 -14 -$1,946.00 $305.80 $0.00 $305.80 -$194.60

Cable Management Package Vector Vector 102 66 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 66 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $48,531.24  $23,133.97 $0.00  $23,133.97  $25,397.27 $2,313.40 $0.00 $2,313.40 $2,539.73

Workstation Materials Sales Tax $4,003.83 $1,908.55 $0.00 $1,908.55 $2,095.27 $190.86 $0.00 $190.86 $209.53

Workstation Materials Sub-Total $52,535.07 $25,042.52 $0.00 $25,042.52 $27,492.54 $2,504.25 $0.00 $2,504.25 $2,749.25

Workstation Labor Sub-Total 1372.3 1182.34 $79.00 $111,273.70 911.25 $71,988.75 -76 -$6,004.00 835.25 $65,984.75 537.05 $45,288.95 $7,198.88 -$600.40 $6,598.48 $4,528.90

WORKSTATION SUB-TOTAL $163,808.77 $97,031.27 -$6,004.00 $91,027.27 $72,781.49 $9,703.13 -$600.40 $9,102.73 $7,278.15

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 1 $175.00 $0.00 1 $175.00 1 $175.00 $17.50 $0.00 $17.50 $17.50

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 1 $809.58 $0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 0 $0.00 $0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 18 0 $350.00 $6,300.00 0 $0.00 $0.00 0 $0.00 18 $6,300.00 $0.00 $0.00 $0.00 $630.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 0 $55.62 $1,001.16 2 $111.24 $0.00 2 $111.24 16 $889.92 $11.12 $0.00 $11.12 $88.99

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $12,078.44 $1,095.82 $0.00 $1,095.82 $10,982.62 $109.58 $0.00 $109.58 $1,098.26

Racks And Cabinets Sales Tax $996.47 $90.41 $0.00 $90.41 $906.07 $9.04 $0.00 $9.04 $90.61

Racks And Cabinets Materials Sub-Total $13,074.91 $1,186.23 $0.00 $1,186.23 $11,888.69 $118.62 $0.00 $118.62 $1,188.87

Racks And Cabinets Labor 81 6 $79.00 $6,399.00 0 $0.00 $0.00 0 $0.00 81 $6,399.00 $0.00 $0.00 $0.00 $639.90

RACKS AND CABINETS SUB-TOTAL $19,473.91 $1,186.23 $0.00 $1,186.23 $18,287.69 $118.62 $0.00 $118.62 $1,828.77

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 1 0 $2,025.00 $1,012.50 0 $0.00 $0.00 0 $0.00 0.5 $1,012.50 $0.00 $0.00 $0.00 $101.25

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 1 0 $3,250.00 $1,625.00 0 $0.00 $0.00 0 $0.00 0.5 $1,625.00 $0.00 $0.00 $0.00 $162.50

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 4 0 $39.44 $157.76 0 $0.00 $0.00 0 $0.00 4 $157.76 $0.00 $0.00 $0.00 $15.78

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $7,179.26 $0.00 $0.00 $0.00 $7,179.26 $0.00 $0.00 $0.00 $717.93

Trenching & Conduit Sales Tax $592.29 $0.00 $0.00 $0.00 $592.29 $0.00 $0.00 $0.00 $59.23

Trenching & Conduit Materials Sub-Total $7,771.55 $0.00 $0.00 $0.00 $7,771.55 $0.00 $0.00 $0.00 $777.15

Trenching Labor Sub-Total 157 0 $79.00 $12,363.50 0 $0.00 $0.00 0 $0.00 156.5 $12,363.50 $0.00 $0.00 $0.00 $1,236.35

 

TRENCHING SUB- TOTAL $20,135.05 $0.00 $0.00 $0.00 $20,135.05 $0.00 $0.00 $0.00 $2,013.50
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 18 27 $449.00 $8,082.00 27 $12,123.00 $0.00 27 $12,123.00 -9 -$4,041.00 $1,212.30 $0.00 $1,212.30 -$404.10

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 56 64 $225.00 $12,600.00 64 $14,400.00 -2 -$450.00 62 $13,950.00 -6 -$1,350.00 $1,440.00 -$45.00 $1,395.00 -$135.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 2 $2,147.31 $17,178.48 2 $4,294.62 $0.00 2 $4,294.62 6 $12,883.86 $429.46 $0.00 $429.46 $1,288.39

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 2 $583.10 $2,915.50 2 $1,166.20 $0.00 2 $1,166.20 3 $1,749.30 $116.62 $0.00 $116.62 $174.93

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 2 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 5 $452.24 $8,140.32 7 $3,165.68 $0.00 7 $3,165.68 11 $4,974.64 $316.57 $0.00 $316.57 $497.46

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 5 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 0 $33.12 $596.16 13 $430.56 $0.00 13 $430.56 5 $165.60 $43.06 $0.00 $43.06 $16.56

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 6 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 6 $114.24 $456.96 7 $799.68 $0.00 7 $799.68 -3 -$342.72 $79.97 $0.00 $79.97 -$34.27

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 198 178 $2.92 $578.16 13 $37.96 $0.00 13 $37.96 185 $540.20 $3.80 $0.00 $3.80 $54.02

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 198 24 $3.86 $764.28 28 $108.08 $0.00 28 $108.08 170 $656.20 $10.81 $0.00 $10.81 $65.62

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 36 0 $39.00 $1,404.00 0 $0.00 $0.00 0 $0.00 36 $1,404.00 $0.00 $0.00 $0.00 $140.40

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 59 $45.00 $180.00 58 $2,610.00 $0.00 58 $2,610.00 -54 -$2,430.00 $261.00 $0.00 $261.00 -$243.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 29 $26.25 $105.00 29 $761.25 $0.00 29 $761.25 -25 -$656.25 $76.13 $0.00 $76.13 -$65.63

Systems Testing & Certification VECTOR VECTOR 101 66 $25.00 $1,650.00 0 $0.00 $0.00 0 $0.00 66 $1,650.00 $0.00 $0.00 $0.00 $165.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $160,565.52 $107,364.16 -$450.00 $106,914.16 $53,651.36 $10,736.42 -$45.00 $10,691.42 $5,365.14

Active Network Hardware Sales Tax $13,246.66 $8,857.54 -$37.13 $8,820.42 $4,426.24 $885.75 -$3.71 $882.04 $442.62

Active Network Hardware Sub-Total $173,812.18 $116,221.70 -$487.13 $115,734.58 $58,077.60 $11,622.17 -$48.71 $11,573.46 $5,807.76

Active Network Hardware Labor Hours 555 541.83 $95.00 $53,938.00 552.75 $52,511.25 75.5 $7,172.50 628.25 $59,683.75 -73.25 -$5,745.75 $5,251.13 $717.25 $5,968.38 -$574.58

ACTIVE HARDWARE SUB-TOTAL $227,750.18 $168,732.95 $6,685.38 $175,418.33 $52,331.85 $16,873.30 $668.54 $17,541.83 $5,233.18

PROJECT SUB-TOTAL $412,328.66 $256,093.95 $718.50 $256,812.45 $155,516.21 $25,609.40 $71.85 $25,681.25 $15,551.62
PROJECT SALES TAX(8.25%) $18,839.24 $10,856.50 -$37.13 $10,819.38 $8,019.87 $1,085.65 -$3.71 $1,081.94 $801.99
PROJECT TOTAL: $431,167.90 $266,950.45 $681.38 $267,631.83 $163,536.08 $26,695.05 $68.14 $26,763.18 $16,353.61
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DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 36910 15300 $0.14 $5,093.58 5590 $782.60 $0.00 5590 $782.60 31320 $4,310.98 $78.26 $0.00 $78.26 $431.10

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 600 0 $0.17 $102.00 8 $1.36 $0.00 8 $1.36 592 $100.64 $0.14 $0.00 $0.14 $10.06

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 5900 14100 $1.95 $11,505.00 12200 $23,790.00 $0.00 12200 $23,790.00 -6300 -$12,285.00 $2,379.00 $0.00 $2,379.00 -$1,228.50

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 500 0 $0.45 $225.00 0 $0.00 $0.00 0 $0.00 500 $225.00 $0.00 $0.00 $0.00 $22.50

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 10340 12400 $0.70 $7,238.00 16800 $11,760.00 $0.00 16800 $11,760.00 -6460 -$4,522.00 $1,176.00 $0.00 $1,176.00 -$452.20

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 3480 730 $8.50 $29,580.00 546 $4,641.00 $0.00 546 $4,641.00 2934 $24,939.00 $464.10 $0.00 $464.10 $2,493.90
011214 T-1 Cable BerkTek 530333 1500 500 $0.30 $450.00 650 $195.00 $0.00 650 $195.00 850 $255.00 $19.50 $0.00 $19.50 $25.50

051016 Work station face plate TERMINATION AMP 503997-1 227 72 $9.78 $2,220.06 23 $224.94 $0.00 23 $224.94 204 $1,995.12 $22.49 $0.00 $22.49 $199.51

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 100 $5.00 $500.00 526 $2,630.00 $0.00 526 $2,630.00 -426 -$2,130.00 $263.00 $0.00 $263.00 -$213.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 48 $288.00 $0.00 48 $288.00 52 $312.00 $28.80 $0.00 $28.80 $31.20

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 500 $6.00 $300.00 367 $2,202.00 $0.00 367 $2,202.00 -317 -$1,902.00 $220.20 $0.00 $220.20 -$190.20

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 101 $707.00 $0.00 101 $707.00 -51 -$357.00 $70.70 $0.00 $70.70 -$35.70

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 2 $16.61 $16.61 2 $33.22 $0.00 2 $33.22 -1 -$16.61 $3.32 $0.00 $3.32 -$1.66

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 1 $46.25 $46.25 1 $46.25 $0.00 1 $46.25 0 $0.00 $4.63 $0.00 $4.63 $0.00

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 3 $30.20 $30.20 14 $422.80 $0.00 14 $422.80 -13 -$392.60 $42.28 $0.00 $42.28 -$39.26

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 27 $111.80 $358.65 27 $3,018.60 $0.00 27 $3,018.60 -26 -$2,659.95 $301.86 $0.00 $301.86 -$266.00

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 4 $10.16 $10.16 20 $203.20 $0.00 20 $203.20 -19 -$193.04 $20.32 $0.00 $20.32 -$19.30

123605 Cable Attachment Units ERICO ER-CLIPS 340 0 $3.50 $1,190.00 0 $0.00 $0.00 0 $0.00 340 $1,190.00 $0.00 $0.00 $0.00 $119.00

051067 Work station device box AMP 558251-1 137 100 $4.96 $679.52 103 $510.88 $0.00 103 $510.88 34 $168.64 $51.09 $0.00 $51.09 $16.86

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 504 106 $4.28 $2,157.12 62 $265.36 $0.00 62 $265.36 442 $1,891.76 $26.54 $0.00 $26.54 $189.18

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 22 23 $147.14 $3,237.08 21 $3,089.94 $0.00 21 $3,089.94 1 $147.14 $308.99 $0.00 $308.99 $14.71

071106 Duplex (MM) SC coupler Panels AMP 559596-1 36 132 $75.37 $2,501.45 94 $7,084.78 $0.00 94 $7,084.78 -58 -$4,583.33 $708.48 $0.00 $708.48 -$458.33

071150 Duplex (SM) SC coupler Panels AMP 559596-2 7 30 $97.50 $682.50 0 $0.00 $0.00 0 $0.00 7 $682.50 $0.00 $0.00 $0.00 $68.25

031115 Simplex (SM) SC Connectors AMP 492123-3 60 420 $5.60 $336.00 358 $2,004.80 $0.00 358 $2,004.80 -298 -$1,668.80 $200.48 $0.00 $200.48 -$166.88

031112 Simplex (MM) SC Connectors AMP 504932-1 736 1784 $4.20 $3,091.20 1450 $6,090.00 $0.00 1450 $6,090.00 -714 -$2,998.80 $609.00 $0.00 $609.00 -$299.88

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 12 84 $32.00 $384.00 81 $2,592.00 $0.00 81 $2,592.00 -69 -$2,208.00 $259.20 $0.00 $259.20 -$220.80

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 7 $139.00 $1,251.00 9 $1,251.00 $0.00 9 $1,251.00 0 $0.00 $125.10 $0.00 $125.10 $0.00

Cable Management Package Vector Vector 102 124 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 124 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $77,742.51  $73,834.73 $0.00  $73,834.73  $3,907.78 $7,383.47 $0.00 $7,383.47 $390.78

Workstation Materials Sales Tax $6,413.76 $6,091.37 $0.00 $6,091.37 $322.39 $609.14 $0.00 $609.14 $32.24

Workstation Materials Sub-Total $84,156.26 $79,926.10 $0.00 $79,926.10 $4,230.17 $7,992.61 $0.00 $7,992.61 $423.02

Workstation Labor Sub-Total 2518.75 3099.02 $79.00 $202,949.25 3533.5 $279,146.50 $0.00 3533.5 $279,146.50 -1014.75 -$76,197.25 $27,914.65 $0.00 $27,914.65 -$7,619.73

WORKSTATION SUB-TOTAL $287,105.51 $359,072.60 $0.00 $359,072.60 -$71,967.08 $35,907.26 $0.00 $35,907.26 -$7,196.71

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 3 $175.00 $350.00 6 $1,050.00 $0.00 6 $1,050.00 -4 -$700.00 $105.00 $0.00 $105.00 -$70.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081161 Small IDF/LDF Comm. Cabine ENCORE 1 0 $809.58 $0.00 1 $809.58 $0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 0 2 1 $859.58 $1,719.16 0 $0.00 $0.00 0 $0.00 2 $1,719.16 $0.00 $0.00 $0.00 $171.92

081903 32.125"H x 24.125" Wx7" D CABINETS ENCORE 68 3 $350.00 $23,800.00 4 $1,400.00 $0.00 4 $1,400.00 64 $22,400.00 $140.00 $0.00 $140.00 $2,240.00

101802 Horizontal Cable Management Pane AMP 1375159-1 20 16 $55.62 $1,112.40 9 $500.58 $0.00 9 $500.58 11 $611.82 $50.06 $0.00 $50.06 $61.18

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $30,549.26 $3,760.16 $0.00 $3,760.16 $26,789.10 $376.02 $0.00 $376.02 $2,678.91

Racks And Cabinets Sales Tax $2,520.31 $310.21 $0.00 $310.21 $2,210.10 $31.02 $0.00 $31.02 $221.01

Racks And Cabinets Materials Sub-Total $33,069.57 $4,070.37 $0.00 $4,070.37 $28,999.20 $407.04 $0.00 $407.04 $2,899.92

Racks And Cabinets Labor 236 132.2 $79.00 $18,644.00 30.5 $2,409.50 $0.00 30.5 $2,409.50 205.5 $16,234.50 $240.95 $0.00 $240.95 $1,623.45

RACKS AND CABINETS SUB-TOTAL $51,713.57 $6,479.87 $0.00 $6,479.87 $45,233.70 $647.99 $0.00 $647.99 $4,523.37

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 124.5 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Prepared by: VECTOR RESOURCES, INC
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 72 107 $449.00 $32,328.00 108 $48,492.00 $0.00 108 $48,492.00 -36 -$16,164.00 $4,849.20 $0.00 $4,849.20 -$1,616.40

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 0 $8,082.50 $8,082.50 0 $0.00 $0.00 0 $0.00 1 $8,082.50 $0.00 $0.00 $0.00 $808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 2 3 $13,437.50 $26,875.00 3 $40,312.50 $0.00 3 $40,312.50 -1 -$13,437.50 $4,031.25 $0.00 $4,031.25 -$1,343.75

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 156 247 $225.00 $35,100.00 231 $51,975.00 $0.00 231 $51,975.00 -75 -$16,875.00 $5,197.50 $0.00 $5,197.50 -$1,687.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 8 0 $534.81 $4,278.48 0 $0.00 $0.00 0 $0.00 8 $4,278.48 $0.00 $0.00 $0.00 $427.85

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 7 $2,147.31 $17,178.48 7 $15,031.17 $0.00 7 $15,031.17 1 $2,147.31 $1,503.12 $0.00 $1,503.12 $214.73

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 4 $583.10 $2,915.50 4 $2,332.40 $0.00 4 $2,332.40 1 $583.10 $233.24 $0.00 $233.24 $58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 4 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 27 $452.24 $8,140.32 27 $12,210.48 $0.00 27 $12,210.48 -9 -$4,070.16 $1,221.05 $0.00 $1,221.05 -$407.02

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 27 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 54 $33.12 $596.16 54 $1,788.48 $0.00 54 $1,788.48 -36 -$1,192.32 $178.85 $0.00 $178.85 -$119.23

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 0 $0.00 $0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 0 $0.00 $0.00 0 $0.00 4 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 504 612 $2.92 $1,471.68 425 $1,241.00 $0.00 425 $1,241.00 79 $230.68 $124.10 $0.00 $124.10 $23.07

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 504 58 $3.86 $1,945.44 69 $266.34 $0.00 69 $266.34 435 $1,679.10 $26.63 $0.00 $26.63 $167.91

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 136 0 $39.00 $5,304.00 0 $0.00 $0.00 0 $0.00 136 $5,304.00 $0.00 $0.00 $0.00 $530.40

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 229 $45.00 $180.00 307 $13,815.00 $0.00 307 $13,815.00 -303 -$13,635.00 $1,381.50 $0.00 $1,381.50 -$1,363.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 52 0 $42.00 $2,184.00 0 $0.00 $0.00 0 $0.00 52 $2,184.00 $0.00 $0.00 $0.00 $218.40

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 46 0 $45.00 $2,070.00 0 $0.00 $0.00 0 $0.00 46 $2,070.00 $0.00 $0.00 $0.00 $207.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 111 $26.25 $105.00 138 $3,622.50 $0.00 138 $3,622.50 -134 -$3,517.50 $362.25 $0.00 $362.25 -$351.75

Systems Testing & Certification VECTOR VECTOR 101 124 $25.00 $3,100.00 0 $0.00 $0.00 0 $0.00 124 $3,100.00 $0.00 $0.00 $0.00 $310.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC
3 of 4 Year 08 E-RATE 90% PCK# 3



SHERIDAN ELEMENTARY SCHOOL - PROJECT # RL204
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number

Estimated
Quantity

(BID)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $238,743.44 $245,116.50 $0.00 $245,116.50 -$6,373.06 $24,511.65 $0.00 $24,511.65 -$637.31

Active Network Hardware Sales Tax $19,696.33 $20,222.11 $0.00 $20,222.11 -$525.78 $2,022.21 $0.00 $2,022.21 -$52.58

Active Network Hardware Sub-Total $258,439.77 $265,338.61 $0.00 $265,338.61 -$6,898.84 $26,533.86 $0.00 $26,533.86 -$689.88

Active Network Hardware Labor Hours 856 955.26 $95.00 $81,396.00 1387 $131,765.00 $0.00 1387 $131,765.00 -531 -$50,369.00 $13,176.50 $0.00 $13,176.50 -$5,036.90

ACTIVE HARDWARE SUB-TOTAL $339,835.77 $397,103.61 $0.00 $397,103.61 -$57,267.84 $39,710.36 $0.00 $39,710.36 -$5,726.78

PROJECT SUB-TOTAL $664,243.96 $736,032.39 $0.00 $736,032.39 -$71,788.43 $73,603.24 $0.00 $73,603.24 -$7,178.84
PROJECT SALES TAX(8.25%) $28,992.08 $26,623.69 $0.00 $26,623.69 $2,368.39 $2,662.37 $0.00 $2,662.37 $236.84
PROJECT TOTAL: $693,236.04 $762,656.08 $0.00 $762,656.08 -$69,420.04 $76,265.61 $0.00 $76,265.61 -$6,942.00

Prepared by: VECTOR RESOURCES, INC
4 of 4 Year 08 E-RATE 90% PCK# 3



SOLANO ELEMENTARY SCHOOL - PROJECT# RL206
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 17910 4000 $0.14 $2,471.58 4097 $573.58 $0.00 4097 $573.58 13813 $1,898.00 $57.36 $0.00 $57.36 $189.80

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 0 $1.95 $9,165.00 0 $0.00 $0.00 0 $0.00 4700 $9,165.00 $0.00 $0.00 $0.00 $916.50

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 2380 1750 $0.70 $1,666.00 0 $0.00 $0.00 0 $0.00 2380 $1,666.00 $0.00 $0.00 $0.00 $166.60

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2030 400 $8.50 $17,255.00 460 $3,910.00 $0.00 460 $3,910.00 1570 $13,345.00 $391.00 $0.00 $391.00 $1,334.50
011214 T-1 Cable BerkTek 530333 1500 300 $0.30 $450.00 248 $74.40 $0.00 248 $74.40 1252 $375.60 $7.44 $0.00 $7.44 $37.56

051016 Work station face plate TERMINATION AMP 503997-1 126 20 $9.78 $1,232.28 32 $312.96 $0.00 32 $312.96 94 $919.32 $31.30 $0.00 $31.30 $91.93

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 200 $5.00 $500.00 200 $1,000.00 $0.00 200 $1,000.00 -100 -$500.00 $100.00 $0.00 $100.00 -$50.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 60 $6.00 $600.00 60 $360.00 $0.00 60 $360.00 40 $240.00 $36.00 $0.00 $36.00 $24.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 60 $6.00 $300.00 0 $0.00 $0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 0 $0.00 $0.00 0 $0.00 50 $350.00 $0.00 $0.00 $0.00 $35.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 2 $16.61 $16.61 0 $0.00 $0.00 0 $0.00 1 $16.61 $0.00 $0.00 $0.00 $1.66

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 $0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 $0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 4 $111.80 $358.65 5 $559.00 $0.00 5 $559.00 -4 -$200.35 $55.90 $0.00 $55.90 -$20.04

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 1 $19.86 $0.00 1 $19.86 0 $0.00 $1.99 $0.00 $1.99 $0.00

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 16 $10.16 $10.16 7 $71.12 $0.00 7 $71.12 -6 -$60.96 $7.11 $0.00 $7.11 -$6.10

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 55 $192.50 $0.00 55 $192.50 255 $892.50 $19.25 $0.00 $19.25 $89.25

051067 Work station device box AMP 558251-1 24 60 $4.96 $119.04 77 $381.92 $0.00 77 $381.92 -53 -$262.88 $38.19 $0.00 $38.19 -$26.29

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 174 64 $4.28 $744.72 52 $222.56 $0.00 52 $222.56 122 $522.16 $22.26 $0.00 $22.26 $52.22

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 2 $147.14 $2,942.80 7 $1,029.98 $0.00 7 $1,029.98 13 $1,912.82 $103.00 $0.00 $103.00 $191.28

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 7 $75.37 $1,951.48 10 $753.70 $0.00 10 $753.70 18 $1,197.78 $75.37 $0.00 $75.37 $119.78

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 0 $97.50 $585.00 2 $195.00 $0.00 2 $195.00 4 $390.00 $19.50 $0.00 $19.50 $39.00

031115 Simplex (SM) SC Connectors AMP 492123-3 48 24 $5.60 $268.80 100 $560.00 $0.00 100 $560.00 -52 -$291.20 $56.00 $0.00 $56.00 -$29.12

031112 Simplex (MM) SC Connectors AMP 504932-1 200 104 $4.20 $840.00 140 $588.00 $0.00 140 $588.00 60 $252.00 $58.80 $0.00 $58.80 $25.20

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 4 19 $32.00 $128.00 18 $576.00 $0.00 18 $576.00 -14 -$448.00 $57.60 $0.00 $57.60 -$44.80

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 17 $139.00 $1,251.00 17 $2,363.00 $0.00 17 $2,363.00 -8 -$1,112.00 $236.30 $0.00 $236.30 -$111.20

Cable Management Package Vector Vector 102 60 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 60 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $47,974.70  $13,743.58 $0.00  $13,743.58  $34,231.12 $1,374.36 $0.00 $1,374.36 $3,423.11

Workstation Materials Sales Tax $3,957.91 $1,133.85 $0.00 $1,133.85 $2,824.07 $113.38 $0.00 $113.38 $282.41

Workstation Materials Sub-Total $51,932.61 $14,877.43 $0.00 $14,877.43 $37,055.19 $1,487.74 $0.00 $1,487.74 $3,705.52

Workstation Labor Sub-Total 1298.85 1379.42 $79.00 $104,529.15 874 $69,026.25 $0.00 873.75 $69,026.25 425.1 $35,502.90 $6,902.63 $0.00 $6,902.63 $3,550.29

WORKSTATION SUB-TOTAL $156,461.76 $83,903.68 $0.00 $83,903.68 $72,558.09 $8,390.37 $0.00 $8,390.37 $7,255.81

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC. 1 of 4 LAN REFRESH YR 8/ 90% PACKAGE 3



SOLANO ELEMENTARY SCHOOL - PROJECT# RL206
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAIL FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

E

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimate 
Quantity 

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 3 $525.00 $0.00 3 $525.00 -1 -$175.00 $52.50 $0.00 $52.50 -$17.50

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 1 0 $1,031.79 $1,031.79 0 $0.00 $0.00 0 $0.00 1 $1,031.79 $0.00 $0.00 $0.00 $103.18

081161 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 0 $859.58 $859.58 0 $0.00 $0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 12 2 $350.00 $4,200.00 2 $700.00 $0.00 2 $700.00 10 $3,500.00 $70.00 $0.00 $70.00 $350.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 16 $55.62 $1,001.16 2 $111.24 $0.00 2 $111.24 16 $889.92 $11.12 $0.00 $11.12 $88.99

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $11,010.23 $1,336.24 $0.00 $1,336.24 $9,673.99 $133.62 $0.00 $133.62 $967.40

Racks And Cabinets Sales Tax $908.34 $110.24 $0.00 $110.24 $798.10 $11.02 $0.00 $11.02 $79.81

Racks And Cabinets Materials Sub-Total $11,918.57 $1,446.48 $0.00 $1,446.48 $10,472.09 $144.65 $0.00 $144.65 $1,047.21

Racks And Cabinets Labor 69 28 $79.00 $5,451.00 6 $493.75 $0.00 6.25 $493.75 62.75 $4,957.25 $49.38 $0.00 $49.38 $495.73

RACKS AND CABINETS SUB-TOTAL $17,369.57 $1,940.23 $0.00 $1,940.23 $15,429.34 $194.02 $0.00 $194.02 $1,542.93

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 100 0 $0.49 $49.00 0 $0.00 $0.00 0 $0.00 100 $49.00 $0.00 $0.00 $0.00 $4.90

Trenching & Conduit Materials $4,384.00 $0.00 $0.00 $0.00 $4,384.00 $0.00 $0.00 $0.00 $438.40

Trenching & Conduit Sales Tax $361.68 $0.00 $0.00 $0.00 $361.68 $0.00 $0.00 $0.00 $36.17

Trenching & Conduit Materials Sub-Total $4,745.68 $0.00 $0.00 $0.00 $4,745.68 $0.00 $0.00 $0.00 $474.57

Trenching Labor Sub-Total 125 $79.00 $9,835.50 0 $0.00 $0.00 0 $0.00 124.5 $9,835.50 $0.00 $0.00 $0.00 $983.55

 

TRENCHING SUB- TOTAL $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 12 21 $449.00 $5,388.00 21 $9,429.00 $0.00 21 $9,429.00 -9 -$4,041.00 $942.90 $0.00 $942.90 -$404.10

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 44 51 $225.00 $9,900.00 51 $11,475.00 -4 -$900.00 47 $10,575.00 -3 -$675.00 $1,147.50 -$90.00 $1,057.50 -$67.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 2 $2,147.31 $17,178.48 2 $4,294.62 $0.00 2 $4,294.62 6 $12,883.86 $429.46 $0.00 $429.46 $1,288.39

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 1 $583.10 $2,915.50 1 $583.10 $0.00 1 $583.10 4 $2,332.40 $58.31 $0.00 $58.31 $233.24

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 1 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 6 $452.24 $8,140.32 5 $2,261.20 $0.00 5 $2,261.20 13 $5,879.12 $226.12 $0.00 $226.12 $587.91

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 6 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 0 $33.12 $596.16 5 $165.60 $0.00 5 $165.60 13 $430.56 $16.56 $0.00 $16.56 $43.06

043111 RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 0 $18.72 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 6 $46.64 $186.56 3 $139.92 $0.00 3 $139.92 1 $46.64 $13.99 $0.00 $13.99 $4.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 6 $114.24 $456.96 8 $913.92 $0.00 8 $913.92 -4 -$456.96 $91.39 $0.00 $91.39 -$45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 174 174 $2.92 $508.08 207 $604.44 $0.00 207 $604.44 -33 -$96.36 $60.44 $0.00 $60.44 -$9.64

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 174 36 $3.86 $671.64 57 $220.02 $0.00 57 $220.02 117 $451.62 $22.00 $0.00 $22.00 $45.16

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 24 0 $39.00 $936.00 0 $0.00 $0.00 0 $0.00 24 $936.00 $0.00 $0.00 $0.00 $93.60

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 47 $45.00 $180.00 110 $4,950.00 $0.00 110 $4,950.00 -106 -$4,770.00 $495.00 $0.00 $495.00 -$477.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 50 0 $42.00 $2,100.00 0 $0.00 $0.00 0 $0.00 50 $2,100.00 $0.00 $0.00 $0.00 $210.00

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 23 $26.25 $105.00 22 $577.50 $0.00 22 $577.50 -18 -$472.50 $57.75 $0.00 $57.75 -$47.25

Systems Testing & Certification VECTOR VECTOR 101 60 0 $25.00 $1,500.00 0 $0.00 $0.00 0 $0.00 60 $1,500.00 $0.00 $0.00 $0.00 $150.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
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Active Network Hardware Materials $154,474.80 $103,081.45 -$900.00 $102,181.45 $52,293.35 $10,308.15 -$90.00 $10,218.15 $5,229.34

Active Network Hardware Sales Tax $12,744.17 $8,504.22 -$74.25 $8,429.97 $4,314.20 $850.42 -$7.43 $843.00 $431.42

Active Network Hardware Sub-Total $167,218.97 $111,585.67 -$974.25 $110,611.42 $56,607.55 $11,158.57 -$97.43 $11,061.14 $5,660.76

Active Network Hardware Labor Hours 521 523.75 $95.00 $49,533.00 519.25 $49,328.75 -1 -$95.00 518.25 $49,233.75 2.75 $299.25 $4,932.88 -$9.50 $4,923.38 $29.93

ACTIVE HARDWARE SUB-TOTAL $216,751.97 $160,914.42 -$1,069.25 $159,845.17 $56,906.80 $16,091.44 -$106.93 $15,984.52 $5,690.68

PROJECT SUB-TOTAL $387,192.38 $237,010.02 -$995.00 $236,015.02 $151,177.36 $23,701.00 -$99.50 $23,601.50 $15,117.74
PROJECT SALES TAX(8.25%) $17,972.11 $9,748.30 -$74.25 $9,674.05 $8,298.05 $974.83 -$7.43 $967.41 $829.81
PROJECT TOTAL: $405,164.49 $246,758.32 -$1,069.25 $245,689.07 $159,475.41 $24,675.83 -$106.93 $24,568.91 $15,947.54
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WORKSTATION CABLE INSTALLATION

Cat-5E cable AMP 57826-6 866630 255,327 0 255327 588,843.00

Cat-5E OSP cable for Classrooms  MOHAWK M57561 4200 3,519 0 3519 147

18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 163500 185,149 0 185149 -8814

04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 3500 0 0 0 2500

04-Fiber within 90 Meters BerkTek ICR004GB3510/25 198380 93,738 0 93738 77592

Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD 86740 17,825 0 17825 57814

T-1 Cable BerkTek 530333 49500 11,355 0 11355 32403

Work station face plate TERMINATION AMP 503997-1 5589 1,879 0 1879 3016

Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 3300 12,566 0 12566 -8728

Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 3300 1,718 0 1718 1155

Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 1650 3,476 0 3476 -1609

Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 1650 1,022 0 1022 525

Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 6600 0 0 0 5600

Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 6600 3 0 3 5597

Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 1650 0 0 0 1400

Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 1650 40 0 40 1360

Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc 33 141 0 141 -88

Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt 33 28 0 28 7

Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt 33 17 0 17 12

Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc 33 55 0 55 -24

Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp 33 492 0 492 -400
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Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt 33 3 0 3 31

Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc 33 1 0 1 27

Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt 33 0 0 0 28

Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc 33 2 0 2 26

Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 33 0 0 0 28

Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 33 71 0 71 -32

Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc 33 400 0 400 -338

Cable Attachment Units ERICO ER-CLIPS 10440 1,206 0 1206 7624

Work station device box AMP 558251-1 2535 3,270 0 3270 -755

Single Cat-5E RJ-45 Data Jack's AMP 406372-1 10680 2,933 0 2933 6406

24 Port Fiber Optic Termination Enclosure AMP 559542-2 674 637 0 637 10

Duplex (MM) SC coupler Panels AMP 559596-1 980 1,684 0 1684 -610

Duplex (SM) SC coupler Panels AMP 559596-2 205 724 0 724 -427

Simplex (SM) SC Connectors AMP 492123-3 1668 6,065 0 6065 -3632

Simplex (MM) SC Connectors AMP 504932-1 14608 20,175 0 20175 -5619

Duplex Fiber Face Plate with Couplers AMP 559596-6 244 1,388 0 1388 -922

24 Port Fiber Optic Termination Enclosure AMP 559542-2 277 458 0 458 -196

Cable Management Package Vector Vector 102 2840 0 0 0 770

Project Management & Coordination Vector Vector 103 2840 0 0 0 770

Workstation Materials Labor Hours 59847 68232 90 68323 -8234
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DISTRIBUTION RACKS AND CABINETS
Blower Fan unit ENCORE 00037-05/sea-45-iw 66 66 0 66 -1

IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 1 4 0 4 -3

IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 1 4 0 4 -3

IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 3 5 0 5 -2

Small IDF/LDF Comm. Cabinet ENCORE 0 15 0 15 -15

IDF/LDF Comm. Cabinet ENCORE 40 24 0 24 15

32.125"H x 24.125" Wx7" D CABINETS HUBBELL 1264 54 0 54 1,151

Horizontal Cable Management Panel AMP 1375159-1 608 153 0 153 435

Backboards POW. & TEL 4896WB 66 7 0 7 57

MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE 66 0 0 0 64

Sound dampening kits HUBBELL REK5 0 0 0 0 0

Distribution Racks And Cabinets Labor Hours 4748 889 0 888.5 3,669.23

TRENCHING & CONDUIT
Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 1650 25 0 25 1,575

Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0.5 0 0 0 1

Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0.5 0 0 0 1

3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 4 0 0 0 4

One Inch Fiber Optic PVC Innerduct AMP 1435738-3 42900 150 0 150 41,450

One and one quarter inch Fiber Optic PVC Innerduct AMP 1435738-4 3300 470 0 470 2,730

Trenching Material Labor Hours 4,019 40 0 40 3,854
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ACTIVE NETWORKING HARDWARE  

 

 

Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 1292 1775 0 1775 -402

UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CAR CISCO WIC-1DSU-T1-V2 33 33 0 33 0

CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 33 33 0 33 0

CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 66 33 0 33 26

CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 33 32 0 32 1

EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 66 0 0 0 52

POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 66 66 0 66 0

1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 33 0 0 0 33

Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 33 33 0 33 0

Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 0 0 0

TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 33 33 0 33 0

BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 33 32 0 32 1

CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 66 34 0 34 27

CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 33 33 0 33 0

CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 66 66 0 66 0

CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 66 34 0 34 27

CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 33 33 0 33 0

CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 16 16 0 16 4

CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 44 47 0 47 -5

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 66 0 0 0 52
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GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM 3189 3968 -55 3913 -605

GE SFP, LC Connector SX transceiver CISCO GLC-LH-SM 160 0 0 0 124

Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 265 156 0 156 86

Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U 165 95 0 95 55

Additional Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 165 0 0 0 130

Extended warranty next day Tripp Lite WEXT3-500-1500 165 0 0 0 150

DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 594 479 0 479 73

54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 132 12 0 12 94

EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 726 0 0 0 658

6 FT. ANTENNA CABLE 3COM 3CWE480 594 527 0 527 69

RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 0 213 0 213 -213

20 FT. ANTENNA CABLE 3COM 3CWE481 132 81 0 81 39

8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 132 185 0 185 -51

2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 594 0 0 0 468

Power Cord, 110v Cisco CAB-AC 66 0 0 0 52

WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 0 0 0 0

OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 132 0 0 0 104

Cat-5e Line Cords (03 ft) AMP 1-219242-3 10638 5972 0 5972 5,041

Cat-5e Line Cords (07 ft) AMP 1-219242-7 10638 2192 0 2192 6,608

SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 2528 0 0 0 1,952

SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 132 0 0 0 104

SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 132 3855 0 3855 -2,934

SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 1618 0 0 0 1,274

SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 1414 0 0 0 1,112
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SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 132 45 0 45 59

SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 132 0 0 0 104

SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 132 0 0 0 104

SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 132 2038 0 2038 -1,549

Systems Testing & Certification VECTOR VECTOR 101 2840 0 0 0 2,208

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 33 0 0 0 26

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 33 0 0 0 26

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 66 0 0 0 52

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 66 0 0 0 52

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 33 0 0 0 26

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 66 0 0 0 52

Active Network Hardware Labor 20,686 32,988 62 33,063 -12,386

Prepared by: VECTOR RESOURCES 6 of 6 Year 08 E-RATE 90% PCKG. #1



 ALL SCHOOL SUMMARY FOR ELIGIBLE PARTS - DOLLAR AMOUNT
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 3

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

Previous
Month

Current
Month

Cumulative
Total To Date

Remaining
Balance

RL143 Elysian Heights ES Work Station Installation $177,122.26 $199,549.48 $2,302.85 $201,852.33 -$24,730.07 $19,954.95 $230.29 $20,185.23 -$2,473.01

Distribution Racks & Cabinets $23,785.04 $3,087.83 $0.00 $3,087.83 $20,697.21 $308.78 $0.00 $308.78 $2,069.72

Trebching & Conduit 14,581.18 5,194.99 $0.00 5,194.99 $9,386.19 519.50 $0.00 519.50 $938.62
Active Networking Hardware $237,725.08 $200,591.74 -$1,871.19 $198,720.55 $39,004.53 $20,059.17 -$187.12 $19,872.06 $3,900.45
TOTAL $453,213.56 $408,424.05 $431.66 $408,855.71 $44,357.85 $40,842.40 $43.17 $40,885.57 $4,435.79

RL193 Garvanza ES Work Station Installation $198,556.80 $186,145.48 $0.00 $186,145.48 $12,411.32 $18,614.55 $0.00 $18,614.55 $1,241.13

Distribution Racks & Cabinets $29,071.20 $6,668.05 $0.00 $6,668.05 $22,403.15 $666.80 $0.00 $666.80 $2,240.32

Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Active Networking Hardware $257,244.60 $234,819.56 -$1,871.19 $232,948.38 $24,296.22 $23,481.96 -$187.12 $23,294.84 $2,429.62

TOTAL $499,453.78 $427,633.09 -$1,871.19 $425,761.91 $73,691.87 $42,763.31 -$187.12 $42,576.19 $7,369.19
RL198 HILLSIDE ES Work Station Installation $187,042.31 $197,953.31 $0.00 $197,953.31 -$10,911.00 $19,795.33 $0.00 $19,795.33 -$1,091.10

Distribution Racks & Cabinets $26,864.41 $3,270.28 $0.00 $3,270.28 $23,594.13 $327.03 $0.00 $327.03 $2,359.41

Trebching & Conduit $14,581.18 $164.43 $0.00 $164.43 $14,416.75 $16.44 $0.00 $16.44 $1,441.67

Active Networking Hardware $253,991.39 $209,633.87 -$534.63 $209,099.24 $44,892.15 $20,963.39 -$53.46 $20,909.92 $4,489.22

TOTAL $482,479.30 $411,021.89 -$534.63 $410,487.27 $71,992.03 $41,102.19 -$53.46 $41,048.73 $7,199.20

RL184 Atwater ES Work Station Installation $190,506.03 $262,861.58 $0.00 $262,861.58 -$72,355.55 $26,286.16 $0.00 $26,286.16 -$7,235.55

Distribution Racks & Cabinets $27,480.29 $6,318.73 $0.00 $6,318.73 $21,161.56 $631.87 $0.00 $631.87 $2,116.16

Trebching & Conduit $14,581.18 $152.63 $0.00 $152.63 $14,428.55 $15.26 $0.00 $15.26 $1,442.85

Active Networking Hardware $256,628.60 $243,779.74 -$2,138.50 $241,641.24 $14,987.35 $24,377.97 -$213.85 $24,164.12 $1,498.74

TOTAL $489,196.10 $513,112.69 -$2,138.50 $510,974.19 -$21,778.09 $51,311.27 -$213.85 $51,097.42 -$2,177.81

RL185 Buchanan ES Work Station Installation $187,042.31 $223,932.99 $0.00 $223,932.99 -$36,890.68 $22,393.30 $0.00 $22,393.30 -$3,689.07

Distribution Racks & Cabinets $26,864.41 $12,578.50 $0.00 $12,578.50 $14,285.92 $1,257.85 $0.00 $1,257.85 $1,428.59

Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12

Active Networking Hardware $253,991.39 $277,077.26 $0.00 $277,077.26 -$23,085.86 $27,707.73 $0.00 $27,707.73 -$2,308.59

TOTAL $482,479.30 $513,588.74 $0.00 $513,588.74 -$31,109.45 $51,358.87 $0.00 $51,358.87 -$3,110.94
RL206 Solano ES Work Station Installation $156,461.76 $83,903.68 $0.00 $83,903.68 $72,558.09 $8,390.37 $0.00 $8,390.37 $7,255.81

Distribution Racks & Cabinets $17,369.57 $1,940.23 $0.00 $1,940.23 $15,429.34 $194.02 $0.00 $194.02 $1,542.93
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $216,751.97 $160,914.42 -$1,069.25 $159,845.17 $56,906.80 $16,091.44 -$106.93 $15,984.52 $5,690.68
TOTAL $405,164.49 $246,758.32 -$1,069.25 $245,689.07 $159,475.41 $24,675.83 -$106.93 $24,568.91 $15,947.54

RL200 Latona ES Work Station Installation $183,312.05 $150,292.82 $0.00 $150,292.82 $33,019.22 $15,029.28 $0.00 $15,029.28 $3,301.92
Distribution Racks & Cabinets $24,186.31 $2,871.77 $0.00 $2,871.77 $21,314.54 $287.18 $0.00 $287.18 $2,131.45
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $229,421.58 $194,346.96 -$534.63 $193,812.33 $35,609.25 $19,434.70 -$53.46 $19,381.23 $3,560.92
TOTAL $451,501.11 $347,511.55 -$534.63 $346,976.92 $104,524.19 $34,751.15 -$53.46 $34,697.69 $10,452.42
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RL203 Micheltorena ES Work Station Installation $201,946.08 $246,033.08 $0.00 $246,033.08 -$44,086.99 $24,603.31 $0.00 $24,603.31 -$4,408.70
Distribution Racks & Cabinets $30,559.66 $4,324.28 $0.00 $4,324.28 $26,235.38 $432.43 $0.00 $432.43 $2,623.54
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $264,932.10 $248,832.87 -$1,871.19 $246,961.68 $17,970.42 $24,883.29 -$187.12 $24,696.17 $1,797.04
TOTAL $512,019.03 $499,190.22 -$1,871.19 $497,319.04 $14,699.99 $49,919.02 -$187.12 $49,731.90 $1,470.00

RL205 Sierra Vista ES Work Station Installation $163,808.77 $97,031.27 -$6,004.00 $91,027.27 $72,781.49 $9,703.13 -$600.40 $9,102.73 $7,278.15
Distribution Racks & Cabinets $19,473.91 $1,186.23 $0.00 $1,186.23 $18,287.69 $118.62 $0.00 $118.62 $1,828.77
Trebching & Conduit $20,135.05 $0.00 $0.00 $0.00 $20,135.05 $0.00 $0.00 $0.00 $2,013.50
Active Networking Hardware $227,750.18 $168,732.95 $6,685.38 $175,418.33 $52,331.85 $16,873.30 $668.54 $17,541.83 $5,233.18
TOTAL $431,167.90 $266,950.45 $681.38 $267,631.83 $163,536.08 $26,695.05 $68.14 $26,763.18 $16,353.61

RL189 Dorris ES Work Station Installation $192,449.76 $150,754.71 $0.00 $150,754.71 $41,695.05 $15,075.47 $0.00 $15,075.47 $4,169.51
Distribution Racks & Cabinets $28,096.16 $19,005.24 $0.00 $19,005.24 $9,090.92 $1,900.52 $0.00 $1,900.52 $909.09
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $258,289.30 $248,456.69 $0.00 $248,456.69 $9,832.61 $24,845.67 $0.00 $24,845.67 $983.26
TOTAL $493,416.40 $418,216.63 $0.00 $418,216.63 $75,199.76 $41,821.66 $0.00 $41,821.66 $7,519.98

RL183 Ann ES Work Station Installation $167,827.37 $172,094.21 $0.00 $172,094.21 -$4,266.84 $17,209.42 $0.00 $17,209.42 -$426.68
Distribution Racks & Cabinets $21,321.54 $4,120.90 $0.00 $4,120.90 $17,200.63 $412.09 $0.00 $412.09 $1,720.06
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $230,105.78 $215,861.91 -$1,871.19 $213,990.72 $16,115.06 $21,586.19 -$187.12 $21,399.07 $1,611.51
TOTAL $433,835.86 $392,077.02 -$1,871.19 $390,205.83 $43,630.03 $39,207.70 -$187.12 $39,020.58 $4,363.00

RL190 El Sereno ES Work Station Installation $203,889.81 $173,135.88 $0.00 $173,135.88 $30,753.93 $17,313.59 $0.00 $17,313.59 $3,075.39
Distribution Racks & Cabinets $31,175.54 $3,493.71 $0.00 $3,493.71 $27,681.83 $349.37 $0.00 $349.37 $2,768.18
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $266,592.80 $245,319.66 -$1,871.19 $243,448.47 $23,144.33 $24,531.97 -$187.12 $24,344.85 $2,314.43
TOTAL $516,239.32 $421,949.24 -$1,871.19 $420,078.05 $96,161.27 $42,194.92 -$187.12 $42,007.81 $9,616.13

RL190 ALBION ES Work Station Installation $181,211.14 $183,348.13 $0.00 $183,348.13 -$2,136.99 $18,334.81 $0.00 $18,334.81 -$213.70
Distribution Racks & Cabinets $25,016.79 $8,965.09 $0.00 $8,965.09 $16,051.70 $896.51 $0.00 $896.51 $1,605.17
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $240,069.99 $244,383.01 $0.00 $244,383.01 -$4,313.03 $24,438.30 $0.00 $24,438.30 -$431.30
TOTAL $460,879.09 $436,696.22 $0.00 $436,696.22 $24,182.87 $43,669.62 $0.00 $43,669.62 $2,418.29

RL 182 ALDAMA ES Work Station Installation $190,506.03 $240,018.99 $0.00 $240,018.99 -$49,512.96 $24,001.90 $0.00 $24,001.90 -$4,951.30
Distribution Racks & Cabinets $27,480.29 $9,345.06 $0.00 $9,345.06 $18,135.23 $934.51 $0.00 $934.51 $1,813.52
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $256,628.60 $275,548.64 $0.00 $276,783.64 -$20,155.04 $27,554.86 $0.00 $27,678.36 -$2,015.50
TOTAL $489,196.10 $524,912.69 $0.00 $526,147.69 -$36,951.59 $52,491.27 $0.00 $52,614.77 -$3,695.16

RL 194 GATE ES Work Station Installation $219,217.30 $213,499.78 $0.00 $213,499.78 $5,717.53 $21,349.98 $0.00 $21,349.98 $571.75
Distribution Racks & Cabinets $35,486.66 $4,659.28 $0.00 $4,659.28 $30,827.38 $465.93 $0.00 $465.93 $3,082.74
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $284,014.50 $303,359.18 -$534.63 $302,824.55 -$18,810.05 $30,335.92 -$53.46 $30,282.46 -$1,881.01
TOTAL $553,299.64 $521,518.24 -$534.63 $520,983.61 $32,316.03 $52,151.82 -$53.46 $52,098.36 $3,231.60

RL 186 CITY TERRACE ES Work Station Installation $192,725.63 $145,557.72 $0.00 $145,557.72 $47,167.91 $14,555.77 $0.00 $14,555.77 $4,716.79
Distribution Racks & Cabinets $27,223.57 $6,373.91 $0.00 $6,373.91 $20,849.67 $637.39 $0.00 $637.39 $2,084.97
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $255,400.52 $226,005.11 $0.00 $226,005.11 $29,395.41 $22,600.51 $0.00 $22,600.51 $2,939.54
TOTAL $489,930.90 $377,936.73 $0.00 $377,936.73 $111,994.17 $37,793.67 $0.00 $37,793.67 $11,199.42

Prepared by: VECTOR RESOURCES 2 of 4 Year 08 E-RATE 90% PCKG. #1
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RL179 99th street ES Work Station Installation $215,753.58 $257,466.14 $0.00 $257,466.14 -$41,712.56 $25,746.61 $0.00 $25,746.61 -$4,171.26
Distribution Racks & Cabinets $34,870.79 $6,155.37 $0.00 $6,155.37 $28,715.42 $615.54 $0.00 $615.54 $2,871.54
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $275,580.51 $286,656.98 $0.00 $286,656.98 -$11,076.47 $28,665.70 $0.00 $28,665.70 -$1,107.65
TOTAL $540,786.05 $550,278.48 $0.00 $550,278.48 -$9,492.43 $55,027.85 $0.00 $55,027.85 -$949.24

RL188 COMPTON ES Work Station Installation $190,506.03 $147,399.94 $0.00 $147,399.94 $43,106.09 $14,739.99 $0.00 $14,739.99 $4,310.61
Distribution Racks & Cabinets $27,480.29 $3,110.25 $0.00 $3,110.25 $24,370.04 $311.02 $0.00 $311.02 $2,437.00
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $256,628.60 $236,659.91 $0.00 $236,659.91 $19,968.68 $23,665.99 $0.00 $23,665.99 $1,996.87
TOTAL $489,196.10 $387,170.10 $0.00 $387,170.10 $102,026.00 $38,717.01 $0.00 $38,717.01 $10,202.60

RL201 MAGNOLIA ES Work Station Installation $289,049.27 $264,912.13 $0.00 $264,912.13 $24,137.14 $26,491.21 $0.00 $26,491.21 $2,413.71
Distribution Racks & Cabinets $52,329.45 $1,660.92 $0.00 $1,660.92 $50,668.53 $166.09 $0.00 $166.09 $5,066.85
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $341,496.47 $354,439.63 $0.00 $354,439.63 -$12,943.15 $35,443.96 $0.00 $35,443.96 -$1,294.32
TOTAL $697,456.38 $621,012.68 $0.00 $621,012.68 $76,443.70 $62,101.27 $0.00 $62,101.27 $7,644.37

RL204 SHERIDAN ES Work Station Installation $287,105.51 $359,072.60 $0.00 $359,072.60 -$71,967.08 $35,907.26 $0.00 $35,907.26 -$7,196.71
Distribution Racks & Cabinets $51,713.57 $6,479.87 $0.00 $6,479.87 $45,233.70 $647.99 $0.00 $647.99 $4,523.37
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $339,835.77 $397,103.61 $0.00 $397,103.61 -$57,267.84 $39,710.36 $0.00 $39,710.36 -$5,726.78
TOTAL $693,236.04 $762,656.08 $0.00 $762,656.08 -$69,420.04 $76,265.61 $0.00 $76,265.61 -$6,942.00

RL197
GRIFFITH JOYNER 

ES Work Station Installation $271,778.05 $241,685.94 $0.00 $241,685.94 $30,092.11 $24,168.59 $0.00 $24,168.59 $3,009.21
Distribution Racks & Cabinets $47,402.45 $4,710.68 $0.00 $4,710.68 $42,691.77 $471.07 $0.00 $471.07 $4,269.18
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $319,271.56 $328,431.90 $0.00 $328,431.90 -$9,160.34 $32,843.19 $0.00 $32,843.19 -$916.03
TOTAL $653,033.24 $574,828.52 $0.00 $574,828.52 $78,204.72 $57,482.85 $0.00 $57,482.85 $7,820.47

RL191 EVERGREEN ES Work Station Installation $264,225.45 $239,476.72 $0.00 $239,476.72 $24,748.73 $23,947.67 $0.00 $23,947.67 $2,474.87
Distribution Racks & Cabinets $45,554.82 $5,477.03 $0.00 $5,477.03 $40,077.79 $547.70 $0.00 $547.70 $4,007.78
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $314,504.49 $317,650.36 $0.00 $317,650.36 -$3,145.87 $31,765.04 $0.00 $31,765.04 -$314.59
TOTAL $638,865.95 $562,604.12 $0.00 $562,604.12 $76,261.83 $56,260.41 $0.00 $56,260.41 $7,626.18

RL187
COMMONWEALTH 

ES Work Station Installation $200,002.36 $235,007.64 $0.00 $235,007.64 -$35,005.28 $23,500.76 $0.00 $23,500.76 -$3,500.53
Distribution Racks & Cabinets $29,943.79 $2,950.87 $0.00 $2,950.87 $26,992.92 $295.09 $0.00 $295.09 $2,699.29
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $263,271.40 $261,400.75 $0.00 $261,400.75 $1,870.65 $26,140.08 $0.00 $26,140.08 $187.06
TOTAL $507,798.73 $499,359.26 $0.00 $499,359.26 $8,439.46 $49,935.93 $0.00 $49,935.93 $843.95

RL202 MALABAR ES Work Station Installation $248,897.96 $279,497.93 $0.00 $279,497.93 -$30,599.97 $27,949.79 $0.00 $27,949.79 -$3,060.00
Distribution Racks & Cabinets $41,243.70 $2,075.00 $0.00 $2,075.00 $39,168.70 $207.50 $0.00 $207.50 $3,916.87
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $302,664.55 $300,172.63 $0.00 $300,172.63 $2,491.92 $30,017.26 $0.00 $30,017.26 $249.19
TOTAL $607,387.39 $581,745.55 $0.00 $581,745.55 $25,641.83 $58,174.56 $0.00 $58,174.56 $2,564.18

RL176 92ND Street ES Work Station Installation $215,753.58 $242,728.54 $0.00 $242,728.54 -$26,974.96 $24,272.85 $0.00 $24,272.85 -$2,697.50
Distribution Racks & Cabinets $34,870.79 $5,023.02 $0.00 $5,023.02 $29,847.77 $502.30 $0.00 $502.30 $2,984.78
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $275,580.51 $280,212.50 $0.00 $280,212.50 -$4,631.99 $28,021.25 $0.00 $28,021.25 -$463.20
TOTAL $540,786.05 $527,964.06 $0.00 $527,964.06 $12,822.00 $52,796.41 $0.00 $52,796.41 $1,282.20

Prepared by: VECTOR RESOURCES 3 of 4 Year 08 E-RATE 90% PCKG. #1
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RL178 96TH Street ES Work Station Installation $231,081.07 $199,071.07 $0.00 $199,071.07 $32,010.00 $19,907.11 $0.00 $19,907.11 $3,201.00
Distribution Racks & Cabinets $39,181.91 $2,052.38 $0.00 $2,052.38 $37,129.54 $205.24 $0.00 $205.24 $3,712.95
Trebching & Conduit $14,571.18 $0.00 $0.00 $0.00 $14,571.18 $0.00 $0.00 $0.00 $1,457.12
Active Networking Hardware $293,002.20 $300,873.09 $0.00 $300,873.09 -$7,870.88 $30,087.31 $0.00 $30,087.31 -$787.09
TOTAL $577,836.37 $501,996.53 $0.00 $501,996.53 $75,839.84 $50,199.65 $0.00 $50,199.65 $7,583.98

RL199 HOOVER ES Work Station Installation $302,433.04 $270,768.33 $0.00 $270,768.33 $31,664.71 $27,076.83 $0.00 $27,076.83 $3,166.47
Distribution Racks & Cabinets $56,024.70 $6,232.85 $0.00 $6,232.85 $49,791.85 $623.28 $0.00 $623.28 $4,979.19
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $351,460.68 $385,704.72 $0.00 $385,704.72 -$34,244.04 $38,570.47 $0.00 $38,570.47 -$3,424.40
TOTAL $724,499.61 $662,705.90 $0.00 $662,705.90 $61,793.71 $66,270.59 $0.00 $66,270.59 $6,179.37

RL195 GLEN ALTA ES Work Station Installation $171,291.09 $131,151.92 $0.00 $131,151.92 $40,139.18 $13,115.19 $0.00 $13,115.19 $4,013.92
Distribution Racks & Cabinets $21,937.41 $2,218.44 $0.00 $2,218.44 $19,718.97 $221.84 $0.00 $221.84 $1,971.90
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $232,742.98 $188,074.31 $0.00 $188,074.31 $44,668.67 $18,807.43 $0.00 $18,807.43 $4,466.87
TOTAL $440,552.66 $321,444.67 $0.00 $321,444.67 $119,108.00 $32,144.47 $0.00 $32,144.47 $11,910.80

RL192 FARMDALE ES Work Station Installation $219,217.30 $258,545.77 $0.00 $258,545.77 -$39,328.47 $25,854.58 $0.00 $25,854.58 -$3,932.85
Distribution Racks & Cabinets $35,486.66 $4,814.62 $0.00 $4,814.62 $30,672.04 $481.46 $0.00 $481.46 $3,067.20
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $284,014.50 $258,781.66 $0.00 $258,781.66 $25,232.83 $25,878.17 $0.00 $25,878.17 $2,523.28
TOTAL $553,299.64 $522,142.05 $0.00 $522,142.05 $31,157.59 $52,214.21 $0.00 $52,214.21 $3,115.76

RL175 109th ST ES Work Station Installation $181,211.14 $128,192.26 $4,750.27 $132,942.53 $48,268.60 $12,819.23 $475.03 $13,294.25 $4,826.86
Distribution Racks & Cabinets $25,016.79 $5,501.64 $0.00 $5,501.64 $19,515.15 $550.16 $0.00 $550.16 $1,951.51
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $240,069.99 $225,938.52 $0.00 $225,938.52 $14,131.47 $22,593.85 $0.00 $22,593.85 $1,413.15
TOTAL $460,879.09 $359,632.42 $4,750.27 $364,382.69 $96,496.40 $35,963.24 $475.03 $36,438.27 $9,649.64

RL177 93rd ST ES Work Station Installation $271,778.05 $307,398.62 $0.00 $307,398.62 -$35,620.56 $30,739.86 $0.00 $30,739.86 -$3,562.06
Distribution Racks & Cabinets $47,402.45 $1,701.52 $0.00 $1,701.52 $45,700.93 $170.15 $0.00 $170.15 $4,570.09
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $319,271.56 $399,878.55 $0.00 $399,878.55 -$80,606.99 $39,987.86 $0.00 $39,987.86 -$8,060.70
TOTAL $653,033.24 $708,978.69 $0.00 $708,978.69 -$55,945.45 $70,897.87 $0.00 $70,897.87 -$5,594.54

RL180 9th ST ES Work Station Installation $177,122.26 $130,895.63 $6,071.15 $136,966.78 $40,155.48 $13,089.56 $607.12 $13,696.68 $4,015.55
Distribution Racks & Cabinets $23,785.04 $1,516.67 $0.00 $1,516.67 $22,268.37 $151.67 $0.00 $151.67 $2,226.84
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $237,725.08 $186,726.45 $0.00 $186,726.45 $50,998.63 $18,672.65 $0.00 $18,672.65 $5,099.86
TOTAL $453,213.56 $319,138.75 $6,071.15 $325,209.90 $128,003.66 $31,913.88 $607.12 $32,520.99 $12,800.37

RL196 GRAHAM ES Work Station Installation $228,713.63 $238,042.10 $0.00 $238,042.10 -$9,328.48 $23,804.21 $0.00 $23,804.21 -$932.85
Distribution Racks & Cabinets $37,950.16 $3,924.45 $0.00 $3,924.45 $34,025.71 $392.45 $0.00 $392.45 $3,402.57
Trebching & Conduit $14,581.18 $0.00 $0.00 $0.00 $14,581.18 $0.00 $0.00 $0.00 $1,458.12
Active Networking Hardware $290,657.30 $323,808.12 $0.00 $323,808.12 -$33,150.82 $32,380.81 $0.00 $32,380.81 -$3,315.08
TOTAL $571,902.27 $565,774.68 $0.00 $565,774.68 $6,127.59 $56,577.47 $0.00 $56,577.47 $612.76

TOTAL PROJECT $17,447,234.25 $15,756,930.35 -$361.92 $15,757,803.43 $1,689,430.82 $1,575,693.03 -$36.19 $1,575,780.34 $168,943.08

Prepared by: VECTOR RESOURCES 4 of 4 Year 08 E-RATE 90% PCKG. #1
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MATERIALS DESCRIPTION Manufacturer Part Number
Unit
Price Quantity Exentded Price SLD PRICE

WORKSTATION  CABLE INSTALLATION

Cat-5E cable AMP 57826-6 $0.14 0 $0.00 $0.00

Cat-5E OSP cable for Classrooms  MOHAWK M57561 $0.17 0 $0.00 $0.00

18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 $1.95 0 $0.00 $0.00

04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 $0.45 0 $0.00 $0.00

04-Fiber within 90 Meters BerkTek ICR004GB3510/25 $0.70 0 $0.00 $0.00

Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD $8.50 0 $0.00 $0.00

T-1 Cable BerkTek 530333 $0.30 0 $0.00 $0.00

Work station face plate TERMINATION AMP 503997-1 $9.78 0 $0.00 $0.00

Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT $5.00 0 $0.00 $0.00

Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG $6.00 0 $0.00 $0.00

Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT $6.00 0 $0.00 $0.00

Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG $7.00 0 $0.00 $0.00

Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT $4.50 0 $0.00 $0.00

Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG $5.50 0 $0.00 $0.00

Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT $7.50 0 $0.00 $0.00

Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG $8.50 0 $0.00 $0.00

Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc $16.61 0 $0.00 $0.00

Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt $24.92 0 $0.00 $0.00

Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt $46.25 0 $0.00 $0.00

Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc $30.20 0 $0.00 $0.00

Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp $111.80 0 $0.00 $0.00

Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt $70.43 0 $0.00 $0.00

Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc $52.50 0 $0.00 $0.00

Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt $107.73 0 $0.00 $0.00

Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc $105.45 0 $0.00 $0.00

Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp $426.24 0 $0.00 $0.00

Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt $19.86 0 $0.00 $0.00

Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc $10.16 0 $0.00 $0.00

Cable Attachment Units ERICO ER-CLIPS $3.50 0 $0.00 $0.00

Work station device box AMP 558251-1 $4.96 0 $0.00 $0.00

Single Cat-5E RJ-45 Data Jack's AMP 406372-1 $4.28 0 $0.00 $0.00

24 Port Fiber Optic Termination Enclosure AMP 559542-2 $147.14 0 $0.00 $0.00

Duplex (MM) SC coupler Panels AMP 559596-1 $75.37 0 $0.00 $0.00

Duplex (SM) SC coupler Panels AMP 559596-2 $97.50 0 $0.00 $0.00

Simplex (SM) SC Connectors AMP 492123-3 $5.60 0 $0.00 $0.00

Simplex (MM) SC Connectors AMP 504932-1 $4.20 0 $0.00 $0.00

Duplex Fiber Face Plate with Couplers AMP 559596-6 $32.00 0 $0.00 $0.00

24 Port Cat-5E Patch Panel AMP 406330-1 $139.00 0 $0.00 $0.00

Cable Management Package Vector Vector 102 $0.00 0 $0.00 $0.00

Project Management & Coordination Vector Vector 103 $0.00 0 $0.00 $0.00

Workstation Materials  $0.00 $0.00

Workstation Materials Sales Tax $0.00 $0.00

Workstation Materials Sub-Total $0.00 $0.00

Workstation Labor Sub-Total $79.00 90.13 $7,120.27 $6,408.24

WORKSTATION SUB-TOTAL $7,120.27 $6,408.24

Prepared By: Vector Resources 1 of 3 LR-YR 8
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

Blower Fan unit ENCORE 00037-05/sea-45-iw $175.00 0 $0.00 $0.00

IDF Comm.Cabinet / FLOOR MOUNTED ENCORE $1,307.84 0 $0.00 $0.00

IDF Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE $1,031.79 0 $0.00 $0.00

IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE $1,031.79 0 $0.00 $0.00

Small IDF/LDF Comm. Cabinet ENCORE $809.58 0 $0.00 $0.00

IDF/LDF Comm. Cabinet ENCORE $859.58 0 $0.00 $0.00

32.125"H x 24.125" Wx7" D CABINETS HUBBELL $350.00 0 $0.00 $0.00

Horizontal Cable Management Panel AMP 1375159-1 $55.62 0 $0.00 $0.00

Backboards POW. & TEL 4896WB $33.85 0 $0.00 $0.00

MDF Comm.Cabinet (84"H x 36"D x 24"W) ENCORE $1,750.00 0 $0.00 $0.00

Sound dampening kits HUBBELL REK5 $75.00 $0.00 $0.00

Racks And Cabinets Materials $0.00 $0.00

Racks And Cabinets Sales Tax $0.00 $0.00

Racks And Cabinets Materials Sub-Total $0.00 $0.00

Racks And Cabinets Labor $79.00 $0.00 $0.00 $0.00

RACKS AND CABINETS SUB-TOTAL $0.00 $0.00

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 $75.00 0 $0.00 $0.00

Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 $2,025.00 0 $0.00 $0.00

Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 $3,250.00 0 $0.00 $0.00

3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 $39.44 0 $0.00 $0.00

One Inch Fiber Optic PVC Innerduct AMP 1435738-3 $0.45 0 $0.00 $0.00

One and one quarter inch Fiber Optic PVC Innerduct AMP 1435738-4 $0.49 0 $0.00 $0.00

Trenching & Conduit Materials $0.00 $0.00

Trenching & Conduit Sales Tax $0.00 $0.00

Trenching & Conduit Materials Sub-Total $0.00 $0.00

Trenching Labor Sub-Total $79.00 0 $0.00 $0.00

TRENCHING SUB- TOTAL $0.00 $0.00

ACTIVE NETWORKING HARDWARE
Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S $449.00 0 $0.00 $0.00

UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 $636.00 0 $0.00 $0.00

CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 $8,268.00 0 $0.00 $0.00

CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC $848.00 0 $0.00 $0.00

CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T $4,261.20 0 $0.00 $0.00

EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U $1,051.34 0 $0.00 $0.00

POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 $24.19 0 $0.00 $0.00

1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 $535.28 0 $0.00 $0.00

Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E $5,106.25 0 $0.00 $0.00

Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E $7,625.00 0 $0.00 $0.00

TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U $4,231.32 0 $0.00 $0.00

BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 $264.42 0 $0.00 $0.00

CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD $4,300.00 0 $0.00 $0.00
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CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN $266.06 0 $0.00 $0.00

CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W $1,612.50 0 $0.00 $0.00

CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B $15,050.00 0 $0.00 $0.00

CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF $7,525.00 0 $0.00 $0.00

CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP $8,082.50 0 $0.00 $0.00

CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP $13,437.50 0 $0.00 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 $0.00 0 $0.00 $0.00

GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM $225.00 -55 -$12,375.00 -$11,137.50

GE SFP, LC Connector LH CISCO GLC-LH-SM $534.81 0 $0.00 $0.00

Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S $2,147.31 0 $0.00 $0.00

Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U $583.10 0 $0.00 $0.00

Battery for 1 hr. Run Time Tripp Lite BP36V14-2U $365.79 0 $0.00 $0.00

Extended warranty next day Tripp Lite WEXT3-500-1500 $65.88 0 $0.00 $0.00

DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US $452.24 0 $0.00 $0.00

54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US $1,080.92 0 $0.00 $0.00

EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E $33.69 0 $0.00 $0.00

6 FT. ANTENNA CABLE 3COM 3CWE480 $33.12 0 $0.00 $0.00

RSMA TO SMA 18" ANTENNA CABLE TALLEY LMR195 $18.72 0 $0.00 $0.00

20 FT. ANTENNA CABLE 3COM 3CWE481 $46.64 0 $0.00 $0.00

8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 $114.24 0 $0.00 $0.00

2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 $66.92 0 $0.00 $0.00

Power Cord, 110v Cisco CAB-AC $0.00 0 $0.00 $0.00

WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 $51.75 0 $0.00 $0.00

OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT $100.00 0 $0.00 $0.00

Cat-5e Line Cords (03 ft) AMP 1-219242-3 $2.92 0 $0.00 $0.00

Cat-5e Line Cords (07 ft) AMP 1-219242-7 $3.86 0 $0.00 $0.00

SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 $39.00 0 $0.00 $0.00

SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 $42.00 0 $0.00 $0.00

SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 $45.00 0 $0.00 $0.00

SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 $42.00 0 $0.00 $0.00

SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 $45.00 0 $0.00 $0.00

SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 $48.00 0 $0.00 $0.00

SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 $23.25 0 $0.00 $0.00

SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 $24.75 0 $0.00 $0.00

SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 $26.25 0 $0.00 $0.00

Systems Testing & Certification VECTOR VECTOR 101 $25.00 0 $0.00 $0.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL $0.00 0 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL $0.00 0 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB $0.00 0 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M $0.00 0 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM $0.00 0 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC $0.00 0 $0.00 $0.00

Active Network Hardware Materials -$12,375.00 -$11,137.50

Active Network Hardware Sales Tax -$1,020.94 -$918.84

Active Network Hardware Sub-Total -$13,395.94 -$12,056.34

Active Network Hardware Labor Hours $95.00 62.25 $5,913.75 $5,322.38

ACTIVE HARDWARE SUB-TOTAL -$7,482.19 -$6,733.97

PROJECT SUB-TOTAL $659.02 $593.12
PROJECT SALES TAX(8.25%) -$1,020.94 -$918.84
PROJECT TOTAL: -$361.92 -$325.73
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